

## Two-Week Look-Ahead Schedule

Contractor: **BLD Services LLC**

Project Name and Number: #30232, Carrollton Basin No. 3

Submitted By: Nicholas Dupaquier

Submission Date: 1/23/26

Time Period Covered: 1/23/26-2/6/26

---

### Planned Work Activities

| Date               | Block Number and Street Name                                                                                                                                 | Work to be Performed | Notes |
|--------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------|
| -                  | -                                                                                                                                                            | -                    | -     |
| 1/23/26-<br>2/6/26 | 7300 Garfield, 7000-7100 Benjamin, 290 Walnut, 440 Walnut, 500 Walnut, 7100 Pitt, 7000-7100 Coliseum, 7000 Constance, 300-500 Broadway, 7000 Hurst, 300 Pine | Restoration Complete |       |

**No tree impacts anticipated in the next 2 weeks**

**Full road closures are not anticipated, and roads traffic will resume uninterrupted at the conclusion of each work day; repairs are scheduled to take ~1day each.**

**BLD TRACKING: 99% COMPLETE**

### REMAINING WORK:

- Punchlist restoration items