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January 26, 2010 
 
Associate Director, Water Enforcement Branch 
Compliance Assurance and Enforcement Division 
U.S. Environmental Protection Agency, Region VI 
1445 Ross Avenue 
Dallas, Texas 75202-2733 
 
Chief, Environmental Enforcement Section 
Environmental and Natural Resources Division 
U.S. Department of Justice 
601 D Street N.W. 
Room 2121 
Washington, DC  20004-7611 
Reference DOJ Case No. 90-5-1-4032 
 
Subject: Quarterly Report – Period Ending: December 31, 2009 
   DUNS NO.: 075 047 787 
 
Re: Sewerage and Water Board of New Orleans 
Consent Decree – Civil Action No. 93-3212 
Paragraph 61: Quarterly Report – Period Ending: December 31, 2009 
 
Gentlemen: 
 
Pursuant to Paragraph 61 of the Consent Decree, the Sewerage and Water Board (S&WB) hereby 
submits the Quarterly Report for the period ending December 31, 2009.  
 
This report contains a summary of compliance with and activities related to: 
 
61.a  

• The Collection System Evaluation Studies 
• Collection System Evaluation Reports 
• Implementation of Remedial Measures Action Plans 
• The Supplemental Environmental Project 
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•  C. RAY NAGIN •  FLORENCE W. SCHORNSTEIN • TOMMIE A VASSEL •  CYNTHIA WILLARD-LEWIS •  GERALD WILLIAMS, PHD  •  LOYCE P. WRIGHT   
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U.S. Environmental Protection Agency 
United States Department of Justice 
January 26, 2010 
 
 
61.b 

•  Retained Cross Connections 
 

61.c 
•  O&M Plan for the Fluidized Bed Incinerator (Status) 

 
These activities are described in Sections VIII, XI, XV, and XXI of the Decree. For ready reference, 
the Executive Summary contains a synopsis of the Quarterly Report, including Consent Decree 
accomplishments that occurred during the quarter. Detailed activities described according to Consent 
Decree section and paragraph order, are summarized in Sections I through Section IV of the report. 
The appendix contains additional information and backup material for each section. Appendix E 
contains a listing of all Consent Decree accomplishments since the inception of the decree.  
 
I certify that the information contained in or accompanying this document is true, accurate, and 
complete. As to those identified portions of this document for which I cannot personally verify their 
truth and accuracy, I certify as the official having supervisory responsibility for the persons who, 
acting under my direct instructions, made the verification, that this is true, accurate, and complete. 
 
Sincerely, 
  

 
 
Marcia A. St. Martin 
Executive Director 
 
CC: Ted Palit, USEPA 
 Henry Diamond, Beveridge & Diamond, P.C. 
 Benjamin F. Wilson, Beveridge & Diamond, P.C. 
 Chief, Environmental Enforcement Section (Department of Justice) 

Director, Tulane Environmental Law Clinic 





  APPENDIX A 
 RMAP IMPLEMENTATION 


MWH PAGE A-1


                                                                                           
Table A-1a 


Summary of Individual Rehabilitation Construction Contracts 
 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 


3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 


3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 


3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 


3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 


3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 


3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 


3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 


Lakeview 
Districts: 
 A & D 


3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 


3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 


3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 


3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 


3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 


3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 


3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 


3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 


3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 


3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 


CBD/FQ 
Districts: 


B & C 


3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 


3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 


3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 


3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 


3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 


Gentilly 
Districts: 


D & E 
 


3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 


3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 


3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 


3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 


3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 


3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 


3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 


3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 


Gentilly 
Districts: 


D & E 
(continued) 


 


3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 


3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 


3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 


3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 


3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 


3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 


3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 


3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 


3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 


3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 


3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 


3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 


3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 


Uptown 
Districts: 
A & B 


3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 


3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 


3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 


3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 


Mid-City 
Districts: 


A, B, C, D 


3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 


3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 


3958 11/15/04A 02/11/05A 04/08/05A 04/30/07A 


3959 11/15/04A 12/24/04A 01/21/05A 08/18/06A 


3960 12/06/04A 03/11/05A 06/17/05A 08/31/09A 


3961 01/24/05A 03/18/05A 06/10/05A 08/18/06A 


3962 05/30/05A 06/24/05A 07/08/05A 08/18/06A 


3963 05/09/05A 06/10/05A 07/22/05A 08/18/06A 


3964 04/25/05A 06/10/05A N/A1 08/18/06A 


3965 06/20/05A 07/29/05A N/A1 08/18/06A 


3967 08/15/05A 11/21/05P 01/30/06P 04/12/06P 


3968 08/22/05A N/A1 N/A1 08/18/06A 


3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 


3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 


3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 


3972 N/A2 N/A2 N/A2 N/A2 
3647 


W.O. 12632 
W.O. 12633 
W.O. 12634 


08/18/08A 09/19/08A 09/26/08A 06/03/09A 


Mid-City 
Districts: 


A, B, C, D 
(continued) 


3709 N/A2 N/A2 N/A2 N/A2 


3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 


3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 


3975 N/A1 N/A1 N/A1 N/A1 


Lower Ninth 
Ward 


Districts: 
C, D, E 


 
3647 


W.O. 12623 
W.O. 13640 
W.O. 13642 


08/21/08A 10/10/08A 10/24/08A 12/29/08A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3976 N/A3 N/A3 N/A3 N/A3 


3977 N/A3 N/A3 N/A3 N/A3 


3978 N/A2 N/A2 N/A2 N/A2 


3979 N/A2 N/A2 N/A2 N/A2 


3980 N/A2 N/A2 N/A2 N/A2 


3981 N/A2 N/A2 N/A2 N/A2 


3982 11/30/09A 04/20/10P 07/29/10P 11/08/10P 


Lower Ninth 
Ward 


Districts: 
C, D, E 


(continued) 


3983 11/30/09A 04/20/10P 07/29/10P 11/08/10P 


3973 04/04/05A 05/20/05A 06/24/05A 08/18/06A 


3990 N/A3 N/A3 N/A3 N/A3 


3647 
W.O. 12636 
W.O. 12637 
W.O. 12638 


09/29/08A 10/24/08A 11/21/08A 05/21/09A 


3992 N/A4 N/A4 N/A4 N/A4 


3993 N/A2 N/A2 N/A2 N/A2 


3994 N/A2 N/A2 N/A2 N/A2 


Carrollton 
Districts: 


A & B 
 


3995 11/30/09A 06/11/10P 08/10/10P 10/11/10P 


3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A New Orleans 
East District:  


E 3710 N/A2 N/A2 N/A2 N/A2 


South Shore 
District: 
D & E 


3721 12/21/09A 06/21/10P 08/30/10P 11/10/10P 
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Table A-1b 
Summary of Individual Capacity Construction Contracts 


 
  Construction Dates 


Phase 1 Contract No. Start 33% 
Completion 


66% 
Completion End 


3801 04/14/03A 05/30/03A 06/20/03A 04/08/04A 


3819 04/11/05A 07/22/05A 08/19/05A 08/19/08A 


3829 12/17/05P 07/14/06P 12/11/06P 04/10/07P 


3849 07/26/04A 10/08/04A 01/07/05A 09/03/05A 


3859 12/06/04A 03/14/05A 05/13/05A 08/05/05A 


3866 02/09/05A 07/13/05A 08/08/05A 07/14/08A 


3867 05/13/05A 08/09/05A 10/19/05P 08/18/06A 


3868 05/13/05A 08/09/05A 10/09/05P 08/18/06A 


3870 06/13/05A N/A1 N/A1 07/10/09A 


 
Districts: 


A, B, C, D, E 


3871 TBD TBD TBD TBD 


Notes:  The dates listed in Tables A-1a & A-1b reflect the dates provided in the detailed contract 
descriptions on the following pages.  The start date is the notice to proceed date.  The end date is 
the date of final construction completion.  The “Projected” (P) dates reflect those provided in the 
letter to EPA projecting the start date and subsequent milestone completion dates.  The “Actual” 
(A) dates reflect those which have actually occurred.  Dates indicated as “TBD” are to be 
determined.  Dates in italics have changed from the previous report. 
 
(1) Projected milestone never achieved due to Hurricane Katrina.   
 
(2) Advertisement, Bid and Award, or Execution Phase for the following contracts was disrupted 


by Hurricane Katrina; scope of work will be included in future construction contracts: 
– Contract No. 3972, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 14 
– Contract No. 3709, Mid-City Area Sewer Rehabilitation – CCTV and Repair 
– Contract No. 3978, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 5 
– Contract No. 3979, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 6 
– Contract No. 3980, Lower Ninth Ward Area Sewer Rehabilitation – Line Replacement 


No. 1 
– Contract No. 3981, Lower Ninth Ward Area Sewer Rehabilitation – Line Replacement 


No. 2 
– Contract No. 3993, Carrollton Area Sewer Rehabilitation – Point Repair No. 3 
– Contract No. 3994, Carrollton Area Sewer Rehabilitation – Point Repair No. 4 
– Contract No. 3710, New Orleans East Area Sewer Rehabilitation – Cleaning, CCTV and 


Repair 
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(3)  Execution Phase for the following contracts was disrupted by Hurricane Katrina; these 


contracts were cancelled by the Board during the first quarter of 2009, and scope of work 
will be included in future construction contracts: 
– Contract No. 3976, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 3 
– Contract No. 3977, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 4 
– Contract No. 3990, Carrollton Area Sewer Rehabilitation – Point Repair No. 1 


 
(4)   The bid award for Contract No. 3992, Carrollton Area Sewer Rehabilitation – Point Repair    
     No. 2, which was disrupted by Hurricane Katrina, was cancelled by the Board during the  
     fourth quarter of 2009; this work will be included in future construction contracts. 
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Service Area:  Lakeview      Council Districts:  A & D  
Contract Number:  3900  Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 
 
 
  
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 
 


 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180   04/30/99 


Change Order No. 1 +63   07/02/99 
Change Order No. 2 +28   07/30/99 
   


The contract was completed and was granted final acceptance on November 10, 1999 
(Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 


Rehabilitation – Cleaning and                          
CCTV Inspection  


                                                                                        
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 
existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 
flooding, and flow control.  The line segments to be inspected under this contract are scattered 
throughout the Lakeview Basin service area. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   150 03/17/99 


Change Order No. 1 +147 08/12/99 
   


 
 
The contract was completed and was granted final acceptance on November 10, 1999 
(Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903   Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repair No. 1 


 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 
diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 
and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 
restoration and sewer flow control.  The work sites for this contract are primarily east of the 
Orleans Avenue Canal. 
 
 


Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 240 12/14/00 


Change Order No. 1     0 12/14/00 
Change Order No. 2 +60   02/11/01 
Change Order No. 3 +40   03/23/01 


 
The contract was completed and was granted final acceptance on July 25, 2001 (Resolution No. 
R-160-2001). 
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Service Area:  Lakeview                                        Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 1 Pipe 
Lining and Replacement                    


                                                          
 
Original Contract Duration (calendar days):  250 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily west of the Orleans Avenue Canal. 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 


 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   250 01/07/00 


Change Order No. 1  +75 03/22/00 
Change Order No. 2 +100 06/30/00 


   
The contract was completed and was granted final acceptance on October 27, 2000 (Resolution 
No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   


Rehabilitation – Phase 2 Pipe Repairs and 
Replacement No. 1 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 
Pontchartrain, the 17th Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 
Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 
replacement are in the adjacent area known as East Lakeview. 
 
  
 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


  330 
+121 
    -9 


08/01/01 
11/30/01 
11/21/01 


 
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.     
R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 


Sewer   Rehabilitation – Phase 1 Pipe 
Lining and Replacement 


 
                                                                                   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily east of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180 10/29/99 


Change Order No. 1 +89  01/26/00 
 
The contract was completed and was granted final acceptance on May 17, 2000 (Resolution No. 
R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  
(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  
 Rehabilitation 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 
   
 
          Construction Dates (Projected)                       Construction Dates (Actual) 
 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 02/17/00 


Change Order No. 1 +21 03/09/00 
Change Order No. 2 +15 03/24/00 


   
 
The contract was completed and was granted final acceptance on October 27, 2000 (Resolution 
No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repairs and Replacement 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 
feet of existing sewer service lateral replacement, 117 external point repairs, approximately 
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 
internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 
17th Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 
 
 
 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 330  10/02/01 


Change Order No. 1     0  10/02/01 
Change Order No. 2     0  10/02/01 
Change Order No. 3 +50  11/21/01 


 
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.     
R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  
(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 


Lining and Repairs                                                              
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 
service connection repairs by short length service lateral lining or excavation.  The contract also 
provides for restoration and sewer flow control.  The work sites for this contract are primarily 
east of the Orleans Avenue Canal. 
 
 


 
Design Dates 


 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 300 05/20/01 


Change Order No. 1 +25 06/15/01 
 
The contract was completed and was granted final acceptance on October 10, 2001 (Resolution 
No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   
                                                             
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  330 
+276 


09/25/01 
06/28/02 


 
 
The contract was completed and was granted final acceptance on August 21, 2002 (Resolution 
No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    
                                                               Replacement 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
The contract was completed and was granted final acceptance on January 16, 2002 (Resolution 
No. R-005-2002). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-18


Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 
 
                                                                                                      
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 
line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 
River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
The contract was completed and was granted final acceptance on January 16, 2002 (Resolution 
No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 
                                                               Point Repair 
 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 
the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
  
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 
 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
240 
+21 


10/16/02 
 11/05/02 


 
The contract was completed and was granted final acceptance on January 15, 2003 (Resolution 
No. R-012-2003). 
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Service Area:  Central Business District/               Council Districts:  B & C 
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3918          Rehabilitation – Phase 1 Manhole   
                                                                     Rehabilitation 
  
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 
including sewer flow control, labor, equipment, tools and materials.  The project is located in 
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 
Third Street to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 
 End Date: 11/08/01 End Date:     10/19/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 
+37 


09/12/01 
10/19/01 


 
 
 
This contract was completed and was granted final acceptance on March 20, 2002 (Resolution 
No. R-014-2002). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                          Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                           
 Pipe Replacement No. 1 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 
feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 
and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    
 End Date:                        10/14/03   End Date:     01/11/04  
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+90 


10/14/03 
01/11/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 
   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 
 End Date:               10/13/04 End Date:     05/08/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+285 


07/27/04 
05/08/05 


 
 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 
French Quarter      Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    
   
                                                                                                    
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 
point repairs, service lateral reinstatements, and service lateral replacements.  The project is 
located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 
 End Date:                                  02/12/05 End Date:      07/29/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+41 


05/14/05 
06/24/05 


 
 
The contract was completed and was granted final acceptance on October 19, 2005 (Resolution 
No. R-220-2005). 
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Service Area:  Central Business District/     Council Districts:  B & C 
French Quarter                                     Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3922 Rehabilitation – Phase 2 Manhole  
 Rehabilitation                                                                       
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of manholes, including manhole frame and cover 
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 
liners, inflow dish installations, and temporary and final restoration.  The project is located in 
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 
Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 
 End Date:                     03/19/05 End Date:                03/12/05       
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
180 
+29 


02/11/05 
03/12/05 


 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  
French Quarter  Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 
                                                                                                                                                                                    
  
Original Contract Duration (calendar days):  150 
 
Description of Work:  
The work generally consists of sewer line replacement with simultaneous fiber optic conduit 
installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 
rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 
south, Claiborne Avenue to the west, and Common Street to the north.  
 
 
 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        
 End Date:                               09/07/05             End Date:               10/11/06         
    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 


              +392 
09/14/05 
10/11/06 


 
 
The contract was completed and was granted final acceptance on March 21, 2007 (Resolution 
No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Point Repair No. 1  
       
 
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 
and Florida Avenue to the south. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 
 
 
Contract Change Orders are summarized as follows: 
 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+28 


03/09/02 
04/06/02 


 
 
The contract was completed and was granted final acceptance on April 16, 2003 (Resolution No. 
R-061-2003). 
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Service Area:  Gentilly                                          Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      
    Rehabilitation – Point Repair No. 2  
    
    
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 
west. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+41 


05/18/02 
06/28/02 


 
 
The contract was completed and was granted final acceptance on August 21, 2002 (Resolution 
No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3927    Contract Name:  Gentilly Area Sewer 


 Rehabilitation – Pipe Replacement No. 1 
and No. 2  


 
       
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 
service connections, and approximately 1,028 linear feet of lateral replacements; including 
temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    
 
 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 


Rehabilitation − Spain Street/Clematis 
Avenue 48-inch Trunk Sewer 
Rehabilitation                                                                       


 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 
and Florida Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+42 


12/15/03 
01/25/04 


 
 
The contract was completed and was granted final acceptance on September 22, 2004 
(Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3929  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Pipe Repair and Lining 
No. 1 


     
  
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 
Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 
Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+33 


06/07/03 
07/10/03 


 
 
The contract was completed and was granted final acceptance on February 18, 2004 (Resolution 
No. R-013-2004). 
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Service Area:  Gentilly                              Council Districts:  D & E 
Contract Number:  3930  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Pipe Lining and Repairs  
 No. 2   
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 
sewer manholes; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+12 


06/14/03 
06/26/03 


 
The contract was completed and was granted final acceptance on October 15, 2003 (Resolution 
No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3931  Contract Name:  Gentilly Area Sewer 
   Rehabilitation – Pipe Lining and Repairs 


No. 3 
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  300 
+393 


07/22/03 
08/09/04 


 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  
Contract Number:  3932  Contract Name:  Gentilly Area Sewer   


                                                               Rehabilitation – Manhole Rehabilitation 
No. 1   


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 
depth manhole liners; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
-20 


05/13/04 
04/23/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-097-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3933  Contract Name:  Gentilly Area Sewer  


                                                                        Rehabilitation – Manhole Rehabilitation  
  No. 2  


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 
      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+18 


05/20/04 
06/07/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-166-2004). 
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Service Area:  Gentilly                Council Districts:  D & E  
Contract Number:  3934                  Contract Name:  Gentilly Area  
    Sewer Rehabilitation – Follow-Up  
    Pipe Lining and Repair No. 1   
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
+42 


04/04/04 
05/16/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 
Contract Number:  3935  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-Up Pipe Lining 
and Repair No. 2   


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 
 
 
 
The contract was completed and was granted final acceptance on September 22, 2004 
(Resolution No. R-139-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Cleaning,  
     CCTV, and Repair No. 1  
  
 


Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
330 
+79 


03/29/04 
08/02/04 


 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3937   Contract Name:  Gentilly Area  
     Sewer Rehabilitation – Cleaning, 
     CCTV, and Repair No. 2  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 
representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+50 


04/29/04 
06/18/04 


 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-up Full Line 
Replacement  


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of replacing approximately 3,500 feet of sewer main lines and 
associated service connections and approximately 1,570 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, labor, equipment, and tools and 
materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigation Canal, and Florida Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   


 Construction Dates (Projected)   Construction Dates (Actual) 
 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    
 End Date:                                  06/23/04 End Date:                                 04/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
  +2 


03/31/04 
04/02/04 


 
 
The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No. 
R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3938  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Line Cleaning and CCTV  
    Inspection 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of cleaning and closed circuit televising of approximately 77,500 
linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 
Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    
 End Date:                               06/29/03              End Date:     02/20/04 
 
 
 
The contract was completed and was granted final acceptance on June 20, 2007 (Resolution No. 
R-069-2007). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-41


Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3941  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Manhole Rehabilitation 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 
and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 
generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 
 End Date:                               06/14/04  End Date: 07/08/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+60 


05/09/04 
07/08/04 


 
 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3942  Contract Name:  Uptown Area Sewer 


Rehabilitation – Excavated Point Repair 
    No. 1 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 
 End Date:                                06/14/04              End Date:                               06/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+65 


03/29/04 
06/02/04 


 
 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-201-2004). 
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Service Area:  Uptown Council Districts:   A & B 
Contract Number:  3943  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Excavated Point Repair 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 
 End Date:                                 07/12/04 End Date:    04/30/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -9 


05/09/04 
04/30/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-099-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3944   Contract Name:  Uptown Area Sewer 
    Rehabilitation – Sewer Main Replacement 
    No. 1 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 
 End Date:                                 10/10/04 End Date:      08/07/04 
 
 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3945  Contract Name:  Uptown Area Sewer                          


Rehabilitation – Excavated Point Repair  
    No. 3 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 
 End Date:     08/16/04 End Date:     08/13/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 10/28/04  


Change Order No. 1 +75 08/13/04 
 
 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-202-2004). 
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Service Area:  Uptown                                   Council Districts:  A & B 
Contract Number:  3946  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Sewer Main Replacement  
    No. 2 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 
service lateral replacements; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 
Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 
 End Date:   11/14/04 End Date:     08/28/04 
 
 
 
The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No. 
R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3947   Contract Name:  Uptown Area Sewer 
     Rehabilitation – Excavated Point Repair 
     No. 4 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 
 End Date:                                09/13/04 End Date:                                08/06/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+62 


05/30/04 
08/06/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-170-2004). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-48


Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3948  Contract Name:  Uptown Area Sewer 
    Rehabilitation − Sewer Main Replacement  
    No. 3 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of main line replacements, pipe bursting, and associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 
Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 
 End Date:                                06/12/05 End Date:     09/01/06 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +482 
05/07/05 
09/01/06 


 
The contract was completed and was granted final acceptance on January 17, 2007 (Resolution 
No. R-008-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3949   Contract Name:  Uptown Area Sewer  
     Rehabilitation − Pipe and Lining Repair 
     No. 1 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 
 End Date:                                04/13/05 End Date:   09/01/06   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +560 
02/18/05 
09/01/06 


 
The contract was completed and was granted final acceptance on December 20, 2006 (Resolution 
No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3950   Contract Name:  Uptown Area Sewer  
     Rehabilitation – Pipe Lining and Repair  
     No. 2 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 
 End Date:      03/23/05    End Date:             05/23/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+61 


03/23/05 
05/23/05 


 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 
Contract Number:  3951     Contract Name:  Uptown Area Sewer     
    Rehabilitation – Pipe Lining and Repair 
   No. 3 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatement and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 
 End Date:                               05/11/05   End Date:     08/25/05 
 
  
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +155 
03/23/05 
08/25/05 


 
 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-109-2006). 
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Service Area:  Uptown  Council Districts:  A & B 
Contract Number:  3952        Contract Name:  Uptown Area Sewer   
    Rehabilitation – Pipe Lining and Repair     
    No. 4 
  
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 
      End Date:                                 11/02/05        End Date:     08/24/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+90 


05/26/05 
08/24/05 


 
 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-259-2005). 
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Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    


Rehabilitation – Manhole Rehabilitation 
No. 1   


 
   
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 450 manholes, including frame 
and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 
liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 
located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 
Orleans Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   
 End Date:                                03/15/04              End Date:                                01/04/04 
 
 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  
                  Rehabilitation – Excavated Point Repair    
    No. 1  


 
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 
replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 
 End Date:                               12/14/04               End Date:                                10/28/04   
 
 
 
The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No. 
R-043-2005). 
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Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    
 Rehabilitation − Sewer Main Replacement   
 No. 1    
 
    
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 
linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 
 End Date:                                12/14/04              End Date:     04/10/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 150 
+164 


10/28/04 
04/10/05 


 
 
The contract was completed and was granted final acceptance on June 21, 2006 (Resolution No. 
R-066-2006). 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-56


Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    


  Rehabilitation – Sewer Main Replacement   
 No. 2   
   
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,300 liner feet of sewer main replacements and 
1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 
of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 
Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 


   Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 
 End Date:       03/17/05 End Date:       03/09/05 
 
 
 
The contract was completed and was granted final acceptance on June 15, 2005 (Resolution No. 
R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  
  Rehabilitation − Point Repair No.  2           


    
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of approximately 34 main line point repairs and 500 linear feet of 
service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 
Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 
St. Peter Street. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 
 End Date:                                 03/19/05 End Date:     05/16/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+116 


01/14/05 
05/10/05 


 
 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation  
    No. 1      
   
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 
cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 
Fields Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 
 End Date:                               11/13/05               End Date:    12/26/06   
 
 
Note:  Dates in italics have changed from the previous report. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +472 
09/10/05 
12/26/06 


 
The contract was completed and was granted final acceptance on May 16, 2007 (Resolution No. 
R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation 
     No. 2      
 
     
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer main replacements, manhole rehabilitation, and associated 
service laterals and connections.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 
Robertson Street, and Allen Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 
 End Date:                               11/13/05   End Date:   04/30/07 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +597 
09/10/05 
04/30/07 


 
The contract was completed and was granted final acceptance on September 19, 2007 
(Resolution No. R-096-2007). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 


 Rehabilitation − Sewer Main 
Rehabilitation No. 3    
       


Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of approximately 1,520 linear feet of sewer main replacements and 
associated service laterals and connections, rehabilitation of approximately 130 manholes, 
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  
The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 
bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 
 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 
 End Date:                                 10/19/05   End Date:    08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+402 


07/12/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-116-2006).                                                                                
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 


   Rehabilitation − Sewer Rehabilitation            
     No. 4        
 
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of sewer main replacements, rehabilitation of manholes and 
associated service laterals and connections, CIPP lining and mainline point repairs.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 
Street, and Esplanade Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 
 End Date:                                01/17/06   End Date:   08/31/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 


+1400 
10/31/05 
08/31/09 


 
 
The contract was completed and was granted final acceptance on November 18, 2009 
(Resolution No. R-191-2009).                                                                                
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 


                          Rehabilitation − Sewer Rehabilitation 
     No. 5     


  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 
main line point repairs, and lateral replacements.  The project is generally located in the Mid-
City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 
Claiborne Avenue, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 
 End Date:                                02/12/06             End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 
+242 


12/19/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-117-2006). 
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Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   
                                                                 Rehabilitation − Manhole Rehabilitation   
                                                                    No. 2                                               


       
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 
Avenue, Orleans Avenue, and North Carrollton Avenue.    
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    
 End Date:                             12/15/05     End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+266 


11/25/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   
                                                Rehabilitation − Sewer Rehabilitation   
                                                                      No. 6   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 
Avenue, and North Carrollton Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   
 End Date:                                02/13/06  End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+227 


01/03/06 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   
           Rehabilitation – Sewer Rehabilitation   
    No. 7    
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 
Broad Street, and Interstate 10.   
 
  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 
 End Date:                                02/13/06  End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+241 


12/20/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-120-2006). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-66


Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                     No. 8 
   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 
flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 
Allen Street, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 
 End Date:                     01/14/06 End Date:             08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+245 


12/16/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 9 
  
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 
Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:             
 66% Completion Date:         01/30/06  66% Completion Date:         
 End Date:                               04/12/06  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 10 
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 
Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 
 End Date:                                 05/17/06 End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+122 


04/18/06 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-122-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 11  
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 
Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 
Fields Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 
 End Date:                              02/12/10  End Date:             10/23/09   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-057-2009).
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 12 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 
Dupre Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 
 End Date:  03/14/10 End Date:    11/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-058-2009). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 13 
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    
 End Date:                                02/12/10 End Date:    10/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-059-2009). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3972 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 14 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by North Carrollton Avenue, Moss Street, Jefferson Davis Parkway, 
Lafitte Avenue, North Claiborne, and Conti Street.   
 
 
 
 Design Dates 
 Start Preliminary Design: 03/10/03           
 Start Final Design:  12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05        
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/15/05  Start Date:                              N/A  
 33% Completion Date:          02/10/06 33% Completion Date:          N/A 
 66% Completion Date:          04/11/06 66% Completion Date:          N/A 
 End Date:                                06/12/06              End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by North 
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   
 
 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  
 End Date:                                   N/A  End Date:   06/03/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 44A of the 
ongoing Modified Consent Decree negotiations as November 15, 2008. 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3709                                             Contract Name:  Mid-City Area Sewer  
(Formerly Contract No. 3991)                                       Rehabilitation – CCTV and Repair  
     
  
Original Contract Duration (calendar days):  220 
 
Description of Work: 
The work generally consists of sewer main and manhole replacements, associated service 
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV 
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by 
City Park Avenue, Pontchartrain Boulevard, Interstate 10, Claiborne Avenue, Esplanade Avenue, 
Elysian Fields Avenue, and Florida Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design: 03/10/03          
 Start Final Design:  02/11/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05        
 Bid Opening Date:   
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             N/A      Start Date: N/A  
 33% Completion Date:         N/A  33% Completion Date:       N/A  
 66% Completion Date:         N/A  66% Completion Date:       N/A   
 End Date:                               N/A  End Date:             N/A   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  
  Rehabilitation No. 1   
  


  
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 625 manholes, frame and 
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 
manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 
Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 
Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 
 End Date:                 03/14/05 End Date: 01/14/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -2 


01/16/05 
01/14/05 


 
 
The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No. 
R-044-2005). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-76


Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 
    Sewer Rehabilitation – Point Repair No. 1   
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 
 End Date:                   02/12/10 End Date: 10/23/09 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-060-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3975                         Contract Name: Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 2 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  01/20/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/11/05 
 Bid Opening Date: 06/17/05 
 Contract Award Date:           07/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                N/A   Start Date:  
 33% Completion Date:            N/A  33% Completion Date:           
 66% Completion Date:            N/A  66% Completion Date:           
 End Date:                                  N/A  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     
    Sewer Rehabilitation – Sewer    
                                                                             Rehabilitation Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by 
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 
Street, Dauphine Street, and Burgundy Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  
 End Date:                                    N/A  End Date:   12/29/08  
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 44A 
of the ongoing Modified Consent Decree negotiations as November 15, 2008. 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3976                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 3 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  01/20/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/08/05 
 Bid Opening Date:                 07/15/05   
 Contract Award Date:           08/17/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              N/A     Start Date: N/A 
 33% Completion Date:          N/A 33% Completion Date:                N/A 
 66% Completion Date: N/A 66% Completion Date:                N/A 
 End Date: N/A End Date:           N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on February 18, 2009 (R-042-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3977                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 4 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/08/05 
 Bid Opening Date:                 07/15/05  
 Contract Award Date:           08/17/05     


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                      N/A    Start Date: N/A 
 33% Completion Date:          N/A 33% Completion Date:                N/A 
 66% Completion Date: N/A 66% Completion Date:                N/A 
 End Date: N/A End Date:           N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on February 18, 2009 (R-043-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3978                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 5 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04         
 Start Final Design:                02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/06/05 
 Bid Opening Date:                 08/19/05  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             N/A      Start Date: N/A  
 33% Completion Date:         N/A  33% Completion Date:      N/A     
 66% Completion Date:         N/A  66% Completion Date:      N/A     
 End Date:                               N/A  End Date: N/A  
    
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-82


Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3979                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 6 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/06/05 
 Bid Opening Date:                 08/19/05  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             N/A       Start Date: N/A  
 33% Completion Date:         N/A    33% Completion Date:        N/A   
 66% Completion Date:  N/A  66% Completion Date:        N/A  
 End Date:  N/A  End Date:   N/A  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 
 
 
 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-83


Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3980                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Line Replacement 
    No. 1 
      
  
Original Contract Duration (calendar days):  210 
 
Description of Work: 


 The work generally consists of sewer main line replacement and replacements of associated 
service connections and laterals; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by 
Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. 
Bernard Parish Line. 
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04         
 Start Final Design:                03/17/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05 
 Bid Opening Date:  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            N/A        Start Date: N/A  
 33% Completion Date:        N/A    33% Completion Date:       N/A    
 66% Completion Date: N/A  66% Completion Date:       N/A   
 End Date: N/A  End Date:             N/A   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-84


Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3981                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Line Replacement 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 


 The proposed work generally consists of sewer main line replacement and replacements of 
associated service connections and laterals; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is 
bounded by Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans 
Parish/St. Bernard Parish Line. 
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                03/17/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05 
 Bid Opening Date:  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            N/A       Start Date:  N/A  
 33% Completion Date:        N/A  33% Completion Date:           N/A 
 66% Completion Date: N/A  66% Completion Date:           N/A 
 End Date: N/A  End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 1 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
Line. 
  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:           
 66% Completion Date:        07/29/10  66% Completion Date:           
 End Date:                              11/08/10  End Date:      
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer  
    Rehabilitation No. 2 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 
Avenue to the east, and St. Claude Avenue to the south. 


 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/14/09      Start Date:   11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:           
 66% Completion Date:         07/29/10  66% Completion Date:           
 End Date: 11/08/10  End Date:      
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3973 Contract Name:  Carrollton Area Sewer  


  Rehabilitation − Manhole Rehabilitation 
  No. 1 
                                                                                                                                 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 
bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 
Interstate 10, South Claiborne Avenue, and Audubon Park.  
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 
 End Date:                      01/09/06                End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+262 


11/29/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-123-2006). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3990 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 1 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Leake Avenue, Walnut Street, and 
Hurst Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          01/05/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 05/11/05        
 Bid Opening Date:                  06/17/05 
 Contract Award Date: 07/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            N/A       Start Date:                                    N/A 
 33% Completion Date:                N/A        33% Completion Date:                N/A 
 66% Completion Date:            N/A          66% Completion Date:                N/A 
 End Date:                                      N/A          End Date:           N/A 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
The contract was cancelled on February 18, 2009 (R-041-2009). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by Apple 
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  
 End Date:                                    N/A  End Date:   05/21/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 44A of the 
ongoing Modified Consent Decree negotiations as November 15, 2008. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3992 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 2 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Claiborne Avenue, Nashville 
Avenue, Tonti Street, Octavia Street, York Street, Salcedo Street, Fontainebleau Drive, and 
Versailles Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          02/09/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/08/05 
 Bid Opening Date:                  07/15/05 
 Contract Award Date: 08/17/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                       N/A                      Start Date:  N/A 
 33% Completion Date:       N/A                      33% Completion Date:          N/A        
 66% Completion Date:      N/A                      66% Completion Date:          N/A     
 End Date:                                N/A                      End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on November 18, 2009 (Resolution No. R-192-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3993 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 3 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Martin Luther King Jr. Boulevard, 
Earhart Boulevard, Broadway Street, Fontainebleau Drive, and Vendome Place. 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                03/10/05   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/06/05 
 Bid Opening Date:               08/19/05      
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                       N/A                     Start Date:   N/A 
 33% Completion Date:       N/A                     33% Completion Date:            N/A       
 66% Completion Date:      N/A                     66% Completion Date:            N/A    
 End Date:                                N/A                     End Date:       N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3994 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 4 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacement of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and material.  The project is generally located 
in the Carrollton Basin of Orleans Parish.  The project work area is bounded by Airline Highway 
to the north, Eagle Street to the east, Earhart Boulevard to the south, and Monticello Avenue to 
the west. 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                04/11/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            08/10/05 
 Bid Opening Date:                   
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     N/A                       Start Date:                                 N/A 
 33% Completion Date:     N/A                       33% Completion Date:             N/A       
 66% Completion Date:    N/A                       66% Completion Date:             N/A   
 End Date:                              N/A                       End Date:                                   N/A  
    
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3995 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 5 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of performing point repairs, service repairs, associated service 
connections and laterals, including temporary and final restoration, sewer flow control, traffic 
maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                05/10/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:              
 66% Completion Date:    08/10/10               66% Completion Date:           
 End Date:                              10/11/10               End Date:      
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3708  Contract Name:  New Orleans East Area 


Sewer Rehabilitation – Manhole 
Rehabilitation No. 1 


                                                                                                                                  
Original Contract Duration (calendar days):  180 
 
Description of Work: 


 The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 
47, and Interstate I-10. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 
 End Date:                             09/19/09  End Date:   08/03/09  
 
 
Note:  This contract was originally suspended in 2005 due to work disruption caused by 
Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 
pre-advertisement activities were underway.  The contract was originally scheduled to advertise 
for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 
2008, including preparing updated bid documents, advertising the contract in September 2008, 
and receiving bids in October 2008. 
 
The contract was completed and was granted final acceptance on November 18, 2009 
(Resolution No. R-190-2009).                                                                                
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3710 Contract Name:  New Orleans East Area 
(Formerly Contract No. 3707)   Sewer Rehabilitation – Cleaning, CCTV  
  and Repair 
                                                                                                                                  
Original Contract Duration (calendar days):  220 
 
Description of Work: 
The work generally consists of sewer main and manhole replacements, associated service 
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV 
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the New Orleans East Basin of Orleans Parish.  The project work area is 
bounded by Leake Avenue, Monticello Avenue, the Jefferson Parish/Orleans Parish line, City 
Park Avenue, Claiborne Avenue, Esplanade Avenue, Interstate 10, Florida Avenue, Chef 
Menteur Highway, the Inner Harbor Navigational Canal, the Mississippi River, the Mississippi 
River Gulf Outlet (MRGUO), Industrial Parkway, Chef Menteur Pass, and the St. 
Bernard/Orleans Parish line.  
 
 
 
 Design Dates 
 Start Preliminary Design:   02/11/05            
 Start Final Design:          02/11/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 08/10/05        
 Bid Opening Date:                   
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                       N/A                      Start Date:   N/A 
 33% Completion Date:       N/A                      33% Completion Date:          N/A         
 66% Completion Date:      N/A                      66% Completion Date:          N/A      
 End Date:                                N/A                      End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  South Shore Council Districts:  D & E 
Contract Number:  3721  Contract Name:  South Shore Area 


Sewer Rehabilitation - Manhole 
Rehabilitation No. 1 


   
                                                                                                                                  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation, including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:              
 66% Completion Date:     08/30/10              66% Completion Date:           
 End Date:                               11/10/10              End Date:      
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Service Area:  Phase 1      Council Districts:  B 
Contract Number:  3801     Contract Name:  24-inch Force Main 
  from SPS 15     
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 
main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 
Streets, heading northeast on South Rocheblave for one block, then turning southeast on 
Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 
Galvez Street where the force main taps will be made into the existing 48-inch force main in 
South Galvez Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  210 
+151 


  11/09/03 
  04/08/04 


 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  
Contract Number:  3819         Contract Name:  New 18-inch Force        
   Main from SPS 20 to SPS 21 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 
from Sewerage Pumping Station 20, along 37th Street to Fleur De Lis, then south along Fleur De 
Lis to 36th Street.  It will then extend along 36th Street to Pontchartrain Boulevard.  The force 
main will then turn south and cross the median area between Pontchartrain and West End 
Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 
Memphis Street, where this new force main will connect to an existing 24-inch force main. 
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 
Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 
route for the pump station. 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  
Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


 300 
 +902 
+25 


03/06/06 
07/25/08 
08/19/08 


 
The contract was completed and was granted final acceptance on November 19, 2008 
(Resolution No. R-144-2008). 
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Service Area: Phase 1 Council Districts:  E 
Contract Number:  3829   Contract Name:  Force Main in Read 


Boulevard from Dwyer Road to 
Almonaster Avenue, Force Main in Old 
Gentilly Road from SPS McCoy to Read 
Boulevard, and Force Main in Michoud 
Boulevard from Willowbrook Drive to 
Chef Menteur Highway    


 
 
Original Contract Duration (calendar days):  480 
 
Description of Work: 
The work generally consists of installing sewer force mains and associated connections.  The 
work includes temporary and final street restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is located on the east bank of Orleans 
Parish.  
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    05/11/05  
 Bid Opening Date:       06/24/05  
 Contract Award Date:    07/20/05  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            12/17/05  Start Date:   
 33% Completion Date:       07/14/06  33% Completion Date:     
 66% Completion Date:   12/11/06  66% Completion Date:    
 End Date:                              04/10/07  End Date:    
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 
Contract Number:  3849          Contract Name:  East Bank Gravity 


Sewer Inter-Connections     
 
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 
gravity connections will connect the collection systems of adjacent sewerage pumping station 
service areas to provide additional redundancy.  The project is located at various sites on the east 
bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 
Michoud Boulevard to the east. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 360 
 +45 


07/20/05 
09/03/05 


 
The contract was completed and was granted final acceptance on August 16, 2006 (Resolution 
No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 
                        Contract Number:  3859 Contract Name:  East Bank Pump     
 Stations Physical Improvements No. 2 


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 
at two (2) of the pump stations.  The project is located at various sites on the east bank of the 
Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 
the east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 210 
+33 


  07/03/05 
  08/05/05 


 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 
Contract Number:  3866  Contract Name:  East Bank Pump  
  Stations Physical Improvements No. 1   
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 


 Construction Dates (Projected) Construction Dates (Actual) 
      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 


+1073 
12/18/05 
07/14/08 


 
The contract was completed and was granted final acceptance on November 19, 2008 
(Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 
Contract Number:  3867 Contract Name:  East Bank Pump  
 Stations Physical Improvements No. 3 
   
Original Contract Duration (calendar days):  220 
 
Description of Work:  
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 
+243 


12/18/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3868   Contract Name:  East Bank Pump 


Stations Physical Improvements No. 4 
    


Original Contract Duration (calendar days):  190 
 
Description of Work:   
The work generally consists of physical and structural improvements to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 190 
+273 


11/18/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-115-2006). 
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Service Area:  Phase 1                                          Council Districts:  E 
Contract Number:  3870 Contract Name:  East Bank Pump    
                                                                                       Stations Physical Improvements No. 6 
    
 
Original Contract Duration (calendar days):  220 
 
Description of Work:   
The work generally consists of physical and structural improvement to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3871 Contract Name:  East Bank Pump 
(Formerly Contract No. 3869)                                   Stations Physical Improvements No. 5 


    
 
Original Contract Duration (calendar days):  240 
 
Description of Work:   
The work generally consists of rehabilitation of six (6) wet wells and installation of emergency 
discharge connections on five (5) sanitary sewerage pump stations. The work includes 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is located on the east bank of Orleans Parish.  
 
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 05/07/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              08/10/05    
 Bid Opening Date:   
 Contract Award Date:            


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          Start Date:                         
 33% Completion Date:     33% Completion Date:          
 66% Completion Date:    66% Completion Date:  
 End Date:                          End Date:     
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 








 
 
 


Appendix B 
 


Supplemental Environmental Project 
 
 
 
 
No report for Appendix B, Supplemental Environmental Project (SEP), this 
reporting period. 








SEWERAGE AND WATER BOARD  PAGE C-1 


CROSS CONNECTION LEGEND 


INSPECTED Examined by Board Personnel; results noted on the “RETAINED 
CROSS CONNECTIONS REPORT” form. 


SECURITY 
INTACT 


Measures found in place to prevent unauthorized operation of a 
retained cross connection. 


N/A Not Applicable 


* 
Cross Connections 149A and 149B constitute one Retained Cross 
Connection on the 48 inch sewer force main at General DeGaulle 
and Holiday. 
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4th Quarter 2009 
RETAINED CROSS CONNECTIONS 


INSPECTIONS 
 


 


No. LOCATION 
TYPE OF 
ACTION 
TAKEN 


NOTES 


01 R.S. Palmyra and S. Broad Permanently 
Sealed Prior Quarter 


02 SPS 15 Discharge Chamber Inspected Security Intact 


03 Palmyra and Jeff Davis Permanently 
Sealed Prior Quarter 


07 Orleans and N. Solomon Permanently 
Sealed Prior Quarter 


09 Palmyra and S. Carrollton Permanently 
Sealed Prior Quarter 


16 Clara and Nashville Permanently 
Sealed Prior Quarter 


24 West side of Lowerline at Cohn Permanently 
Sealed Prior Quarter 


37 SPS 14 yard above ground Inspected Security Intact 


42 Third and Clara Permanently 
Sealed Prior Quarter 







SEWERAGE AND WATER BOARD  PAGE C-3 


48 St. Louis and N. Robertson Permanently 
Sealed Prior Quarter 


49 St. Louis and N. Robertson Permanently 
Sealed Prior Quarter 


51 Broad Canal at Toulouse Permanently 
Sealed Prior Quarter 


55 Annette and Florida Ave. Inspected Security Intact 


61 N. Villere at Alvar Permanently 
Sealed Prior Quarter 


63 Jourdan and St. Claude Inspected Security Intact 


66 Diana and Vallette Inspected Security Intact 


67 St. Claude at St. Ferdinand N/A Not a Cross Connection 
Drain to Drain 


72 N. Miro and Alvar Permanently 
Sealed Prior Quarter 


73 N. Miro and Alvar Permanently 
Sealed Prior Quarter 


74 N. Tonti and Tupelo Inspected Security Intact 


75 N. Tonti and Jourdan Avenue Inspected Security Intact 
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76 
 Florida Ave. at Metropolitan Inspected  


Security Intact 


77 Florida Ave. at Elysian Fields Inspected Security Intact 


79 Florida Ave. at Paris Inspected Security Intact 


80 Paris Ave. and Prentiss Ave. Inspected Security Intact 


81 Florida at Gibson Inspected Security Intact 


85 Peoples and Abundance Permanently 
Sealed Prior Quarter 


86 
Vicksburg and Florida 
(incorrectly marked as 86A on 
Map) 


Inspected Security Intact 


87 Canal and Filmore, Lakeside 
Neutral Ground Inspected Security Intact 


90 Iroquois and Chef Menteur Hwy. Permanently 
Sealed Prior Quarter 


91 Louisa and Mirabeau Inspected Security Intact 


92 Press and Mirabeau L.S. Permanently 
Sealed Prior Quarter 


115 America and Dwyer R.S. Inspected Security Intact 
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117 Gawain and Dwyer Rd. Inspected Security Intact 


118 Cerise and Dwyer Rd. Inspected Security Intact 


119 Warren and Dwyer Rd. Inspected Security Intact 


120 Papania and Dwyer Rd. Inspected Security Intact 


121 Whitney and Socrates Inspected Security Intact 


122 Holiday and Herschel Inspected Security Intact 


123 Erickson and Huntlee St. Inspected Security Intact 


124 Berkley and Eton St. Inspected Security Intact 


125 Tullis and Blair Inspected Security Intact 


126 Westchester and Carlisle Inspected Security Intact 


127 Memorial Park and Garden Oaks Inspected Security Intact 


128 Florence and Donner St. Inspected Security Intact 
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129 Country Club Dr. and Ave. “C” 
Canal Inspected Security Intact 


130 Fleur de Lis and  Harney St. 
(L.S.) Inspected Security Intact 


131 37th and Fleur de Lis Inspected Security Intact 


132 N. Galvez near Iberville Inspected Security Intact 


133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 


134 Wilson and Dwyer Rd. Inspected Security Intact 


 
135 


 
Berg and Morrison Rd. Inspected 


 
Security Intact  


 


136 Weber and Morrison Rd. Inspected Security Intact  


   137 Burke St. and Morrison Rd. Inspected Security Intact  


 
138 


  
Lawrence and Morrison Rd. Inspected 


 
Security Intact 


  


 
139 


  
Lamb and Morrison Rd. Inspected 


 
Security Intact 


  


140 Charbonnet and N. Galvez St. Inspected Security Intact 
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141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 


142 Chicksaw and Louisa Sts. Inspected Security Intact 


143 Old Gentilly Rd. and Desire St. Inspected                      Security Intact 


147 Almonaster and N. Rocheblave 
(Westside) N/A Not a Cross Connection 


Drain to Drain 


148 Almonaster and N. Rocheblave 
(Eastside) N/A Not a Cross Connection 


Drain to Drain 


149A 
* Gen. DeGaulle and Holiday Inspected Security Intact 


149B 
* Gen. DeGaulle and Holiday Inspected Security Intact 


150 Folgers SPS Inspected Security Intact 


151 
 


Alcee Fortier Blvd. at Chef 
Menteur Hwy. Inspected Security Intact 


 


158 Elizardi and Lawrence St. Inspected Security Intact 


170 L.S. Chef Menteur and Louisa N/A Not a Cross Connection 
Sewer to Sewer 


171 Old Spanish Trail and Alba Inspected Security Intact 
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173 Catherine St. and Gentilly St. Inspected Security Intact 


174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 


175 Alcee Fortier SPS Inspected Security Intact 


176 Michoud Behind the Station Inspected Security Intact 


178 Metropolitan and Abundance N/A Not a Cross Connection 
Sewer to Sewer 


179 Ligget and Morrison Inspected Security Intact 


180 1400 Lennox Inspected Security Intact 


181 Bullard at Midpoint Inspected Security Intact 


182 At Pumping Station (AMID) Inspected Security Intact  


183 Briarwood and Morrison Inspected Security Intact  


 
184 


 
Shorewood and Morrison Inspected 


 
Security Intact 


 


185 Willowbrook and Acadiana Inspected Security Intact 
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186 Michoud and Oak Island Apts. Inspected Security Intact 


187 City Park SPS Behind Station 
Outside Fence Inspected Security Intact 


 
189 


 
Diana and Pacific Inspected 


 
Security Intact 


 


190 Diana and Atlantic (SFM to 
River) Inspected Security Intact 


A1 
 Holiday and Patterson Inspected 


 
Security Intact 


 


A2 Huntlee and Erikson Inspected Security Intact 


A3 Eton and Berkley Inspected Security Intact 


A4 Carlisle and Westchester Inspected Security Intact 


A5 Tullis and Blair Inspected Security Intact 


B1 Douglas and Forstall (Westside) Inspected Security Intact 


B2 Douglas and Forstall (Eastside) Inspected Security Intact 


 
D5 


 
Inside Station “D” Inspected 


 
Security Intact 
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D7 


 
Inside Station “D” Inspected  


 
Security Intact 


 


 
DSG 


 
Station “D” Sluice Gate Inspected Security Intact  


 


DPAC Peoples Ave. at Florida Ave. 
Canal Inspected Security Intact 


DZ Inside Station “D” Inspected Security Intact 


X1 France and Florida at Florida 
Canal Inspected Security Intact 


 
X2 


 
Lake Side Lake Forest near Read Inspected 


 
Security Intact 


 


X3 Crowder at Lake Forest Inspected Security Intact 


X5 Station Discharge Camber (SPS 
03) Inspected Security Intact 


X7 Shalimar and Dwyer Inspected Security Intact 


X9 Station Discharge Chamber (SPS 
08) Inspected Security Intact 


X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 


X12 Florida Canal and Eastside 
Industrial Canal 


Permanently 
Sealed Prior Quarter 







SEWERAGE AND WATER BOARD  PAGE C-11 


X13 Alcee Fortier and Bayou Michoud Permanently 
Sealed Prior Quarter 


X14 Southwest Corner of Dwyer and 
Michoud Inspected Security Intact 


X15 Memphis and Florida Inspected Security Intact 


X16 Simpson and Norman Canal Inspected Security Intact 


X17 Station “A” – St. Ann and Marais Inspected Security Intact 


X18      Station “A” – St. Ann and Treme Inspected Security Intact  


X19 Station “A” – St. Ann and Treme Inspected Security Intact 


X20 Station “A” – St. Ann and Treme Inspected Security Intact 
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CROSS CONNECTION SUMMARY 
 


LOCATION SUBTOTAL TOTAL 


TOTAL RETAINED CROSS CONNECTIONS  ONE HUNDRED 
TWELVE (112) 


Cross connections inspected; security measures intact. 
 


Eighty-nine (89) 
 


 


Retained cross connections inspected.  Eighty Nine (89) 


Cross connections permanently sealed (either in the 
current or a prior quarter).  These do not require 
quarterly inspection. 


 Eighteen (18) 


Connections that are DRAIN TO DRAIN.  These 
connections are not cross connections by definition and 
do not require quarterly inspections. 


 Three (3) 


Connections that are SEWER TO SEWER.  These 
connections are not cross connections by definition and 
do not require quarterly inspections. 


 Two (2) 


Cross Connections not inspected.  Zero (0) 


Cross Connections Operated.  Zero (0) 


Cross Connections discovered and/or sealed within a 
thirty (30) day time limit.  Zero (0) 


 
 
 
 








Submitted to: 



Quarterly Report 



Fluid Bed Incinerator O&M Plan 

East Bank WWTP 



of the 

Sewage and Water Board 



Of New Orleans 


Air Permit # 2140-00089-02,1996 AI#4859 

NPDES Permit#LA0038091 



October 1,2009 to December 31,2009 







QVEOLIA 

WATER 


January 5,2010 


Marcia St. Martin 
Director N.O. S&WB 
S&WB of New Orleans 
625 St. Joseph Street 
New Orleans, LA 70130 


Re: Quarterly Report -Fluid Bed Incineration, Operation and 
Maintenance 


Dear Ms. St. Martin: 


The enclosed report satisfies all conditions set forth in the Fluid Bed 
Incinerator's Operations and Maintenance Plan. The report is accordance 
with 40 CFR Part 60,Subpart A&O; 40 CFR Part 60, Subpart A, 660.7 
and 40 CFR Part 503; 40 CFR Part 61, Subpart C and E. 


Additionally, this report satisfies paragraph 61, section c of the Consent 
Decree (DOJcase no. 90-51-4043). Thereby, verifying that the operation 
and maintenance of theFluid Bed Incinerator (FBI) was in accordance 
with the FBI's interim O W  Plan previously submitted. 


Icertify that the information contained in or accompanying this document 
is true, accurate, and complete. As to those identified portions of this 
document for which Icannot personally verify, Icertify as acting official 
having supervisory responsibility for the persons who, acting under my 
direct instructions, made thecertification, that this is h e ,  accurate, and 
complete. 


Ifany questions arise during the review of this report please do hesitate 
to contact me at 504-277-5400. 


Sincerely, 


Kevin Servat 
Project Manager 
Veolii Water, New Orleans 


Veolla mtnNwth Amcrlcr m n g  ~ w i r r r .LLC 
6501 Farlda Awnue. New Orleans. LA lorq 
Tel:~oa.2nuoo. Cell:con.628 2618 








I Section One 


Title V /  503 Regulation's Report 
October 1,2009 to December 31,2009 


40 CFR Part 60, Subpart A&O 


Data SubmitZed: 


9 Scrubber dinerentid pressure 
> Scrubber exhaust oxygen level 
> Scrubber exhaust CO level 
> Scrubber exhaust Nox level 
> Scrubber waterflow rate 
> Scrubber gas outlet temperature 
> Bed andfreeboard temperatures 
> Rate of sludge charged into the incinerator 
9 Moisture and volatile solirIs content 
9 Dry tons incinerated 







Quarterly Incineration Report 
New Odoans E d  Plant 
10H12001)to 10/31/2009 


ScVWP Wet02% NOx Ems Sc HZ0 Fbw Venluri out Air Flow 
WC % 


f" -i-F F " " I
p~
.--


10/112001) 36.3 11.9 15.3 2.9 34.3 826.0 168.1 7,152.7 1.506.9 
10/2/2009 36.3 11.9 14.9 2.2 40.4 832.5 167.4 6,917.6 1.510.7 
10/3/2009 35.8 12.4 15.2 2.4 41.3 856.1 166.0 6,898.1 1.508.7 
101412009 35.2 12.8 16.0 2.5 44.6 872.7 162.7 6,908.1 1,511.5 
10/5/2009 34.0 13.2 16.1 3.4 40.7 816.8 158.5 7.1 09.9 1.515.6 
101612009 33.8 14.3 17.3 4.2 23.7 791.4 134.3 7.215.9 1.515.6 
1M12M)g 34.3 10.0 12.5 3.8 22.0 803.9 172.8 6.956.8 1,519.8 
1018/2009 36.6 7.6 9.6 1.6 25.4 797.9 189.6 7.240.5 1.509.1 
1- 36.3 9.1 12.3 2.7 24.2 771.2 179.8 7.378.8 1.520.2 
10HOn008 35.1 14.7 20.3 27.0 3.1 784.1 131.9 7,565.6 1.525.0 
1011 112009 34.7 14.9 19.8 17.8 8.9 784.8 138.1 7.574.0 1.523.2 
1011 2/2009 35.8 12.5 21.3 34.3 0.0 772.1 143.3 7.356.6 1.523.8 
10H3/2009 36.4 10.4 17.8 11.4 1.1 794.3 171.6 7.041.9 1,520.3 
10H4/M09 31.3 15.1 19.3 10.9 3.3 808.1 124.3 6.746.3 1,526.2 
1 0 M ~ 
lW1612M)9 
10M7/2009 
1W18/2009 
10119/200g 32.1 14.8 20.9 94.2 2.7 772.6 124.7 6.909.6 1,517.6 
lO/ZOrmOg 30.8 15.0 21.0 35.2 4.0 760.6 123.9 6.767.1 1,526.6 
10R1/2009 30.6 15.2 20.2 40.8 10.3 736.1 126.4 6.757.2 1.526.5 
10/22/2009 34.8 12.7 15.1 4.8 27.0 752.3 143.8 7,209.2 1,509.8 
1omRoo9 36.2 12.6 16.7 6.4 27.6 757.1 147.5 7,408.2 1,511.7 


r,;EzE 36.6 11.2 14.9 5.3 26.4 754.5 160.8 7,420.0 1,520.5 
36.6 10.3 18.1 39.7 31.2 756.0 167.8 7.326.0 1.517.4 


10IZBR009 36.6 10.1 19.1 43.4 23.8 799.6 169.8 7,438.8 1,505.7 
10/27/2009 36.6 10.8 13.6 4.3 27.4 842.3 163.4 7,227.7 1.509.4 
1012enOO9 35.3 13.0 15.3 4.6 43.6 797.0 152.7 7.080.3 1,506.9 
10/29/2009 30.1 15.4 17.6 7.1 5.6 780.6 133.1 6,709.6 1,508.2 
1013012009 35.4 12.5 20.0 6.0 31.7 753.7 156.2 7.287.0 1,513.7 
1013112001) 36.6 12.1 22.2 0.3 53.5 736.8 159.9 7.439.6 1,520.1 


..~. ....... 

Average 34.8 12.5 17.1 15.5 23.2 789.4 153.3 7.149.0 1.516.0 


-. ..... -.. 
Total 940.2 336.5~ 462.4 419.0 625.8 21.313.1 4.136.6 193.023.1- 40.930.7 
Minhum 30.1 7.6 9.6 0.3 0.0 736.1 123.9 6.709.6 1.505.7 .-. . . -~ 


Maximum 36.6 15.4 22.2 94.2 53.5 872.7 189.6 7.574.0 1,526.6.... ........ 








Quarterly Incineration Report 

New O k n s  East Plant 
1011/2009 to 10/31/2009 


/Cake% 
Burn I 1% % TOW 


. 
-- 


Total-~.~.~~ 


6611070.66 .~-
595.7 1,221.0 


~ 
~ 


330.5 
~-


~ ~p 


Minimum 0.00 23.2 43.8 0.0 
~ ~ 


Maximum 62.127.86 27.8 57.2 31.1 







-- 


Quarterly Incineration Report 
New Orleans EastPlsnt 
11/1/2009to 11/3012008 


NOw Ems Sc HZFlow Venturiwt Air Flow 
m 


22.0 0.4 50.7 72b2 164.3 7.418.9 1.522.7 
15.6 7.6 37.9 793.6 170.0 7,005.3 1,512.2 
15.8 6.9 35.1 828.3 170.4 7,105.3 1,511.8 
16.2 48.4 45.2 844.6 165.6 7,009.1 1,516.1 


P -
Average 36.1 10.6 


~.. .. 
15.9 16.7 29.4 790.2.. ' 169.0 7.1 13.6 1.516.0 


~ 


Total 866.0 253.3 382.1 399.6 705.5 18.964.1 4,058.9 170,725.4 --36.432.6 
Minimum 33.0 8.5 11.9 0.0 0.1 650.6 148.4 6,009.9 1.507.2 
Maximum 36.6 13.6 220 76.9 50.7 844.6 179.2 7.418.9 1,534.7 







Quarterly IncinerationReport 
NewOfleansEast Plant 
llMR009 to 11/30/2009 


% Cake %VS Sludge Im: Landfill 


% % Tons tons 


.. 
i innc~T9~ 45.981.w 26.3 539 23.0 
1112/2009 53.765.48 25.8 51.4 26.9 
1 1 /3/2009 50,212.64 25.9 53.2 25.1 
11/4/2009 41.656.50 24.9 52.8 20.8 
1 1/5/2009 0.00 0.0 
1 1 m  0.00 0.0 
1117R009 0.00 0.0 
11/8/2009 0.00 0.0 
1 1/9/2009 38,456.07 23.8 53.6 19.2 
11/1612009 58.764.97 20.3 53.0 29.4 
11/11/2009 58.527.70 25.4 54.4 29.3 
11/1212006) 71,803.14 24.9 54.1 35.9 
llM3/2009 76.959.89 24.9 46.5 38.5 
11/14R009 25.248.18 25.1 45.6 12.8 
11/15/2009 46.212.04 24.5 43.7 23.1 
11/16/2009 40.135.48 24.2 44.3 20.1 
11/17/2009 53,645.38 24.7 46.3 26.8 
1 1 / 1 ~  53,349.75 24.4 45.8 26.7 
llllgR009 63,040.19 24.2 46.9 31.5 
11RWZ009 48,224.48 24.1 53.4 24.1 
11/21/2009 46.332.24 23.6 53.9 23.2 
11/22/2009 86.335.18 23.9 54.4 33.2 
11/23/2009 24.139.30 24.9 55.5 12.1 
11/24mO9 50.080.93 25.2 55.0 25.0 
11MRM)S 53,507.44 24.3 56.8 26.8 
1112BRW9 25,651.97 24.5 55.3 12.8 
1 1 m m  0.00 0.0 
11/2Bn009 0.00 0.0 
11/29/2009 37,907.30 24.9 55.5 19.0 
11BOt2CO9 53,338.11 24.5 54.6 26.7 


-- -~~. -- 
Average- .  


39,442.51 24.6 51.7 19.7 
.-


Total 1.183.275.45 589.2 1.239.9 591.6 
Minimum 0.00 20.3 -. . 43.7 0.0 
Maximum 76.69.89 26.3 56.8 38 5 







[ - - r iQuarterly Incineration Report 
N w  OrleansEast Plant 
12HR009to 12/31/2009 


T- - ' - r t02 % NOx Ems Sc HZ0 Flow Ventun out Ar Flow~ 


Date 
~ ~ ~~-p 


12/1/2009 35.6 12.1 I8 3  
12/2/2009 36.0 11.7 16.4 
1213/2009 35.2 13.3 17.1 
12/4/2009 33.2 14.9 17.7 
12/5/2009 
12/612009 
12nm09 
12/8/2009 
12/9/2009 
1211 012009 
12/11/2009 
12/12/2009 
12/13/2009 
12/14/2009 
1 2/1 5/2009 
1211 6/2009 
12/17/2009 
12/18/2009 
12/19/2009 
12/20/2009 
12/21/2009 
12/22/2009 
12/23/2009 
12/24/2009 
12/25/2009 
12/26/2009 
12/27/2009 
12/28/2009 
12/29/2009 
12/30/2009 
12131/2009 


- -~~~ ~p ~-


~ o t a i  745.6 263.8 312.1 365.1 841.4 15.782.0 3 , 2 1 8 . 8  142,189.4 31.768.4
~~ 


~p-~ ~~~~~~ .~ 
Minimum 32.0 9.4 11.7 3.9 6.6 607.4 94.1 1,072.1 1.456.1 


~-~~ 


Maximum 36.6 16.9 18.6 51.9 71.0 804.2 176.3 7,541.1 1,530.8 
~~ ~ ~ ~-~ - ~ 


-.--







Quarterly Incineration Report 
NewOhans East Plant 
12/1/2009to 1213112009 


. .--- 


Bum Ibs Cake% Cake %VS Sludge Inc 
Lbs % % 


Date 
l ~ l / 2 0 0 9  44.725.62 22.5 57.0 22.4 
12RRM19 28,374.88 23.5 51.8 13.2 
12/3/2009 20,049.78 25.7 M.9 10.0 
12/4/2009 8.163.93 24.9 55.5 3.1 
1 2 / m  0.0 
12/6/2009 0.0 
12/7/2009 0.0 
12/8/2009 0.0 
121912009 0.0 
12/1o12009 0.0 
12/llRWS 27.880.44 13.9 
12/12/2009 25.846.46 12.9 
12/13/2009 37,079.12 18.5 
12/14/2009 40.M7.96 20.3 
12/15/2009 51.761.23 25.9 
12/lB/2009 48.271.67 24.1 
12M712009 60.041.14 30.0 
12llB/2009 36.058.72 18.0 
12/1912009 35,441.53 17.7 
12/20/2009 15,157.32 7.6 
12/21/2009 44.862.03 22.4 
12/22/2009 28,409.31 14.2 
12i23/2M)I) 3,787.53 1.9 
12/24/2003 0.0 
12/25/2009 0.0 
12/26/2009 0.0 
12~7/2009 0.0 
12/28nOW 3.823.97 1.9 
12/29/2009 2,405.27 24.0 56.0 1.2 
12/30/2009 56,231.48 24.7 55.8 28.1 
12/31/2009 26,532.31 28.2 53.5 13.3 


~ .~... . 
~ ~Average 30.548.98 25.1 52.6 10.3 


Total 641,528.50 502.5-.4 .--- 320.8 
~ ~ 


Minimum 2,405.27 22.5 47.5 0.0 .~~~~ . -.~~~ 


Maximum 60.041.14 27.0 57.0 30.0 
~ ~ -








I Section Two 


Quarterly CO & NOx Exceedence Report 
October 1,2009 to December 31 ,2009 
40 CFR Part 60, Subpart A, B0.7 and 


40 CFRPart 503 


Data Submitted: 


> CO& NOx average quarterly exceedence report 
> Monthly dry oxygen CEM report 
> Monthly moisture CEM report 
> Monthly CO CEM report 
9 Monthly NOx CEM report 
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Quarterly Exceedence Report 


New Orleans - East Bank WWTP 

Oct 01,2009 
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Quarterly Exceedence Report 


New Orleans - East Bank WWTP 

Oct 01,2009 



11/27/2009 00:01:07 ICO > 100 ppm 1 Edwards03:05:00~110.30~~ose~h ~FBI0f~ine 


file:NC:\onspec\Reports\suarterly~Ex~Rpt~2009~1001.
htm 
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QuarterlyExceedence Report 


New Orleans - East Bank WWTP 

Oct 01,2009 




















ST1 Cems Services 

DAlLY LOG 


ST1 REP. JasonAverette CUSTOMER NAME Vealia Water 


DATE 11-23-09 LOCATION New Orleans, La 


TRAVEL TIME WORK TIME 


DEPART 0530 ARRIVE 0730 WEEKDAY@) IN 0730 OUT 1430 


DEPART 1430 ARRIVE 1630 WEEKEND( ) IN OUT 


TOTAL TRAVEL TIME 4.0 HRS HOLIDAY ( ) TOTAL WORK TME 7.0 HRS 


Performed bi monthly service. 

Installed new internal vacuum pump flow control orifice in 0 2  

analyzer. Sample flow checked good and calibrated. 

Rebuilt sample transfer pump both heads and replaced blue in line 

filter. 

Replaced sample filter on output of cooler. 

Rebuilt C02 internal vacuum pump 

Replaced flow control o rings in Nox analyzer. 

Replaced o ring in probe filter assemble. Filter is on order. 

Performed alignment of Nox and muilti point calibration on C02 

analyzers. 

Ran auto calibration all checked good. No other defects noted. 
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Monthly 0 2  CEM Report 


New Orieans - East Bank WWTP 
O b  01,2009 
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Monthly02 CEM Report 


New M a a s  - East Bank WWCP 
Dee 01,2009 







6002 'TO P O  
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Monthly 02 Analyzer Report 


QVEOUAN morleans- East BankWmP 
Nw01,2009 WATER 
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Monthly02Analyzer Report 


QVEOLIA 
WATER 
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Monthly Moisture CEM Report 


New Orleans - East BankWWTP 
Oct 01,2009 
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Monthly MoistureCEM Report 


New Weans - Ea6t Bank WWTP QVGOLIA 
Nov 01,2009 WATER 
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Monthly MoistureCEM Report 


N w  Oilems - East Bank WWrP QVEOUA 
Dee 01,2009 WATER 







Monthly CO CEM Report 


Monthly CO CEM Report 


New Orleans - East Bank WWrP 
f VCWLI#  


WATER 
oa 01,2009 







Monthly CO CEM Report 


Monthly CO CEM Report 







Monthly CO CEM Report 
MonthlyCO CEM Report 


Ikw01*.ns-EltBankWWlP 
D & O l , a m s  







Monthly NOX CEM Report 


Monthly NOX CEM Report 


New Otleans - East BankWWTP 
Oct 01,2009 








































































Section Three 



Quarterly testing of National Emissions Standards for 

Hazardous Air Pollutants (NESHAP) Report 



Mercury and Beryllium 

October 1,2009 to December 31,2009 



40 CFR Part 61, Subpart C& E 



Data Submitted: 


> NESHAP's analytical results for Mercury and Berylliwtl. 







CHLMTEX 
Environmental& IndustrialHygieneServices 


308225th Street.PortArthur,Texa77642 (409)983-4575FAX (409)982-1522 
5544 Lcopard Strcct. Colyus Chrisri. Tcws 78108. (361)2W-W00 F.4X (3611249-1 155 


138S.CitiesServiceHwy.. Sulphur,Louisiana70663 (337)626-2121FAX (337)626-2126 


Client: Veolia Water-~ewOrleans 
6501 Florida A"*.- .- - .-.---- ...- . 


New Orleans, LA 70117 


Attn: Mr. Kevin Servat Kevin.servatOveoliawaterna.com 
Phone: 1-504-277-5400;Fax: 1-504-277-5454 
--.--------.-.---------------------------------------. 


RBSLTLTS OF ANALYSIS 


Report Date: 12/28/09 
Samn1.- M a t r i u .  l l l r lno-- -.----.- . ---.-= -
Date Collected: 12/02-03/09 
Time Collected: 08:OO-08:OO 
Collected By: Kevin Servat 
Date Received: 12/03/09 
Time Received: 10:45am 
CHEMTEX FILE # :  P9120133 


SITWLOCATION: New orlaens-~astBank h'W!l'P 


CHEMTEX Sample 
#- Identification Parameter Results RL -- -- -


P9120133 Sludge Cake Total Beryllium mg/kgorppm 0d36 2. 


Beryllium grams/day 10.30 - -
Emmissoin Rate 


method Blank Ottawa Sand 


Total Mercury 
Mercurv 
Emmissoin Rate 


Total Beryllium 
Total Mercury 


RL- Reporting Limit. 


Analysis performed at CHEMTBX. Sulphur, LA and report generated at CHEMTEX, Port Arth~~rI 


LABORATORY QUALITY ASSDRANCP/QUALITY CONTROL =A 


LABORATORY -0L SAMPLZB (LCS) IUICOYBRY 


Parameter 
Total Beryllium 
Total Mercury 


Parameter 


Total Beryllium 
Total Mercury 


Units TNC Value--
m9/kg 25.000. ... 


obtained V+ Recover, ( % )  Limits 1 % )  
2 5 . 7 9  
. ... 


103 
.. 


80-120- - .-. 


Method Reference 


EPA Method 6OlOB 
EPA Method 7471A 


Date Analyzed/Analyst 


12/18/09 SS 
12/14/09 SS 


Director, 


ID~S./DUEL~-, me sn.~viLnirc.uirs. wln.ons or mr.ler.r.ri- in this -rr .Rb.ed w mromr~m -renal S U W L X ~by me clmnr for mome 
..r,u.lr.."d c0"lld.ntl.l v.. rnsa r.rarr h.. -u*.. U,pr.en or .nr.ry oLMr .lun Lk sl'.nr . I y  r.17 rn rnis -rr m y  such re,.ance " l l i  k M j Y . t I 1 ' C d .  M y  
~ r s m .0lh.r than The client, chat  rmdd. this r q c L  dces s ar his or  her rn r isk.  7 k  aIYISIC.1  rrulre.  wlnlcno and/or inrcrpreratloos cX?re...d her.," reprcaenr the 
-.I j-nt or cn.mr.i w.n 0" Che i n f o m c i e n  am in.twt.m. rm,Md tm X D .  Cl'en. r"aa-re. no s-anry or rcprrs.nr.t..n. exere.. or 1nell.d. Of ."I C P .  
."d .* p.... iy dl.Si.i.. mx. reporr snail nor a mroaucra. In "Mle or in mrr. r , < m c  =I*rrlrrol rmm.1 of m m e r  i n  no r v m r  sn.1, *...ox b. r..F+n,'blr I.* 
.ny d.nrgc 9rc.r.r than the anounr char i t  rece*veO i.r tne .m,y.is wrto-


Page 1 of 1 
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CHEMTEX 



hr ~ u s h ~ l ' k l s y s ~  REQUESTED ANALYSES 


Fadlitkcrlro available at: ss44Leopard St., Corpus Cbrirti, TX i (361)299-9!MO- u d  138S. Cltlc*Service Hny., Sulphur, LA 70663 (337) f.26-2121 c h m t n l - ~ . ~v 







NESHAP Mercury & Beryllium Testing 2009 


Sewerage and Water Board of New Orleans 
East Bank WWTP (NPDES Permit LA0038091) 


Date 


Time-
Begin End Initial 


Charaina Rates 
Final Gallons GPM 


Shift #1 


Shift #2 
12/2/2009 


1212-312009 


0700 


1 900 


Total 
Average 


ALLA-
Kevin Servat 


Project Manager 


1aIs l o 9 
Date 








1 Section Four 


Quarterly Fluid Bed Incinerator 

Sulfur Report 



October 1,2009 to December 31,2009 

40 CFR Part 61, Subpart C & E 



Data Submitted: 


9 Fourth Quarter analytical results 

9 Fourth Quarter sludge charging rates 








Sulfur Emmisions Report 
New O w n s  East Plant 
10/1/2009to 10/31/2009 


I = "TI 


---- 
Average 10.7 13.4 2.840.0 16.41 
Total 330.5 416.1 14,200.0 82.07 


Minimum 0.0 0.0 2,500.0 5.36 


Maximum 31.1 24.0 3.600.0 24.60 







Sulfur Emmisions Report 
New Orbans East Plant 
11HR009to 11/30/2009 


1 1/2/2009 26.9 24.0 
11/3/2009 25.1 24.0 
1 1/4/2009 20.8 23.7 
1 1/5/2009 0.0 0.3 
11/6/2009 0.0 0.0 
1 1 L7/2009 0.0 0.0 
1 1 /8/2009 0.0 0.0 
1118/2009 19.2 19.7 
11/10/2009 29.4 7.5 
11H1/2009 29.3 24.0 
1111212009 35.9 20.7 
11/13/2009 38.5 24.0 
11/14/2009 12.6 24.0 
11/15/2009 23.1 24.0 
11/16/2MX) 20.1 18.5 
11/17/2009 26.6 24.0 
11/18/2009 26.7 24.0 
11/19/2009 31.5 24.0 
11/20/2009 24.1 24.0 
11/21/2009 23.2 24.0 
1 1/22/2009 33.2 24.0 
1 1/23/2009 12.1 20.6 
1 1/24/2009 25.0 23.9 
11/25/2009 26.8 24.0 
11/2612009 12.8 11.0 
11/27/2009 0.0 0.0 
1 1/28/2009 0.0 0.0 
11/29/2009 19.0 19.7 
11/30i2009 26.7 24.0 1,600.0 13.52 


-- . .-
Average 19.7 17.5 2,010.0 16.62 
Total 591.6 525.6 10,050.0 83.08 
Minimum 0.0 0.0 750.0 4.77 
Maximum 38.5 24.0 


~... 
3,300.0 


~ ~ .~ 
30.72 







Sulfur Emmisions Report 
New Orleans East Plant 
12/112009to 12/31/2009 


~~-


sludge Inc Inc. hrs. T. Sulfur 

Tons h n  
 j


Date ~l~ ~ ~ . .  ..~~ ~ 


131 12009 22.4 24.0 
12/2/2009 13.2 22.9 
12/3/2009 10.0 18.8 
12/4/2009 3.1 2.2 
12/5/2009 0.0 0.0 
12/6/2009 0.0 0.0 
l um009  0.0 0.0 
121812009 0.0 0.0 
12/9R009 0.0 0.0 
1mm009 0.0 0.0 
12/11/2009 13.9 21.1 
12/12/2009 12.9 13.8 
12/13/2009 18.5 23.5 2,400 n 14.10 
12/14RM)9 20.3 23.7 
12/15/2009 25.9 20.6 
12/16/2009 24.1 20.7 
12/17/2009 30.0 24.0 
12/1&2009 18.0 18.1 
12/1~12009 17.7 21.6 
12/20/2009 7.6 10.1 
12/21/2009 22.4 2x2 
12/22/2009 14.2 19.7 
12/23l200g 1.9 0.5 
12/24/2009 0.0 0.0 
12nY2009 0.0 0.0 
12mL?oos 0.0 0 0  
12/27/2009 0.0 0.0 
12/28/2009 1.9 0.5 
1 m 0 0 9  1.2 0.5 
12/3WZ009 28.1 21.0 
12/31/2009 13.3 22.0 


... ~-~ -.~ 


Averaae 10.3 11.4 1.640.0. 5.65~ ~-- ..-
%GI- 320.8 352.5 6.560.0 22.60 


- .~- ~. .~ ~ 


Minimum 0.0 0.0 8660 0.53 
~ .. . 


Maximum 30.0 24.0 2.400.0 14.10 
~p 



~~ -








Section Five 



Quarterly Fluid Bed Incinerator 
Preventive Maintenance Records 


October 1,2009 to December 31,2009 
40 CFR Part 60, Subpart A & 0and 


40 CFR Part 503 


Data Submitted: 


9 FBI-CEM operation records 

9Preventive maintenance records 

9 FBI-Daily equkment inspection log 

9 FBI-Oxygen analyzer daily calibration records 

9 FBI-Plume observation log 



Note: 

The Fluid Bed Incinerator operates under the 40 CFRPart 69, Subparts 

A & 0and 40 CFRPart 503 regulations. This report satbfces paragraph 
61, c of the consent dreree. Veniing operation and maintenance of the 
FBI is in accord wiih Be Fluid Bed Incineration Operation & 
Maintenance Phn previous& sub&d Section 5 also satbfres Section 8 
(Preventive Maintenance) of the FBI Operation & Maintenance plan Bat 
isd p i e n t  from the Sewerage & Water Board Preventive Maintenance 
f i o v  







Monthly Downtime Report Page 1 of 2 


Runtime: 390:48:59 52.53% 


Monthly Downtime Report 
New Orleans - East Bank WWTP @\I OLlA 


Downtime: 353:11:01 47.47% October 2009 WATER 


Total: 744:OO:OO 100.00% 


Start 


10/01/2009 00:00:00 


10/15/2009 17:07:01 


10/19/2009 12:29:00 


10/19/2009 12:29:00 


10/19/2009 13:57:00 


10/19/2009 13:57:00 


10/19/2009 15:35:00 


10/19/2009 15:35:00 


10/19/2009 16:22:00 


10/19/2009 16:22:00 


10/19/2009 16:55:01 


10/19/2009 16:55:01 


10/19/2009 16:59:00 


10/19/2009 16:59:00 


10/19/2009 17:11:00 


10/19/2009 17:11:00 


10/19/2009 17:24:00 


10/19/2009 17:24:00 


10/19/2009 17:32:01 


10/19/2009 17:32:01 


10/20/2009 08:05:00 


End 


10/15/2009 17:07:01 


10/19/2009 12:29:00 


10/19/2009 12:29:00 


10/19/2009 13:57:00 


10/19/2009 13:57:00 


10/19/2009 15:35:00 


10/19/2009 15:35:00 


10/19/2009 16:22:00 


10/19/2009 16:22:00 


10/19/2009 16:55:01 


10/19/2009 16:55:01 


10/19/2009 16:59:00 


10/19/2009 16:59:00 


10/19/2009 17:11:00 


10/19/2009 17:11:00 


10/19/2009 17:24:00 


10/19/2009 17:24:00 


10/19/2009 17:32:01 


10/19/2009 17:32:01 


10/20/2009 08:05:00 


10/20/2009 08:09:00 


Description 


No CEMS data - Driver Down 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Inanerator Online 


System Reset 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Inanemtor Online 


No CEMS data - Driver Down 


Duration 
UP 


91:21:59 


01:28:00 


01:38:00 


00:47:00 


00:33:01 


00:03:59 


00:12:00 


00:13:00 


00:08:01 



14:32:59 



Duration 

Down 



353:07:01 


00:00:00 


00:00:00 


00:oo:oo 


00:00:00 


00:00:00 


00:00:00 


00:00:00 


00:00:00 


00:00:00 



00:04:00 



Operator 


Jawanda 


Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Tilmont 


Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 
Jawanda 
Trimont 


Jawanda 
Trimont 
Jawanda 
Trimont 


Jawanda 
Trimont 
Jawanda 
Trimont 


Jawanda 
Trimont 


Jawanda 
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10/20/2009 08:09:00 



10/20/2009 08:49:00 



10/20/2009 08:49:00 



10/20/2009 09:00:01 



10/20/2009 09:00:01 



10/20/2009 12:49:00 



10/20/2009 12:49:00 



10/20/2009 08:49:00 



10/20/2009 08:49:00 



10/20/2009 09:00:01 



10/20/2009 09:00:01 



10/20/2009 12:49:00 



10/20/2009 12:49:00 



11/01/2009 00:00:00 



Trimont 


Inanemtor Online 00:40:00 
Jawanda 
Trimont 


System Reset 00:00:00 Jawanda 
Trimont 


Inanemtor Online 0O:ll:Ol Jawanda 
Trimont 


System Reset 00:00:00 
Jawanda 
Trimont 


Inanemtor Online 03:48:59 Jawanda 
Trimont 


System Reset 
Inanemtor Online 275:ll:OO 


OO:OO:O~ ******** 
*******L 


file://C:\onsuec\Re~~rtsWonthlvDt Rut 2009 10 0l.htm 
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Hours Monthly Downtime Report 
Runtime: 630:29:01 87.57% New Orleans - East Bank WWTP 
Downtime: 89:30:59 12.43% November 2009 
Total: 720:00:00 100.00% 


Start 


11/01/2009 00:00:00 


11/05/2009 08:11:01 


11/06/2009 07:51:00 
11/06/2009 10:30:00 


11/07/2009 07:26:01 


11/07/2009 08:24:01 


11/07/2009 11:42:01 


11/07/2009 12:21:01 


11/07/2009 15:09:00 


11/07/2009 18:35:00 


11/08/2009 1l:W:Ol 


11/08/2009 15:W:Ol 


11/09/2009 07:03:00 


11/10/2009 07:28:00 


11/10/2009 07:39:01 
11/12/2009 13:02:00 
11/12/2009 13:02:00 


11/12/2009 13:27:00 


11/12/2009 13:27:00 


11/12/2009 14:19:00 
11/12/2009 14:19:00 
11/16/2009 07:57:01 
11/16/2009 12:08:00 


11/23/2009 08:11:00 


11/23/2009 10:10:00 


End 


11/05/2009 08:11:01 


11/06/2009 07:51:00 


11/06/2009 10:30:00 
11/07/2009 07:26:01 


11/07/2009 08:24:01 


11/07/2009 11:42:01 


11/07/2009 12:21:01 


11/07/2009 15:09:00 


11/07/2009 18:35:00 


11/08/2009 11:W:01 


11/08/2009 15:04:01 


11/09/2009 07:03:00 


11/10/2009 07:28:00 


11/10/2009 07:39:01 


11/12/2009 13:02:00 
11/12/2009 13:02:00 
11/12/2009 13:27:00 


11/12/2009 13:27:00 


11/12/2009 14:19:00 


11/12/2009 14:19:00 
11/16/2009 07:57:01 
11/16/2009 12:08:00 
11/23/2009 08:11:00 


11/23/2009 10:10:00 


11/30/2009 23:00:00 


Description 


Incinerator Online 


Incinerator Offline 


Inanerator Online 
Incinerator OfRine 


Incinerator Online 


Incinerator Offline 


Incinerator Online 


Incinerator Offline 


Incinetator Online 


Incinerator Offline 


Incinetator Online 


Inanerator Offline 


Incinerator Online 


Inanerator Offline 


Incinerator Online 
System Reset 
Incinerator Online 


System Reset 


Inanerator Online 


System Reset 
Incinerator Online 
Incinetator Offline 
Incinerator Online 


Inanerator Offline 


Incinerator Online 


Du t i~on  
UP 


105:ll:Ol 


02:39:00 


00:58:00 


00:39:00 


03:26:00 


04:OO:OO 


24:25:00 


53:22:59 


00:25:00 


00:52:00 


89:38:01 


164:03:00 


180:50:00 


Duration 

Down 



23:39:59 


20:56:01 


03:18:00 


02:47:59 


16:29:01 


15:58:59 


00:ll:Ol 


oo:o0:00 


00:00:00 


~.O:OO 


W:10:59 


01:59:00 


Operator 


Joseph
Edwards 
Jawanda 
Trimont 
Steve Shulin 
Steve Shulin 
Donald 
Trotter 
Donald 
Trotter 


Donald 
Trotter 
Donald 
Trotter 
Donald 
Trotter 
Donald 
Trotter 
Herbert 
Thomas 
Herbert 


Steve Shulin 
Joseph 
Edwards 
Steve Shulin 
******** 
******** 
Jawanda 
Trimont 
Jawanda 
Trimont 
******** 
**Y***** 
Steve Shulin 
Steve Shulin 
Herbert 
Thomas 
Herbert 
Thomas 
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Hours Monthly Downtime Report 
Runtime: 552:20:59 74.24% New Orleans - East Bank WWTP QVEOLIA 
Downtime: 191:39:01 25.76% December 2009 WATER 


Total: 744:OO:OO 100.00% 


Start End Description 
Duration 


UP 
Duration 


Down Operator 


12/01/2009 00:00:00 12/06/2009 15:11:00 Incinerator Online 135:11:00 Steven J 
Robinson 


12/06/2009 15:11:00 12/07/2009 07:37:01 Incinerator Offline 16:26:01 Jawanda 
Tilmnt 


12/07/2009 07:37:01 12/07/2009 07:38:01 Incinerator Online 00:01:00 Jawanda 
Trimnt 


12/07/2009 07:38:01 12/07/2009 13:39:00 Incinerator Offline 06:00:59 Jawanda 
Trimom 


12/07/2009 13:39:00 12/07/2009 13:40:00 Incinerator Online 00:01:00 Jawanda 
Trirnont 


12/07/2009 13:40:00 12/10/2009 07:30:00 Incinerator Offline 65:50:00 Jawanda 
Tilmnt 


12/25/2009 16:47:00 12/26/2009 08:40:01 Incinerator Offline 


12/26/2009 08:40:01 12/26/2009 17:09:00 Incinerator Online 08:28:59 Herbert 
Thomas 


12/26/2009 17:09:00 12/26/2009 20:47:00 Incinerator Offline 03:38:00 Herbert 
Thomas 


12/26/2009 20:47:00 12/26/2009 23:31:00 Incinerator Online 02:44:00 Billy Howard 
12/26/2009 23:31:00 12/27/2009 01: 13:OO Incinerator Offline 01:42:00 Billy Howard 
12/27/2009 01:13:00 12/27/2009 01:18:00 Incinerator Online 00:05:00 Billy Howard 
12/27/2009 01:18:00 12/27/2009 07:27:01 Incinerator Offline 06:09:01 Billy Howard 


12/27/2009 07:27:01 12/27/2009 07:31:01 Incinerator Online 00:W:OO Herbert 
Thomas 


12/27/2009 07:31:01 12/27/2009 11:23:01 Incinerator Offline 03:52:00 ~ ~ r b e r t  


. f i l e . / lC . \nna~ \Rm~s \Mnnth lvn t  Rnt 2009 12 n l ~ h t m  
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Thomas 


12/27/2009 11:23:01 



12/27/2009 17:45:00 



12/27/2009 22:12:01 

12/27/2009 22:29:01 



12/27/2009 22:42:00 



12/28/2009 17:05:01 



12/29/2009 07:11:00 



12/27/2009 17:45:00 



12/27/2009 22:12:01 



12/27/2009 22:29:01 

12/27/2009 22:42:00 



12/28/2009 17:05:01 



12/29/2009 07:11:00 



01/01/2010 00:00:00 



Inanerator Online 


Inanerator Offline 


Incinerator Online 
Inanerator Offline 
Incinerator Online 


Incinerator Offline 


Incinerator Online 


06:21:59 


04:27:01 


00:17:00 


00:12:59 


18:23:01 


14:05:59 


64:49:00 


Herbert 
Thomas 
Herbert 
Thomas 
Billy Howard 
Billy Howard 
Billy Howard 
Herbert 
Thomas 
hwanda 
Trimont 
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QVEOLIA 

WATER 



OCTOBER 1-DECEMBER 31,2009 



DESCRIPTION NO-of PM 
COMPLETED 


Total Monthly Preventive Maintenance 


Total Quarterly Preventive Maintenance (PM) 


Total Semi-Annual Preventive Maintenance (PM) 


Total Annual Preventive Maintenance (PM) 


Total Preventive Maintenance Submitted 








I 
FBI QUARTELY REPORT 

VWNA -NEW ORLEANS PROJECT Page 1 


WONa 07-2406 
INSPU;T CONSTRUCTlON PLATE TUYERES 


TnkNo. FBCNTY-A 


Completion Date 1WL8/2009 


Eqnipment N a  EBLFBI-RACT-PLT-TU 

Equipmeat Dacripfioa FBI CONSTRICTION PLATE TUYERES 



Loation SOlLD BUILDING 



Comments 
Task completed. 



I Employee Code First Name LastName I
I I 


TRIM09143 JAWANDA TRIMONT 


I WONo. 07-2407 I 

S G 2 W l C 1 6  INCINERATOR BLOWER BREAKER I 



TnskN a  FBIBLOWBRK 


Completion Lhte 11130R009 
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Eq-t No. EB-LFBI-FLU-A-BLW-B 

Equipmt Daaiption SG2400-14216 INCINERATOR BLOWER BREAKER 



Lmtiaa SOILDBUILDING 



Comments 
This is preformed on an annual breaker testing p/m as per Monte. 


Employee Codc First Name LasName 
I 


BOYMY503 MONTE BOYNTON 


WONo. 07-2486 
SERVICEIIEASH PUMPS - M - M 


Tnk No. FBIASHPAK-M 


I 


I 
Cwpktioo Date 10/14/2009 


E q . i u t No. EB-LFBI-A-PMP-I 
eguipmemtDueription FBI ASH PUMP 1 


Loaliom SOlLDS BUILDING 


Comments 
Task completed. 


First Name LasName 


I 
I 


WO No. 07-2487 
SERVICE IIEASH PUMPS- M -M I 


TukNo. FBJASHPAK-M 







FBI QUARTELYREPORT 
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Equipment No. EB-LFBI-A-PMP-2 
Equipment D@scriptian FBI ASH PUMP 2 


Lootian SOUDS BUILDING 


Comments 
Task completed. 


( Employee Code 


I 
FA2005503 


Fim Name 


I'M0 


Last Name 


FAZO 


I 
I 


WONa 07-2488 
VARIFlY COMPUTER READINGS 


TaskN a  FBICALCOMP 


Completion Date LW17/2009 


Equipmeat No. EELFBI-WST-10-A-FL 
Equipment Dguiptian FLUID AIR FLOW (SCFM) .I0 


L o o h m  SOLD BUILDING 


-


Comments I 
I Employee Code First Name ladName I
I I 


ROONE9183 RODNEY RONNEY 







I 
FBI QUARTELY REPORT 
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W O No. 07-2488 
VARIFIY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By B O W 5 0 3  
Assigned To ROOiW.9183 


EquipmentNo. EB-LFBI-WST-I I-ELV 

Equipmat Dwcripfion BED LEVEL (AVG) . I  I 



Loation SOLD BUILDING 



Comments 


WONa 07-2488 
V W l Y  COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 

M i n e d  To ROONF.9183 



1 







FBI QUARTELYREPORT 
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*pmemt No. EB--1-WST-12-PLP 
Equipment Dewription CONSnUCnON PLATE PRESSURE .I2 


Loadon SOILDBUILDING 


Comments 


W ONo. 07-2488 

VARIFN COMPUTER READINGS 
 I 


T dNo. FBICALCOMP 


EquipmatNo. EB-LFBI-WST-13-BFLI 

EqmipacmtDacriptioo BELTPIIFUIW.13 



L o a h  SOILDBUILDING 



Comments 


-


W ONo. 07-2488 

VARIFIY COMPUTER READINGS 
 I 







---- ---- 


FBI QUARTELY REPORT 

VWNA -NEW ORLEANS PROJECT 



Equipment No. EB-LFBI-WST-ICBFLZ 

F.quipcmt Dacripliom BELTlZ FLOW .I4 



Loation SOLD BUlLDING 



Comments 


WO No. 07-2488 
VARlFlY COMFWIERREADINGS 


TaskNa FBICALCOMP 


Q u i p a t  No. EEL-FBI-WST-15-BFL3 

Eq.ipH.t Deacripaaa BELT #3 FLOW.IS 



Loation SOLDBUILDING 



Comments 


----- - W r O ~ W - - - -


VARmY COMPUTERREADlNGS 


Tuk No. FBICALCOMP 


CompletionDate 10/17RW 


I 







---- ------ ---- ---- 


FBI QUARTELY REPORT 
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EguipmentNo. EEL-FBI-WST-ICBFLA 

Fquipmemt Daeriptioo BELT#4FLOW .I6 



Loation SOUDS BLDG. 



Comments 


WO No. 07-24s 
VARIFN COMPUTER READINGS I 


Task No. FBICALCOMP 


Completion Date 10/17/2009 


Eguipmeat No. EB-LFBI-WST-l7-WBP 

Eguipmmt Description WINDBOX PRES .17 



Loatiom SOlLD BUILDING 



Commenb 


WO No. 07-2488 
VARmY COMPUTERREADDIGS I 







---- ---- ---- ---- 


FBI QUARTELY REPORT 
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EquipmentNo. EB-LFBI-WST-18-FBP 

Equipment Dcsfriptioa FREEBOARD PRESSURE .18 



Loation WILD BUILDING 



Comments 


WO No. 07-2488 
VARIFN COMPUTER READINGS 


Twk No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Ihtc 10117R009 


Eguipmmi No. EB-LFBI-WST-19-HEDP 

Equipmd Description HEAT EXCH Dm. 19 



h t i o m  SOlLD BUILDING 



Comments 


WO No. 07-2488 
VARlFTY COMPUTER READINGS 


TukNo. FBICALCOMP 


I 


I 







FBI QUARTELYREPORT 
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Assigned By BOYNU503 
Assigned To ROONE9183 


Equipment N a  EB-LFBI-WST-2MDP 

Eqmipmcsl Drruiption SCRUBBER DIFFERENIIAL PRESSURE.20 



Loution SOILD BUILDING 



Cornmeals 


WO No. 07-2488 
VARlFn COMPUTER READINGS 


TukNo. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 10/17/2009 


Equipmat N a  EELFBI-WST-ZI-GFL 
F,quipmnt Iksfription FUEL (GAS) FLOW (AVG) .21 


Loatbn SOLD BUILDING 


Comments 







I 
FBI QUARTELYREPORT 
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WV NO. U7-Z4MI 
VAlUFIY COMPUTER READINGS 


TaSkNa FBlCAJXOMF' 


Awigned By BOYNT7503 

Assigned To ROONE9183 



EquipmentN a  EB-L-FBI-WST-ZZ42FL. 

EQdpmtDacripiion EXCESS02  CONCENTRATION .22 



J..matbm SOLD BUILDING 



Commmts 


W O N a  W-2488 
VARIFN COMPUTER READINGS 


Colpktion Date 1011712009 


I 







FBI QUARTELY REPORT 
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F.qaipmmt No. EB-LFBI-WST-31-BLVI 
Quipmeat Drwription BED LEVEL (INSTANT) .3 1 


Loation SOLD BUILDING 


CommenB 


7 


WON* 07-2488 
VARlFlY COMPUTER READINGS 


Task No. FBlCALCOMP 


Asaigned By B O W 5 0 3  
Assigned To ROONE9183 


Completion Date 1011712009 


I 


Eqnipmmt No. EEL-FBI-WST-32-PLPI 
F.qmipmmt Ducriptioa CONSTRICTION PLATE PRESSURE(INSTANT) .32 


Loation SOILD BUILDING 


Comments 


W O  No. 07-2489 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBlCALTEMPS 
I 


Compktion Date 10/23/2009 







-- 


FBI QUARTELY REPORT 
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Quipmeat No. EB-LFBI-WST-OITEMP 

Equipment - p a n  HEAT EXCH AIR IN M P . 1  



Loation SOILD BUILDING 



Comments 
Task completed. 



IEmployee Code Firsl Name LastName I 
RODNEY RONNEY 


I I
WO No. 07-2489 
CHECK THE COMPUTER DATA UX3 RECORDER I 


T u k  No. FBICALTEMPS 


Assigned By B O W 5 0 3  

Assigned To ROONE9183 



Eqmipmt No. EB-LFBI-WST42TEMP 

Equipment Drseription HEAT EXCHAIR OW TEMP .2 



Loation SOILD BUILDING 



Comments 
7 


WO No. 07-2489 

CHECK THECOMPUTERDATA LOG RECORDER 
 I 


Twk No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion mte 10/23/2ow 
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Equipment No. EB-L-FBI-WST-03TEMP 

Equipment Description WINDBOX TEMP .3 



Lmtion SOILD BUILDING 



Comments 


WO No. 07-2489 
CHECKTHECOMPUTERDATALOGRECORDER 


Twk No. FBICALTEMPS 


Assigned By BOYNl7503 

Asseed To ROONE9183 



Egnipment No. EB-L-FBI-WST-04TEMP 

Equip.mt Drraiptioo BED TEMP -4 



Lacation SOILD BUILDING 



Comments 


WO Na 07-2489 
CHECK THE COMPUTER DATA LOG RECORDER 


Twk No. FBICALTEMPS 


I 


I 
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Assigned By B O W 5 0 3  
Assigned To ROONE9183 


Completion Date lOi23l2009 


Equipment No. EB-LFBI-WST45TEMP 

Equipment Demiption BED TEMP .5 



Loation SOILD BUILDING 



Comments 


WO No. 07-2489 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1012312009 


Equipment No. EELFBI-WSTa6TEMP 

Equipment Description HEAT EXCH GAS IN TEMP .6 



Loation SOLD BUILDING 



Comments 


1 
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WU No. 07-2489 

CHECK THE COMPUTER DATA LOGRECORDER 



T u k  No. FBICALTEMPS 


Assigned By BOYNT7503 

Auigned To ROONE9183 



Equipment No. EB-LFBI-WST-O7TEMP 

Equipmentk r i p t i o n  HEAT EXCH GAS OUT TEMP.7 



Loution SOLD BUILDING 



Comments 


I 3
WO No. 07-2489 
CHECK THE COMPUTER DATA LOGRECORDER 1 


Tuk No. FBICALTEMPS 


Assiined By BOYNT7503 
Assigned To ROONE9183 


Compktion Date 10/2312009 







FBI QUARTELYREPORT 
VWNA - NEW ORLEANS PROJeCI 


-


Equipment No. EB-LFBI-WST48TEMP 

Equipment Daeriptiuu SCRUBBER GAS OUT TEMP .8 



Loation SOLD BUILDING 



Comments 


WO No. 07-2489 
CHECKTHECOMPUTERDATALOGRECORDER I 


Task No. FBICALTEMPS 


Completion Date 10123R009 


Eqoipipacat N a  EB-LFBI-WST-09TEMP 

Eguiprat Description SCRUBBER WATER OUT TEMP .9 



Loation S O W  BUILDING 



Comments 


WON& 07-2490 
INSPECT THRMAL COUPLES I 


Task No. FBlCALTRCP 







----- 


FBI QUARTELY REPORT 
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r 
Equipment No. EB-L-FBI-RACT-T-TC4 



Equipment Description FBI BED TEMPERATURETHERMALCOUPLE f 4  

Loution SOILD BUILDING 



Comments 

Task completed. 



WO No. 07-2490 

INSPECTTHRMALCOUPLES 



T.sk No. FBlCALTRCP 


Completion Date 10/2312009 


Eqnipnat No. EELFBI-RACT-T-TCS 

Equipmeat Daeripfiom FBI BED TEMPERATURE THERMALCOUPLE#5 



Loation SOLD BUILDING 



Comments 


---- - - W O P l p O ~ ~- ----- 


INSPrnTHRMALCOUPLES 

Tnk No. FBlCALTRCP 


Completion Date 10/23/2009 


I 
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Eqnipment No. EB-L-FBI-RACT-T-TCC 

Equipment Dgeription FBI BED TEMPERATURETHERMALCOUPLE CTRL 



L o d o n  SOILD BUILDING 



Comments 


WONh 07-2490 
I N S P W  THRMAL COUPLES 


Task No. FBICALTRCP 


Axzigned By BOYNT7503 
Assigned To ROONE9183 


Compktnn Date 10/23/2009 


EquipmeetNo. EB-GFBI-V-SCRBTCI 

Equipment Daviption FBI SCRUBBER THERMAL COUPLE #I 



Location SOILD BUILDMG 



Comments 


WO No. 07-2490 
INSPECT THRMALCOUPLES 


Task No. FBICALTRCP 


fried By BOYNT7503 
Assigned To ROONE9183 


Complelion Date 10/23/2009 


I 
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Equipment No. EB-LFBI-V-SCRETC2 

Eguipment Dcseription FBI SCRUBBER THERMALCOUPLE #2 



Loation SOILD BUILDING 



Comments 


WONa 07-2490 
INSPECT THRMALCOUPLES 


Trsk N a  FBICALTRCP 


Assigned By B O W 5 0 3  
Assigned To ROONE9183 


CompktionDate 10/23R009 


Equip& No. E E L F B I - V - S C m 3  

Eqnipmemt Description FBI SCRUBBER THERMAL COUPLE 113 



Loation SOILD BUlLDING 



Comments 


WO No. 07-2491 
CHECK THE SCRUBER DISK ACTUATOR 


Trsk No. FBIDSKSCRUB-M 


I 


I 







FBI QUARTELY REPORT 
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Equipment N a  EB-LFBI-V-SCRB-ACT 
Equipment Description FBI SCRUBBER DISK ACTUATOR 


Laanon SOILDS BLDG. 


Commenls 
Task completed. 


1 ~mployeecode 


1 
KELLY6L752 


Fim Name 


CARL 


LastName 


KELLY 


I
I 


WO No. 07-2492 
FBI nmmcBLOWER- M- o 


Task No. FBI-FLBL-M 
I 


Assigned By BOYNT7503 
Assigned To SHUl.14999 


Cwp*(ioa Date 1011612009 
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Equipment No. EB-LFBI-FLU-A-BLWR 
Equipment Dewriptian FBIFLUIDAIR BLOWER 


Location SOLD BUILDING 


Comments 
T a s k  completed. 


P G ~ o d e  F iName Last Namc I 
KELLY6852 CARL KELLY 


WO No. 
FBI PREHEAT BLOWER - A -M 07-2493 I 


Task No. FBIPREHEAT-A 


Assigned By BOYNT7503 
Assigned To FAZOO5503 


EquipmentNa EBLFBI-PRE-H-BLW 
Equipment Daaiption FBI PREHEAT BLOWER 


Locdon SOlLDS BLDG. 


Comments 
Task completed. 


Employee Code First Name LastName 


TlHO FAZO 


WO No. 
CHECK FBI PREHEAT BUlWER 


07-2494 I 
Task No. FBIPREHEAT-M 


Assigned By BOYNT7503 
Assiined To FAZOO5503 


CompletionJhts 10/28/2009 
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Equip~neutNo. EB-L-FBI-PREH-BLW 

EquipmentDaeriplion FBI PREHEAT BLOWER 



Location SOILDS BLDG. 



Comments 
Task completed. 



Employee Code FirstName LastName 


FAZOO5503 TIHO FAZO 


WO N a  07-2495 
ROOF SPRAY SYSTEM -M -0 


Task No. FBIROOFSPRY-M 


M i dBy BOYNT7503 
Asaigned To SHUL14999 


Completion h t a  10123/2009 


EquipmentNo. EB-L-FBI-WW-SPGUNI 

Equipmmt Dgeriptaa FBIROOF SPRAY GUN #I 



Location SOILDS BLDG. 



Commenb 
Task completed. 



Employee Code First Name LastName 


I 







I 
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WO No. 07-2495 
ROOF SPRAY SYSTEM - M -0 


Tmk No. FBIROOFSPRY-M 


Completion Date 10/2312009 


-
Equipment No. EELFBI-HPW-SP-GUN2 


Equipmeat Description FBI ROOF SPRAY GUN #2 
Loution SOlLD BUILDING 


Cornmeals 


-


WO No. 07-2495 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 
1 


Completion Date 10/23/2009 
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Eqoipmcnt No. EB-LFBI-HPW-SP-GUN3 
Equipmen4Dauiptiw FBI ROOF SPRAY GUN#3 


Loation SOILDBUILDING 


Comments 


WO No. 07-2495 
ROOF SPRAY SYSTEM - M -0 I 


TukNo. FBIROOFSPRY-M 


EguipmentNo. EB-LFBI-WW-SPGUN4 

E g m i p l a t  Dueriptiom FBI ROOF SPRAY GUN #4 



Lacation SOLD BUILDING 



Comments 


WON% 07-2532 
FLOW METER CALIBRATION - S -1  I 
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EquipratNo. EF4-A-W-FLMETR-1 

F.qnipmt Darriptioll INFLUENT FLOWMETER 01 



L o a t b m  INFLUENT LINES 



I Comments 
Task completed on all equipment listed. I 


r n l o y ao d e  First Name Last Name 
I 


ROONE9183 RODNEY RONNEY 


WO No. W-2532 

FLOW METERCALIBRATION- S - I 
 I 


EqmipaeatN a  EEA-INF-FLMETR-2 

EquipmentDueriptiom INFLUENTPLOWMETER 02 



L o c a h  INFLUENTLINJB 



Commemts 


WON- 07-2532 
FLOW METER CALIBRATTON - S - I 


T n k N a  cALFLOm-s 


Adgmed By BOYNT7503 
M i n e d  To ROONE9183 


Cmpklioa Date 11/9/2009 


I 
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EquipmentNa EB-A-INF-FLMETR-3 

EquipHat Description INFLUENT FLOW METER 03 



Loation INFLUENTLINES 



Comments 


WONa 07-2532 
FLOW METER CALIBRATION - S - I 


Task Na CALFLOWMETR-S 


EquipmentNa DLFBI-V-SCRBWMET 

Eg.ip@ Darriptiw FBI SCRUBBER WATER FLOW METER 



Loation WILD BUILDING 



Comments 


W O N a  07-2580 

CALIBRATETHE W.A.S. FLOW METER 


Task No. FBICALWASFM - S 


I 


I 
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Assigned By BOYNT7503 
Asigncd To ROONE9183 


EqnipmentN a  EB-LFBI-WAS-FLW-MET 
Equipment Description FBI WAS FLOW METER 


Loation SOLD BULDING 


Comments 
Task completed. 


Employee Code First Name Lsst Name 


ROONE9183 RODNEY RONNEY 


W O N a  
FBI DUCT DAMPERS - Q - O 


07-2581 I 







----- ----- 


FBI QUARTELYREPORT 
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-


Equipment No. EB-LFBI-PIP-DUCT 
hoipmer~tDescription FBI PIPING& DUCT WORK 


Loution SOlLD BUILDING 


W O  No. 07-2582 
CALIBRATETHE OXYGEN ANALYZER I 


T.sk No. FBIOXAN-S 


Auigmed By BOYNT7503 
Assigned To ROONE9183 


Completion Date 12i23i2009 


Q m i p w n t  No. EBLFBIG-SCRBOXY 

Qnipmmt Description FBI OXYGEN ANALYZER 



Loution SOLD BUaDING 



IEmployee Code FirstName Last Name I
I I 


ROONE9183 RODNEY RONNEY 


-- - - W O  No. 07-2583 
FBI SCRUBBERPACKING - Q - M 


TaskNo. FBISCRUBPK-Q 


Assigned By BOYNT7503 
MpadTo ROONE9183 


Completion h t e  1 z 2 4 n w  
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Equipment No. EB-L-FBI-V-SCRB 

Eguipment Description FBI-VENTURI SCRUBBER 



Loution SOLD BUILDING 



Comments 
Task completed. 



WONa 07-2593 
SERVICE THF.ASH PUMPS - M- M 


TaskNo. FBIASHPAK-M 


Asriied By BOYNT7503 
Assigned To FA2005503 


Completion Date 11/16/2009 


Equipment No. EB-LFBI-A-PMP-I 

Equipmemt Description FBI ASH PUMP 1 



Loution SOlLDS BUILDING 



F iName LastName I 


W O No. 07-2594 
SERVICETHE ASH PUMPS - M -M I 


Task No. FBIASHPAK-M 


I 
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EquipmeatNo. EB-LFBl-A-PMP-2 
EquipmealDescription FBI ASH PUMP 2 


Lmh SOILDS BUILDING 


Comments 
Task completed. 


Employee Code FiiName LasZ Neme 


F m 5 5 0 3  TlHO FAZO 


WO Na 07-2595 
VARrmY COMPUTERREADlNGS 


TukNo. FBICALCOMP 
I 


A s d g d  By ROONE9183 
Assigned To ROONE9183 







-- ---- ---- 


I 
FBIQUARTELYREPORT 
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Eq.iplsa No. EB-LFBI-WST-10-A-FL 
-madm n u m m m w ( s m ) . l o  


Comments 


( EWlor~e F iName Last Name 1 
I I 


ROONE9183 RODNEY RONNEY 


WO No. 07-2595 

VARIFlY COMPUTER READINGS 
 I 


TukNo. FBICALCOMP 


E q m i p l a t  No. EBLPBI-WST-I I-ELV 

E q . i p m t  Dem@tiom BED LEVEL (AVG) .I1 



kmtion SOILDBULDWG 



Comments 


-


WO No. 07-2595 

VARIFlY COMPUTERREADINGS 


---------



TukNo. FBICALCOMP 







FBI QUARTELY REPORT 
VWNA -NEWORLEANSP R O J m  Page 32 


Eqaipneot No. EB-LFBI-WST-12-PL-P 

Equipmeat Description CONSTRICTION PLATE PRESSURE .I2 



Lmtion SOlLD BUILDING 



Comments 


WO No. 07-2595 
VARlFlY COMPUTER READINGS I 


TaskNo. FBICALCOMP 


Assigned By ROONE9183 

Assigned To ROONE9183 



Eqmipmemt No. EB-LFBI-WST-13-BFLI 

Equipment Description BELT #I FLOW .I3 



Loution SOLD BUnDING 



Comments 


WO No. 07-2595 
VARIFlY COMPUTER READINGS I 


Task No. FBICALCOMP 


Assigned By ROONE9183 
Assigned To ROONE9183 


Completion Date IUlBI2009 







FBI QUARTELYREPORT 
VWNA - NEW ORLEANS PROJHT 


Equipment No. EB-L-FBI-WST-14-Bm3 
Equipmt  D a d p l h o  BELTIZ FU)W .I4 


Loution SOILD BUILDWG 


Comments 


T u k N a  FBICAUX)MP 


Equipmeal No. EB-LFBI-WST-15-BFW 
Eq.ipmt Dmiptiou BELT #3 FLOW .I5 


LouIh SOLDBUILDING 


Comments 


W O N a  07-2595 
VARIFIY C O M P mREADINGS 


T u k N a  FBICALCOMP 
I 







FBI QUARTELY REPORT 
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Assigned By ROONE9183 
M i n e d  To ROONE9183 


Completion Date 12/18/2009 


EquipmentNo. EB-LFBI-WST-16BFIA 

Equipmemt Description BELT W FLOW . I6 



Loution SOILDS BLDG. 



Comments 


WO No. M-2595 
VARlFN COMPUTER READINGS 


T u k  No. FBlCALCOh4P 


Assigned By ROONE9183 
Assigned To ROONE9183 


Completion h t e  12/18/2009 


EquipmentNo. EB-LFBI-WST-17-WBP 

Eqoipmeat D e s c r i  WINDBOX PRES . I7 



Loution WILD BULLDING 



Commenta 


I 







I 
FBI QUARTELY REPORT 

VWNA - NEW ORLEANS PROJECT Page 35 


WO No. 07-2595 
VARlFTY COMPUTER READINGS 


Task No. FBlCALCOMP 


Assignal By ROONE9183 
Assigned TO ROONE9183 


Compktion Date LU18R009 


Equipment No. -FBI-WST-18-FBP 
E q u i p m ~ tk r i p t i o n  FREEBOARD PRESSURE .I8 


Loation SOLD BUILDING 


Comments 


-


WO No. 
VARlFN COMPUTER READINGS 


07-2595 I 
Task No. FBICALCOMP 


Completion Date IZlSn009 







FBI QUARTELY REPORT 
VWNA -NEW ORLEANS PROJECT Page 36 


Eqmipment No. EBLFBI-WST-19-HEDP 
Eguipacat Description HEATEXCH Dm .19 


Loution SOUD BUILDING 


Comments 


WO No. 07-2595 
VARlFlY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By ROONE9183 
Assigned To ROONE9183 


Completion Date 12/18/2009 


I 


Qlpmcnt No. EB-LFBI-WST-20-SDP 
Eqmipmemt Description SCRUBBER DIFFERENTIAL PRESSURE .20 


Loation SOILDBUILDING 


Comments 


WO No. 
VARIFN COMPUTER READINGS 


Tank No. 


07-2595 


FBICALCOMP 
I 


CompletionIhte 12/18/2009 







FBI QUARTELY REPORT 
VWNA - NEW ORLEANS PROJECT Page 37 


Equipment No. EB-L-FBI-WSI-21-GFL 

Equipment Dafription FUEL (GAS) FLOW (AVG) .21 



hcntion SOlLD BUILDING 



Comments 


WO No. 07-2595 
VARWIY COMPUTER READINGS 


Task No. FBICALCOMP 


M i n e d  By ROONE9183 
Assigned To ROONE9183 


Completion Date 12/38/2009 


Eguipment No. EELFBI-WST-22-02FL 

Equipmeat Description EXCESS 0 2  CONCENTRATION .22 



Loatiau SOILD BUILDING 



Comments 


WO No. 07-2595 
VARLFP( COMPUTER READINGS 


Task No. FBICALCOMP 


Mid By ROONE9183 
Assigned To ROONE9183 


Completion Date 12/18/2009 


1 







FBI QUARTELY REPORT 
VWNA -NEW ORLEANS PROJECT Page 38 


Equipment No. EB-LFBI-WST-31-BLVI 

Equipment k r i p t i o n  BED LEVEL (INSTANT) .3 1 



Loation S O W  BUILDING 



Comments 


WO No. 07-2595 
VARlFIY COMPUTER READINGS I 


TnkNo. FBICALCOMP 


Asigned By ROONE9183 

Assigned To ROONE9183 



Compktion Date 12/18/2009 


Equipmsat No. EB-LFBI-WST-32-PLPL 

Equiplent Dcrription CONSTRlCTlON PLATE PRESSURE(INSTANT) .32 



Lwt ion  SOILD BUILDING 



Comments 


WO No. 0725% 
CHECK THE COMPUTER DATA LOG RECORDER I 


Task No. FBICALTEMPS 


Assigned By B O W 5 0 3  
Assigned To ROONE9183 


Completion Date 11/23/2009 







FBI QUARTELY REPORT 

VWNA -NEW ORLEANSPROJECT Page 39 


No. EB-L-FBI-WST-OLTEMP 
Equipment Daeriptioa HEAT EXCH AIR IN TEMP.1 


Loation SOLD BUILDING 


Comments 


I Employee Code 


ROONE9 183 


WO No. 07-2596 
CHECK THE COWUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


F iName 


RODNEY 


Last Name 


RONNEY 


I 


I 


Equipment No. EELFBI-WST-O2TEMP 
EquipmemtDacriptioa HEAT EXCH AIR OUT TEMP .2 


Loation SOLD BUILDING 


Comments 


WO No. 07-2596 
CHECK THE COMPUTER DATA LOG RECORDER I 







FBI QUARTELY REPORT 

VWNA -NEW ORLEANS PROJECT Page 40 


Task No. FBICALTEMPS 


Assigned By BOYNn503 
Assigned To ROONE9183 


Completion Date 1 1/23/2009 


Equipment No. EE-LFBI-WST-03mP 

Equipment Dewription WINDBOX TEMP .3 



Loution SOLD BUILDMG 



Comments 


WO No. 07-2596 
CHECK THECOMPUTER DATA LOG RECORDER 


Task No. FBlCALTEMPS 


Aasigned By B O W 5 0 3  
Assigned To ROONE9183 


Compktion Date 11/23/2009 


Equipment No. EBLFBI-WST-04TEMP 
Equipment Dewription BED TEMP .4 


Loution SOILD BUILDING 


Comments 







I 
FBI QUARTELYREPORT 
VWNA - NEW ORLEANS PROJECT 


WONo. (n-25% 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Completion Date 11R3i2009 


Equiplwnt No. EB-GFBI-WST-OSTEMP 

Equipment Description BEDTEMP .5 



Loution SOILD BUILDING 



Cornmenla 


-


WO No. 07-2596 
CHECKTHECOMPUTERDATAUXjRECORDER 1 


Task No. FBlCALTEMPS 


CompktionDate 11/23/2009 







FBI QUARTELY REPORT 
VWNA -NEW ORLEANSPROJIUX 


EquipmentNo. EBLFBI-WST46EMP 
Equipmat D a e r i p h  HEATEXCH GAS IN TEMP .6 


Loation SOlLD BUILDING 


Comments 


WO No. 07-25% 
CHECK THE COMPUTER DATA LOG RECORDER I 


Task No. FBICALTEMPS 


Eqnipamt No. EELFBLWSTd7TEMP 

Eqmiplat Dauiptbn HEAT EXCH GAS OUT TEMP.7 



L.atioo WILD BUILDING 



Comments 


WONo. 07-2596 
CHECK COMPUTERDATA LOG RECORDER I 


T d  No. FBICALWMPS 







FBI QUARTELY REPORT 

VWNA -NEW ORLEANS PROJMT 



EquipmmtNo. EB-LFBI-WST08TEMP 

Eqdpmeat Description SCRUBBER GAS OUT TEMP.8 



lacation WILDBUILDPIG 



Comments 


WO N a  07-2596 
CHECK THECOMPUTER DATA UXiRECORDER I 


TnkNO. FBICALTEMPS 


Completion Date 11/23/2009 


Eqaipmemt N a  EB-GFBI-WSTd9TEMP 

Eqliplsclt Descriptioll SCRUBBER WATER O W  TEMP 9 



Location WILD BUILDING 



Comments 


WONo. 07-2597 
INSPECF WCOUPLES I 


Tuk No. FBlCALlRCF' 


CompletionDate 1lL?3/2009 







FBIQUARTELYREPORT 
VWNA - NEW 0RL.EANS PROJECT 


EquipmentNo. EBLFBI-RACT-T-TC4 

Equipment Dsceription FBI BED TEMPERATURE THERMALCOUPLE #4 



Lmtioa SOLD BUILDING 



Comments 

Task completed. I 
IEmployee Code FiName LastName I
1 I 


ROONE9183 RODNEY RONNEY 


WO No. 07-2597 
INSPFCT THRMAL COUPLES I 


TmkNo. FBICALTRCP 


Assigned By BOYNT7503 

Assigned To RMINE9l83 



> 


EquipmentNo. EB-LFBI-RACT-T-TCS 

F.q.iplcat Description FBI BED TEMPERATURE THERMALCOUPLE #5 



Lmlion S O W  BUILDING 



Comments 



WO No. 07-2597 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 
I 







FBIQUARTELY REPORT 

VWNA -NEW ORLEANSPROJE4T Page 45 


Assigned By BOYN'T7503 
Assigned To ROONE9183 


-
Equipment No. EEL-FBI-RACT-T-TCC 


Equip-t Drrviption FBI BED TEMPERATURE THERMALCOUPLE CTRL 
Loation SOLD BUILDING 


Comments 


WO No. 07-2597 

INSPECT lHRh4AL COUPLES 



Twk No. FBICALTRCP 


Assigned By BOYNT7.703 

Assigned To ROONE9183 



Equipment No. EB-LFBI-V-SCRB-TCI 

Equipment Ducriptioa FBI SCRUBBER THERMALCOUPLE # I  



lacation WILD BUILDING 



Cornmenla 







I 
FBI QUARTELY REPORT 



II71MIO VWNA -NEW ORLEANSPROJECT pag~ 46 


WON& W7-2597 
INSPECT'lHRMAL COUPLES 


TaskNo. FBICALTRCP 



Equiplat  No. E&LFBI-V-scRB-Tc2 

Equipmat DaEripth FBISCRUBBERTHERMALCOUPLE#2 



Jaatioa SOlLDBUILDING 



Comments 


WO No. 07-2597 
INSPECT THRhiAL COUPLES 


Tnk No. FBICALTRCP 
I 







FBI QUARTELYREPORT 
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Quipmeat No. EB-LFBI-V-SCRB-TC3 
Eqmipmmt Dercriptioa FBI SCRUBBER THERMALCOUPLE#3 


L a a h  SOILD BUILDING 


Comments 


WO No. 07-2598 
CHECK THE SCRUBER DISK ACTUATOR I 


Task No. FBIDSKSCRUB-M 


Assigned By KELLY6852 
Assigned To F'ORTE3922 


Completion Date 11/16/2009 


Eqmipmeat No. EB-LFBI-V-SCRB-ACT 

Equiplat  Dcacription FBI SCRUBBER DISK ACTUATOR 



Laatiw SOlLDS BLDG. 



I I
Employee Code First Name Last Name 
I I 


KELLY6852 CARL KELLY 


WO No. 07-2599 
FBI FLUIDIZING BLOWER - M -0 I 


Task No. FBI-FLBLM 


Completion Date 11/16/2009 







FBI QUARTELY REPORT 

VWNA -NEW ORLEANS PROJFCl' Page 48 


Equipllat No. EB-L-FBI-FLU-A-BLWR 
~ q u i p - t~acripfio~FBI mum AIR BLOWER 


Loution SOLD BUILDING 


Comments 
Task completed. 


EW~OFcode 


WON*. 07-2600 
FBI PREHEAT BLOWER - A -M 


Task No. FBIPREHEAT-A 


FirstName 


JAWANDA 


LastName 


TRLMONT 
1 


I 
Comp*tion Date 11/24/2009 


Equipant No. EWFBI-PRLH-BLW 
EquipmeatDavrptroll FBI PREHEATBLOWER 


LoaIh WILDS BLDG. 


First Name Last Name I
I 


FAZOO5503 TMO FAZO 


WONo. 07-2601 
CHECK FBI PREHEATBLOWER I 







FBI QUARTELY REPORT 
VWNA -NEW ORLEANSPROJECT 


TnkNo. FBPREHEAT-M 


EquipmentNo. EB-LFBI-PREH-BLW 
EquipmemtDueripti.. FBI PREHEATBLOWER 


Loation SOILDS BLDG. 


1 
FAZOOS503 


First Name 


TMO 


LsstNme 


FAZO 


I
I 


WON& 07-2602 
ROOF SPRAY SYSTEM -M -0 


TnkN a  FBIROOFSPRY-M 
I 







FBI QUARTELYREPORT 
VWNA -NEW 0- PROJECT 


F.qwipwot No. EBLFBI-WW-SPGUNI 
Eqmiplat Dewiplh FBIROOF SPRAY GUN 11 


Loath. SOlLDsBLDG. 


Employee Code F iName Last Namc I 
TRIM09143 JAWANDA 'IRlMONT 


WON.. 07-2602 
ROOF SPRAY SYSTEM -M -0 I 


Tuk No. FBIROOFSPRY-M 


eg.iplatNo. EB-&FBI-WW-SP-GUNZ 

Eqmipmat Lkaiptbn FBI ROOF SPRAY GUN #2 



Loertk.WILD BUILDING 



Commemla 


WONO. 07-2602 
ROOF SPRAY SYSTEM -M -0 I 


Tnk No. FBIROOPSPRY-M 







----- ------- ---- ---- 


FBI QUARTELY REPORT 
VWNA -NEW ORLEANSPROJECI 


Equipment No. EB-LFBI-HPW-SPGUN3 

Equipment Dmcriptiom FBIROOF SPRAY GUN #3 



Loation SOILD BUILDING 



Comments 


. 


WO No. 07-2602 

ROOF SPRAY SYSTEM -M -0 
 I 


Tuk No. FBIROOFSPRY-M 


Equiplent No. EB-LFBI-HPW-SPOUN4 

F.q.ipmt Demiphn FBIROOF SPRAY GUN #4 



Loablon WILD BUILDING 



Comments 
-


WO No. 07-2603 

SERVICETHE ASH PUMPS -M -M 
 1 


Task NO. FBIASHPAK-M 







FBI QUARTELY REPORT 

VWNA -NEW ORLEANSPROJECT 



Egoipmeot No. EB-LFBI-A-PMP-I 

Eqnipmnt DMiption FBIASH PUMP I 



Loatiin SOILDS BUILDlNG 



First Name Last Nsmc I
I J 


FAZOOS503 TIHO FAZO 


WO No. 07-2604 
SERVICETHE ASH PUMPS - M - M I 


Task No. FBIASHPAK-M 


-


EquipmentNo. EB-LFBI-A-PMP-2 

EquipmentDueription FBI ASH PUMP 2 



Loath SOILDS BUILDING 



Commenta 
Task completed. 



Employcc Code FiName Last Name 







I 
FBI QUARTELY REPORT 
VWNA -NEW ORLEANS PROJECT 


WONo. 07-2605 
CHECKTHE COhUlJTER DATA UX;RECORDER 


Tuk No. WICALTEMPS 


EquipmemtNo. FB-LFBI-WST-OITEMP 
Equlpmeat Description HEAT EXCH AIR IN TEMP.I 


Loclltiom SOILD BUILDING 


Comments 
Task completed. 


-loye cJ3dC First Name 


RODNEY 


LastName 


RONNEY 
I 


TukNo. FBICALTEMPS 


Assigned By B O W 5 0 3  
hsigned To ROONE9183 


Completion h t e  12/23/2009 







FBI QUARTELY REPORT 
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Eq-
EquipmentNo. EB-LFBI-WSTMTEW 


oowriptia HEAT EXCHAIR OUTTEMP .2 
h t i o a  SOILD BUILDING 


Comments 


wo NO. 01-2605 
CHECK THE COMPUTERDATA LQG RECORDER I 


T u k N a  F B I C A L M  


cap*tio.Date 1 2 N m  


Eqaipmcmt No. EB-LFBI-WST-03TEMP 
Eq-Dacripti.. ulNDBox'IFMP.3 


Lacstion WILD BUUDING 


Commenta 


WO No. 07-2605 
CHECK THE COMPUTERDATA LQG RFCORDER I 


TmkNO. FBICALTEMPS 


----- 


CampMhData 12R3/2MB 







- ----- ------ 


FBI QUARTELY REPORT 
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Equipment N a  EB-LFB1-WST-04mMP 

EquipmentDauiption BED TEMP .4 



~ l k n 
SOILD BUILDING 


Comments 


WO No. 07-2605 
CHECK THE COMPVTER DATA LOGRECORDER 


Tnsk No. FBICALTEMPS 


Eqmipment N a  EB-LFBI-WST45TEMP 

EqliplatDacription BED TEMP .5 



L o a h  WILD BUILDING 



Comments 


-----cmb m 
CHECK THE COMPUTER DATA LOGRECORDER 


Tnk N a  FBICALTEMPS 


CompletionDate 12/23/2009 


1 







- -- ---- ---- ---- ---- ---- 


FBIQUARTELY REPORT 
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Equipment No. EELFBI-WST-06TEMP 

EquipmemiDesuiptiOII HEAT EXCH GAS M TEMP .6 



Loationl SOlLD BUILDING 



Comments 


WO No. 07-2605 

CHECKTHE COMPUTER DATA LOGRECORDER 



Task No. FBICALTEMPS 


Eqmipmeat No. EBLFBI-WST47TEMP 

Equipmemt Dorription HEAT EXCH GAS OUT TEMP.7 



L o a h  WILD BUILDING 



Commenta 


WO Na 07-2605 

CHECK THE COMPUTER DATA LQG RECORDER 



Task No. FBICALTEMPS 


I 







- - --- ---- ---- ---- ------- 


FBI QUARTELY REPORT 
VWNA -NEW ORLEANS PROJECT 


Equiplent N a  EB-LFBI-WST-OBTEMP 

Equipment Dacriptioo SCRUBBER GAS OUT TEMP .8 



~ t i o oSOILD BUILDING 



Comments 


C W K  THE COMF'UTER DATA LQG RECORDER 


Task No. FBICALTEMPS 


Equipment N a  EB-LFBI-WST-09TEMP 

E q i p l a  Dacription SCRUBBER WATER OUT TEMP .9 



Loolion WILD BUILDING 



Cornmen* 


WO No. 07-2606 
INSPECTTlRMALCOUPLES 


Task No. FBICALTRCP 


I 


I 







FBI QUARTELY REPORT 
VWNA -N E W  ORLEANS PROJECT 


Eqipmmt No. EELFBI-V-SCRB-TC2 
EqriplcaD a f r i p f h  FBI SCRUBBERTHERMALCOUPLEY2 


Location SOLD BUILDING 


EnployceCode 


ROONE9183 


WONo. 07-2606 
INSPECT lHRMAL COUPLES 


T& No. FBICALTRCP 


Firs( Nsme 


RODNEY 


Last Name 


RONNEY 


I 







----- 


FBI QUARTELY REPORT 
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Equipment No. EB-L-FBI-V-SCRB-TC3 
Eqmipmeat Desaiption FBI SCRUBBER THERMALCOUPLE 113 


Lwtion SOUDBUlLDING 


WO No. 07-2606 
INSPECT THRMAL COUPLES I 


Tuk No. FBlCALTRCP 


C o m p ~  12/23/2009Date 


Equipmat No. EB-LFBI-RACT-T-TC4 

Epoipmt Dcsviptih. FBI BED TEMPERATURE THERMALCOUPLE #4 



Laatk. SOlLD BUILDING 



CommeatJ 


INSPECTTHRMAI. COUPLES I 
T u k  No. FBICALTRCP 


Compktiom Date l2n3R009 







FBI QUARTELY REPORT 

WVNA -NEW ORLEANSPROJECI 



Eqnipmrnt No. EBLFBI-RACT-T-TCS 

E lmip la t  Description FBI BED TEMPERATURETWRMAL COUPLE15 



Laation SOLD BUILDING 



Commenta 


WO N a  07-2606 
INSPECT THRMALCOUPLES 


Task N a  FBICALrncP 


Equipment N a  EEGFBI-RACT-T-TCC 

Eqmipmat Dexripiku FBI BED TEMPERATURETHERMALCOUPLECl lU 



Loation SOUD BUILDING 



Commenta 


WON* 07-2606 
INSPE4T THRMAL COUPLES 


T u k N a  FBICALTRCP 


I 







----- ------ ------ - - - - - - - 


FBI QUARTELY REPORT 
VWNA -NEW ORLEANSPROJE4T 


Equipment No. EB-LFBI-V-SCRB-TCI 

Q u i p a d  oaeription FBI SCRUBBERTHERMALCOUPLE #I  



Lmth WILD BUnDING 



Comments 


w o w  07-2607 
CWECK THE SCRUBER DISK ACTVATOR 


Task No. FBWSKSCRUB-M 


egulpwnt No. EB-LFBI-V-SCRB-ACT 

F . q m i p m t  Dauiptk. FBI SCRUBBER DISK ACI'IJATOR 



Loatiom WILDS BLDG. 



Comments 


EmployeeCode First Name Last Name 


TRIM09143 JAWANDA TRWONT 


WONo. 07-2608 
FBIFLUUJIZINGBWWER-M-0 


1 


I 







FBI QUARTELY REPORT 

VWNA -NEW ORLEANS PROdET Page 62 


Eqaipmmt N a  EB-LFBI-FLU-A-BLWR 
E q u i p w t  Ikscriptiom FBIFLUID AIR BLOWER 


Loation SOILDBUILDING 


Comments 
Task completed. 


EmployeeCode First Nanc LastNam 


FAZOO5503 TMO FAZO 


WO No. 07-2609 
FBI PREHEAT BLOWER - A -M 


T a k  No. FBIF'REEIEAT-A 
1 







FBI QUARTELY REPORT 
VWNA -NEW ORLEANS PROJECX 


Equ&memtNo. EBLPBI-PREH-BLW 
Qmipmd Dcrcription FBIPREHEATBLOWER 


h l h n  SOILDSBLDG. 


, 	 Cornmenla I 
Task ccanpleted. I 


WON- 07-2610 

CHK!K FBI PREHEAT BUlWER 
 I 


Tnk No. FBIFUEHEAT-M 


CompleUon Date 12/30/2009 


Eqmiplat No. EBGI'BI-PREH-BLW 

miplatDrabtk. FBI PREHEATBLOWER 



Loatk. SOlLDS BLDCI. 



c-.fs 
Task completed. 


WO No. 07-2611 

ROOF SPRAY SYSlEM -M -0 
 I 







FBI QUARTELYREPORT 
V W N A - P R W O R W N S P R ~  


-
EqsipmmtNo. EB-LFBI-HPW-SPGUNl 


Eqmiplat DaaipUoa FBI ROOF SPRAY GUN #l 
Laertion SOUDSBLDG. 


Comments 
Task completed. 


Employ& Code 


KELLY6852 


FiRt Name 


CARL 


LastName 


KELLY 


ROOF SPRAY SYSTEM - M -0 
Task No. WIROOFSPRY-M 


I 


Eq.iplc.t Na EB-LFBI-HPW-SP-GUNZ . . -	 hsmptwm J!laRomSPRAYGUNIZ 
h t b .  SOILD BUILDING -


commm@ 


WO No. 07-2611 
ROOF SPRAY SYSlEM -M -0 I 







FBI QUARTELY REPORT 
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TaskNo. FBIROOFSPRY-M 


Corpkbk. Date 12/2312009 


Eq-t No. EBLFBI-HPW-SPGUN3 

q m i p m e m t  D#.iptioll FBI ROOF SPRAY GUN Y3 



Loat*. S O U BUlLDING 



Commemia 


WON- 07-7-611 
ROOF SPRAY SYSTEM -M -0 


TMIINo. FBIROOFSPRY-M 


..................... 



~qdpwtNo. EELFBI-HPW-SP-GUN4 

EpliplatDraip(in FBI ROOF SPRAYGUNW 



Loatbm WILD BUILDING 



I 







F B I EQUIPMENT CHECK LIST 

MONTH &/, .-(3/7179 







F B I EQUIPMENT CHECK LIST 

MONTH Mmr 9 







F B I EQUIPMENT CHECK LIST 

MONTH D e ~ 2 0 0 9  


-







FLUID-BED INCINERATOR 



PLUME OBSERVATION DAILY RECORD 



MONTH af 2009 







MONTH 








FLUID-BED INCINERATOR 



PLUME OBSERVATION DAILY RECORD 



MONTH Ycc. 2c)a4 








FLUIDIZING BED INCINERATOR 

VEOLIA* * * LOG 



12 HOURS 
SMlFT lnr. 


FEED (GPM) x RUN TIME (HRS) x WAS (TS) x 5.004 \ 2000 = DRY TONS TOTAL 


0 0 0 

WAS TOTAL# x 100 \ 720 MIN = FEED (GPM) 
n 1 1  Hnr n u 
 -
TOTAL DRY POLYMER BAGS # x 55LBSlbag = TOTAL POLYMER LBS. USED 


TOTAL OLVMER I 








                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-1  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Paragraph 9     


NOTICE: CONSENT DECREE TO 
CURRENT CONTRACTED 
OPERATORS 
 


CITYWIDE 04/28/98  04/30/98  


Paragraph 10    


CONSENT DECREE TO CURRENT 
CONTRACTORS 
 


CITYWIDE 05/28/98  05/27/98  


Paragraph 17    


SCADA INSTALLED & 
CONTINUOUSLY OPERATING 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 20    


CERTIFICATION OF SEALING OF 
ALL KNOWN CROSS 
CONNECTIONS 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 21    


CROSS CONNECTION: OAK 
STREET 


A   


DISCOVERY  02/11/98  02/11/98  
SEALING  03/13/98  02/22/98  
NOTIFICATION OF SEALING 
 


 03/13/98  03/09/98  


CROSS CONNECTION: PEOPLES 
@ ABUNDANCE 


D   


DISCOVERY  06/18/98  06/18/98  
SEALING:  07/18/98  07/17/98  
NOTIFICATION OF SEALING 
 


 07/18/98  07/17/98  


CROSS CONNECTION: COUNTRY 
CLUB DRIVE NEAR MARCIA 


A   


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/29/98  
NOTIFICATION OF SEALING  09/02/98  09/01/98  
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DESCRIPTION DISTRICT SCHEDULED 
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CROSS CONNECTION: OLD 
SPANISH TRAIL, NEAR CHEF 
MENTEUR HIGHWAY 


 
E 


 


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/27/98  
NOTIFICATION OF SEALING 
 


 09/02/98  09/01/98  


CROSS CONNECTION: MITHRA & 
DEBORE 


D   


DISCOVERY  05/04/99 05/04/99 
SEALING:  06/03/99 05/04/99 
NOTIFICATION OF SEALING 
 


 06/03/99 05/11/99 


CROSS CONNECTION: 
VICKSBURG & FLORIDA AVE 


A   


DISCOVERY  05/25/99 05/25/99 
SEALING:  06/24/99 06/20/99 
NOTIFICATION OF SEALING 
 


 06/24/99 06/21/99 


CROSS CONNECTION:  
MORRISON CANAL AT 
SHOREWOOD BLVD. 


E   


DISCOVERY  09/01/99 09/01/99 
SEALING:  10/01/99 09/21/99 
NOTIFICATION OF SEALING 
 


 10/01/99 09/27/99 


CROSS CONNECTION: FREY 
PLACE AND ST. BERNARD 
AVENUE 


D   


DISCOVERY  07/21/00 07/21/00 
SEALING:  08/20/00 07/24/00 
NOTIFICATION OF SEALING 
 


 08/20/00 07/27/00 


CROSS CONNECTION: SPAIN ST. 
AND SELMA STREET 


D   


DISCOVERY  05/18/01 05/18/01 
SEALING:  06/17/01 05/20/01 
NOTIFICATION OF SEALING  06/17/01 05/23/01 
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DATE ACTUAL 
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CROSS CONNECTION: SPAIN ST. 
AND DREUX STREET 


D   


DISCOVERY  08/17/01 08/17/01 
SEALING:  09/16/01 08/17/01 
NOTIFICATION OF SEALING 
 


 09/16/01 09/04/01 


CROSS CONNECTION: LAFON 
AND DWYER ROAD 


E   


DISCOVERY  07/08/02 07/08/02 
SEALING:  08/07/02 07/09/02 
NOTIFICATION OF SEALING 
 


 08/07/02 07/17/02 


CROSS CONNECTION: FLEUR DE 
LIS AND 38TH STREET 


A   


DISCOVERY  08/21/03 08/21/03 
SEALING:  09/20/03 08/21/03 
NOTIFICATION OF SEALING 
 


 09/20/03 08/21/03 


CROSS CONNECTION: 
CLAIBORNE AVE AND LAHARPE 
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/14/09 07/14/09 
SEALING:  08/13/09 07/14/09 


CROSS CONNECTION: PIETY 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: ALVAR 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: EAST 
SIDE OF RR TRACKS NEAR 
FLORIDA AVE 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/20/09 07/2009  
SEALING:  08/19/09 07/20/09 
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CROSS CONNECTION: N MIRO 
AND ELYSIAN FIELDS (FIRE 
STATION) 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/21/09 07/21/09 
SEALING:  08/20/09 07/21/09 
    
CROSS CONNECTION: FELICIANA 
AND FLORIDA AVE. 


   Cross Connection 
was found valved 


DISCOVERY  07/30/09 07/30/09 and closed. 
SEALING:  08/29/09 07/30/09  


CROSS CONNECTION: PRESS 
AND FLORIDA ST, DITCH ON 
NORTH SIDE OF RR TRACKS 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/31/09 07/31/09  
SEALING:  08/30/09 07/31/09 


CROSS CONNECTION: PEOPLES 
AND FLORIDA AVES 


   Cross Connection 
was found valved 


DISCOVERY  08/06/09 08/06/09 and closed. 
SEALING:  09/05/09 08/06/09 
    
CROSS CONNECTION: 
KENTUCKY AND FLORIDA  
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  08/14/09 08/14/09 
SEALING:  09/13/09 08/14/09 
    


Paragraph 25    
REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/99  03/01/99  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/00  02/29/00 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01 
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REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/02  02/28/02 Modification 
request approved 
by EPA: 8/30/02 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/03  02/28/03  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 
 


CITYWIDE 03/01/04  02/20/04  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 3/01/08  02/29/08  Verbal approval 
given in March 26, 
2008 Dallas 
meeting. 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/09  02/27/09   


Paragraph 26    
COMPLIANCE WITH THE 1998 EPA-
APPROVED PM PROGRAM 
 


CITYWIDE 07/09/99 07/09/99 EPA approval of 
PM modifications  
in annual report: 
5/10/99; EPA 
approval- reprinted 
PM Manual:  
10/20/99;  Court 
approval- 5/19/00. 
 


RESPONSE TO EPA’S COMMENTS: 
1999 PM PLAN MODIFICATIONS 
 
 
 


CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan 
to be submitted to 
the Court 1st 
Quarter, 2001.   


COMPLIANCE WITH THE EPA-
APPROVED 1999 PM PROGRAM 
 


CITYWIDE 12/11/00 12/11/00  


COMPLIANCE WITH THE EPA-
APPROVED 2007 PM PROGRAM 


CITYWIDE 06/24/08 03/27/08  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


COMPLIANCE WITH THE EPA-
APPROVED 2008 PM PROGRAM 
 


CITYWIDE 06/07/09 03/10/09  


Paragraph 29    


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 


CITYWIDE 03/01/99  03/01/99 Modification 
request denied by 
EPA; dispute 
resolution not 
invoked. 
 


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01  


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/02 02/28/02 Modification 
request approved 
by EPA: 8/30/02 


Paragraph 33    


FINAL COLLECTION SYSTEM 
EVALUATION STUDY (optional) 
 


CITYWIDE 06/30/99  N/A No change in basin 
prioritization; 
Option not taken. 


Paragraph 35    


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: CBD/FR QUARTER 
 


B & C 04/01/98  03/27/98 


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: GENTILLY 
 


D & E 04/01/99 03/30/99 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: UPTOWN 
 
 


A & B 04/01/00  03/30/00 
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COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: MID-CITY 
 


A, B, C, D 04/01/01  03/29/01 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NINTH WARD 
 


C, D, E 04/01/02  03/27/02 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: CARROLLTON 
 


A & B 04/01/03 03/27/03 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NEW ORLEANS EAST
 


E 04/01/04 03/24/04 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: SOUTH SHORE 
 


E 04/01/05 03/29/05 


Paragraph 36    


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 


D & E 06/09/99  05/10/99  No corrections 
required. Report 
approved 5/10/99. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 


A & B 06/14/00  05/15/00  No corrections 
required. Report 
approved 5/15/00. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  MID-
CITY 
 


A, B, C, D 05/23/01 04/23/01  No corrections 
required. Report 
approved 4/23/01. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
NINTH WARD 
 


C, D, E 06/03/02 05/03/02 No corrections 
required. Report 
approved 5/3/02. 







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-8  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
CARROLLTON 
 


A & B 06/09/03 05/09/03 No corrections 
required.  Report 
approved 5/9/03. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 


E 08/25/04 07/26/04 No corrections 
required.  Report 
approved 7/26/04. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
SOUTH SHORE 


E 06/19/05 05/19/05  


Paragraph 38    


RMAP SUBMITTED:  CBD/FRENCH 
QUARTER 


B & C 08/18/98  08/07/98  


RMAP SUBMITTED: GENTILLY D & E 09/07/99 09/07/99  
RMAP SUBMITTED: UPTOWN A & B 09/12/00 08/17/00  
RMAP SUBMITTED: MID-CITY A, B, C, D 08/21/01 08/15/01  
RMAP SUBMITTED: NINTH WARD C, D, E 08/01/02 07/30/02  
RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03  
RMAP SUBMITTED:  NEW 
ORLEANS EAST 


E 11/01/04 09/24/04  


 
 
 
RMAP SUMITTED: SOUTH SHORE 


 
 
 


E 


 
 
 


11/01/05* 


 
 
 


04/06/06 


 
 
 
ORIGINAL DUE 
DATE; DATE 
CHANGED DUE 
TO KATRINA 
FORCE 
MAJUERE 
 


Paragraph 40    


RMAP: S&WB CORRECTIONS DUE        B & C 
BACK   AFTER EPA REVIEW:   
CBD/FRENCH QUARTER 
 


11/05/98 09/09/98  
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RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 
 


D & E 11/19/99 10/20/99 Corrections not 
required. 10/20/99 
Approval.   


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 
 


A & B 10/12/00 09/12/00  No corrections 
required. 
Approved 
09/12/00. 
 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: MID-
CITY 
 


A, B, C, D 10/06/01 09/06/01 No corrections 
required. Report 
approved 09/6/01. 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: NINTH 
WARD 
 


C, D, E 03/06/03 02/04/03 No corrections 
required. Report 
approved 02/04/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
CARROLLTON 
 


A & B 10/26/03 09/26/03 No corrections 
required. Report 
approved 09/26/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 
 
 


E 11/29/04 11/29/04  


RMAP: EPA APPROVAL OF 
REVISIONS: NEW ORLEANS EAST 
 


E 12/29/04 12/13/04  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
SOUTHSHORE 
 


E 11/15/07 
 


10/16/07 No corrections 
required. Report 
approved 10/16/07


Paragraph 44    


BEGIN CONSTRUCTION: 
LAKEVIEW (Contract 3901-Lakeview 
Basin CCTV & Cleaning)  
 


A & D 12/15/98  10/19/98  
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BEGIN CONSTRUCTION: CBD/FR 
QTR (Contract 3914-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection) 
 


B & C 1/01/01 10/30/00 


BEGIN CONSTRUCTION: 
GENTILLY (Contract 3925-Gentilly 
Point Repairs #1) 
 


D & E 1/01/02 07/23/01 


END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01 


BEGIN CONSTRUCTION: UPTOWN 
(Contract 3938-Uptown Cleaning and 
CCTV Inspection) 
 


A & B 01/01/03 12/30/02 


BEGIN CONSTRUCTION: MID CITY 
(Contract 3940-Mid City Manhole 
Rehabilitation #1) 
  


A, B, C, D 01/01/04 06/09/03 


BEGIN CONSTRUCTION:  NINTH 
WARD (Contract 3966-Ninth Ward 
Area Sewer Rehabilitation-Manhole 
Rehabilitation #1) 
 


D & E 01/01/05 06/21/04 


END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04 


BEGIN CONSTRUCTION: 
CARROLLTON 
 


A & B 01/01/06 04/04/05 


END CONTRUCTION-CBD / 
FRENCH QUARTER 
 


B & C 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-UPTOWN 
 


A & B 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
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Force Majuere to 
11/1/06 
 


END CONTRUCTION-MID CITY 
 


A, B, C, D 12/31/06 *      --- *Deferred due to 
Force Majuere 
 


END CONTRUCTION-NINTH 
WARD 
 


D & E 12/31/07 *      --- *Deferred due to 
Force Majuere 
 


BEGIN CONSTRUCTION-SOUTH 
SHORE 


E 01/01/08*      --- *Deferred due to 
Force Majuere 
 


RESUME CONSTRUCTION: MID 
CITY: CONTRACT 3647-Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D 11/15/08 08/18/08  


RESUME CONSTRUCTION: NINTH 
WARD: CONTRACT 3647-Manhole 
to manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


D & E 11/15/08 08/21/08  


RESUME CONSTRUCTION: 
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A & B 11/15/08 08/29/08  


BEGIN CONSTRUCTION-NEW 
ORLEANS EAST: CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/01/09 02/23/09  


BEGIN CONSTRUCTION-SOUTH 
SHORE: CONTRACT 3721-South 
Shore Area Rehabilitation-Manhole 
Rehabilitation #1 


E 04/01/10 12/21/09  
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Paragraph 45    


SET 33% / 66% DEADLINES: 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3907-W. Lakeview 
Manhole Rehabilitation 
 


A & D 10/09/98  09/30/98  CONTRACT 
CANCELLED.  
SEE CONT. #3909


33% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 03/03/99  01/15/99  


SET 33% / 66% DEADLINES:                    A & D  
CONTRACT 3905-W. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  


SET 33% / 66% DEADLINES:                     A & D        
CONTRACT 3908-E. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  


33% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 03/13/99  01/29/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 04/22/99  02/19/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 05/12/99  03/19/99  
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SET 33% / 66% DEADLINES:                      A & D       
CONTRACT 3909-W. Lakeview  
Manhole Rehabilitation 


04/09/99 03/27/99  Deadlines amended 
in letter to EPA 
(7/26/99.)   
New 33%: 1/26/00;
New 66%: 2/25/00 


33% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 08/24/99 06/25/99 


33% COMPLETION: LAKEVIEW 
CONTRACT 3905-W. Lakeview Phase 
I Pipe Rehabilitation 
 


A & D 09/18/99 08/20/99 


66% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 10/18/99 09/10/99 


33% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 01/4/00 10/22/99 Amended 
Scheduled Date:  
1/26/00 


66% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 02/03/00 12/17/99 Amended 
Scheduled Date:  
2/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3903-E. Lakeview Phase 
2 Point Repairs  
 


A & D 03/01/00 02/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3924-E. Lakeview Phase 
2 Pipe Rehabilitation 
 


A & D 05/03/00 05/03/00 Deadlines 
amended in letter 
to EPA (10/18/00.) 
New 33%: 
12/15/00 New 
66%: 01/26/01        
 


33% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 


A & D 11/16/00 06/09/00 
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SET 33% / 66% DEADLINES: 
CONTRACT 3914-Sewer Line 
Cleaning and CCTV Inspection 
 


A & D 07/21/00 07/14/00 Deadlines 
amended in letter 
to EPA (12/1/00.) 
New 33%: 4/22/01
New 66%: 7/25/01
     


66% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 12/31/00 07/14/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3906-Lakeview Phase 2 
Repairs and Replacements 
 


A & D 07/21/00 07/18/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3911-W. Lakeview Phase 
2 Pipe Repairs and Replacements 
 


A & D 09/27/00 09/27/00 


33% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 10/22/00 10/13/00 Amended 
deadline: 12/15/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3915-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 11/26/00 11/20/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3916- CBD / French 
Quarter Point Repair 
 


B & C 11/26/00 11/20/00 


66% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 12/11/00 11/24/00 Amended 
deadline: 1/26/01 







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-15  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


33% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 05/22/01 11/30/00 


33% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements     
 


A & D 04/09/01 01/26/01 


SET 33% / 66% DEADLINES: 
CONTRACT 3918- CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 02/11/01 02/06/01 


66% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 07/02/01 03/09/01 


33% COMPLETION: CONTRACT 
3914 CBD / French Quarter Sewer Line 
Cleaning and CCTV Inspection 
 


B & C 04/22/01 03/16/01 


66% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements  
 


A & D 07/18/01 03/30/01 


33% COMPLETION: CONTRACT 
3916 CBD / French Quarter Pt Repairs 
 


B & C 06/06/01 03/30/01  


33% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 06/16/01 04/13/01  


66% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 07/16/01 05/04/01  


66% COMPLETION: CONTRACT 
3916 CBD / French Quarter Point 
Repairs 
 


B & C 07/16/01 05/04/01  
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DATE COMMENTS 
     


33% COMPLETION: CONTRACT 
3918 CBD / French Quarter Point 
Manhole Rehabilitation 
 


B & C 09/15/01 06/15/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3925- Gentilly Area Point 
Repairs #1 
 


D & E 06/15/01 06/14/01  


66% COMPLETION: CONTRACT 
3918: CBD / French Quarter Sewer 
Manhole Repairs 
 


B & C 10/04/01 07/06/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3926: Gentilly Point 
Repairs #2 
 


D & E 07/27/01 07/12/01  


33% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 01/23/02 10/12/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3917: CBD/ French 
Quarter Rehabilitation Pipe Lining and 
Point Repairs 
 


B & C 11/09/01 10/24/01  


33% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 04/08/02 11/16/01  


66% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 03/14/02 11/23/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3929: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 12/19/01 12/12/01  


66% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 06/07/02 02/01/02  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


33% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 06/28/02 04/05/02  


66% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 09/06/02 05/03/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3930: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 05/15/02 05/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3931: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 06/05/02 06/04/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3919: CBD / Fr. Qtr 
Sewer Rehabilitation, Point Repair and 
Line Replacement 
 


B & C 08/07/02 07/22/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3938: Uptown Cleaning 
and CCTV Inspection 
 


A & B 08/07/02 07/22/02 Deadlines 
amended in letter- 
11/13/02. 


33% COMPLETION: CONTRACT 
3929: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #1 
 


D & E 12/17/02 10/25/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3927: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement No. 1 
 


D & E 01/18/03 10/25/02  


33% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 


D & E 01/21/03 10/25/02  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


SET 33% / 66% DEADLINES: 
CONTRACT 3801: 24” Force Main 
from Pump Station #15 
 


A, B, C, D 12/20/02 11/20/02  


66% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 04/21/03 12/13/02  


33% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 01/11/03 12/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3928: Spain St.–Clematis 
Ave. 48” Trunk Sewer Rehabilitation 
 


D & E 01/17/03 12/20/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3936: Gentilly Area 
Sewer Rehabilitation, Cleaning, CCTV, 
& Repairs #1 
 


D & E 02/14/03 01/24/03  


66% COMPLETION: CONTRACT 
3929: Gentilly Area Sewer 
Rehabilitation Pipe Lining and Repair 
#1 
 


D & E 03/17/03 02/07/03  
 


33% COMPLETION: CONTRACT 
3938 Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 03/17/03 02/21/03  


66% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 04/11/03 03/14/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3934: Gentilly Area 
Sewer Rehabilitation Follow-Up Pipe 
Lining and Repair #1  
 


D & E 04/18/03 03/24/03  
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DESCRIPTION DISTRICT SCHEDULED 
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SET 33% / 66% DEADLINES: 
CONTRACT 3939: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement #2 
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3940: Mid-City Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A, B, C, D 04/18/03 03/24/03  


66% COMPLETION: CONTRACT 
3938: Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 05/08/03 03/28/03  


33% COMPLETION: CONTRACT 
3919: CBD / Fr. Qtr Sewer 
Rehabilitation, Point Repair and Line 
Replacement 
 


B & C 05/05/03 03/28/03  


33% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 06/16/03 04/25/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3935:  Gentilly Area 
Sewer Rehabilitation Follow-up Pipe 
Lining and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3937:  Gentilly Area 
Sewer Rehabilitation Cleaning, CCTV, 
and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3932: Gentilly Area 
Sewer Rehabilitation Manhole 
Replacement #1 


D & E 05/16/03 05/06/03 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


66% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 08/15/03 05/16/03  


33% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 09/15/03 05/30/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3933: Gentilly Area 
Sewer Rehabilitation and Manhole 
Rehabilitation #2 
 


D & E 06/20/03 06/02/03  


66% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 10/20/03 06/20/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3941: Uptown Area 
Sewer Manhole Rehabilitation 
 


A & B 07/18/03 06/27/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3942: Uptown Sewer 
Rehabilitation Excavated Point Repair 
#1 
 


A & B 07/18/03 06/27/03  


66% COMPLETION: CONTRACT  
3940: Mid-City Area Sewer 
Rehabilitation, Manhole Rehabilitation 
#1 
 


A, B, C, D 01/13/04 07/18/03  


33% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 08/14/03 07/18/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3944: Uptown Area 


A & B 08/15/03 07/25/03  
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Sewer Rehabilitation, Sewer Main 
Replacement #1 
 
SET 33 / 66% DEADLINES: 
CONTRACT 3943: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #2 
 


A & B 08/15/03 07/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


D & E 12/14/03 7/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 10/10/03 08/01/03  


66% COMPLETION: CONTRACT  
3939-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #2 
 


D & E 03/13/04 08/15/03  


33% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 12/14/03 08/29/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3946: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #2 
 


A & B 09/19/03 09/04/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3945: Uptown Area 
Sewer Rehabilitation, Excavated Point 
Repair #3 
 


A & B 09/19/03 09/04/03  
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66% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 03/23/04 09/19/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3920: CBD / French Qtr 
Sewer Rehabilitation Phase 2 Point 
Repair 
 


B & C 10/17/03 09/30/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3947-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/03 09/30/03  


33% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 01/11/04 10/03/03  


66% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 10/13/03 10/10/03  


33% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 01/02/03 10/10/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3948: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/04 10/16/03  


33% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 01/02/04 10/24/03  
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DATE ACTUAL 
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SET 33% / 66% DEADLINES:  
CONTRACT 3942-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #1 
 


A & B 11/14/03 10/31/03  


33% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 02/05/04 11/07/03  


33% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 02/13/04 11/14/03  


66% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 04/10/04 11/14/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3949-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #1 
 


A & B 12/19/03 11/21/03  


33% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#2 
 


A & B 03/12/04 11/21/03  


66% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 03/13/04 11/28/03  


66% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 03/21/04 12/05/03  


66% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 


D & E 04/25/04 12/12/03  
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Rehabilitation #2 
 


66% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 03/21/04 12/12/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3950-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #2 
 


A & B 01/07/04 12/22/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3951-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #3 
 


A & B 01/07/04 12/22/03  


33% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Pt Repair #4 
 


A & B 05/14/04 12/26/03  


33% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Manhole 
Replacement #1 
 


A & B 04/11/04 01/02/04  


66% COMPLETION:  CONTRACT 
3942-Uptown Area Rehabilitation, 
Excavated Point Repair #1 
 


A & B 04/13/04 01/02/04  


33% COMPLETION:  CONTRACT 
3945-Uptown Area Rehabilitation, 
Excavated Point Repair #3 
 


A & B 04/16/04 01/09/04  


66% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 04/13/04 01/16/04  
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66% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#4 
 


A & B 07/13/04 01/30/04  


66% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#2 
 


A & B 05/01/04 01/23/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3953: Mid-City Sewer 
Rehabilitation Excavated Pt Repair #1 
 


A, B, C, D 03/19/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3954: Mid-City Area 
Sewer Rehabilitation Sewer Main 
Replacement #1 
 


A, B, C, D 03/19/04 03/05/04  


33% COMPLETION:  CONTRACT 
3946-Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 05/16/04 03/05/04  


66% COMPLETION:  CONTRACT 
3945-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#3 
 


A & B 06/15/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3952: Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #4 
 


A & B 03/16/04 03/15/04  


66% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Main 
Replacement #1 
 


A & B 07/10/04 03/19/04  
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SET 33% / 66% DEADLINES: 
CONTRACT 3921: CBD / French Qtr  
Area Sewer Rehabilitation Pipe Lining 
and Point Repair  
 


B & C 04/16/04 03/25/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3966:  Ninth Ward Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


C, D, & E 04/16/04 04/05/04  


33% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 06/13/04 04/16/04  


66% COMPLETION: CONTRACT 
3946: Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 08/14/04 04/30/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3922-CBD / French 
Quarter Phase 2 Manhole 
Rehabilitation 
 


B & C 05/31/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3849-East Bank Gravity 
Sewer Interconnections 
 


Citywide 05/21/04 05/03/04  


33% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining Repair #1 
 


A & B 09/03/04 05/28/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3956-Mid City Area 
Excavated Point Repair #2 
 


A, B, C, D 05/21/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3955-Mid City Sewer 
Rehabilitation-Sewer Main 


A, B, C, D 06/18/04 06/04/04  
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Replacement #2 
 


33% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 10/01/04 06/11/04  


33% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 09/23/04 07/02/04  


66% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 08/02/04 07/09/04  


33% COMPLETION:  CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 10/01/04 07/16/04  


33% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 09/23/04 07/16/04  


66% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 11/02/04 08/06/04  


33% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 03/25/04 08/06/04  


33% COMPLETION: CONTRACT 
3956-Mid-City Area Sewer 
Rehabilitation-Excavated Pt Repair #2 
 


A, B, C, D 12/07/04 08/06/04  
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33% COMPLETION: CONTRACT 
3966-9TH Ward Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


D & E 11/12/04 08/06/04  


66% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


66% COMPLETION: CONTRACT 
3956-Mid City Area Sewer 
Rehabilitation-Excavated Point Repair 
#2 
 


A, B, C, D 01/26/05 08/20/04  


33% COMPLETION: CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 12/13/04 09/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3859-East Bank Pumping 
Stations Physical Improvements #2 
 


Citywide 09/17/04 09/08/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3957-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #1 
 


A, B, C, D 09/17/04 09/08/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3958-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #2 
 


A, B, C, D 09/17/04 09/08/04  


66% COMPLETION: CONTRACT 
3966-9th Ward Area Sewer 
Rehabilitation-Manhole Replacement 
#1 
 


D & E 01/11/05 09/10/04  
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66% COMPLETION: CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 01/19/05 09/17/04  


66% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 07/13/05 09/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3959-Mid City Basin 
Sewer Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 10/22/04 09/28/04  


66% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#1 
 


A & B 12/22/04 10/01/04  


33% COMPLETION: CONTRACT 
3849-East Bank Gravity Sewer 
Interconnections 
 


Citywide 04/01/05 10/08/04  


33% COMPLETION: CONTRACT 
3921-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/02/04 10/08/04  


33% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/07/04 10/14/04  


33% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 12/07/04 10/14/04  


66% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 


A & B 01/19/05 10/29/04  
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Rehabilitation-Pipe Lining and Repair 
#2 
 
SET 33% / 66% DEADLINES:  
CONTRACT 3866-East Bank Pumping 
Stations, Physical Improvements #1 
 


Citywide 11/19/04 11/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3961-Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 11/19/04 11/03/04  


66% COMPLETION: CONTRACT 
3921- CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 12/22/04 11/05/04  


66% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 01/26/05 11/23/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3819-New Force Main 
from SPS 20 to SPS 21 
 


Citywide 12/08/04 12/07/04  


66% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 02/03/05 12/17/04  


66% COMPLETION-CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 03/11/05 12/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3867-East Bank Pumping 
Stations, Physical Improvements #3 
 


Citywide 01/14/05 12/27/04  







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-31  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


SET 33% / 66% DEADLINES:  
CONTRACT 3868-East Bank Pumping 
Stations, Physical Improvements #4 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3973-Carrollton Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A & B 01/14/05 12/27/04  


66% COMPLETION-CONTRACT 
3849-East Bank Gravity Inter-
Connections 
 


Citywide 06/25/05 01/07/05  


66% COMPLETION-CONTRACT 
3959-Mid City Area Sewer 
Rehabilitation-Sewer Main 
Rehabilitation #3 
 


A, B, C, D 08/08/05 01/21/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3870-East Bank Pumping 
Stations, Physical Improvements #6 
 


Citywide 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3863- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #6 
 


A, B, C, D 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3964- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #7 
 


A, B, C, D 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3962-Mid City Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #2 
 


A, B, C, D 02/18/05 02/03/05  


33% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 


A, B, C, D 05/15/05 02/11/05  
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Rehabilitation-Sewer Rehabilitation #2 
 


33% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #1 
 


A, B, C, D 05/15/05 02/28/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3965- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #8 
 


A, B, C, D 08/18/05 03/01/05  


33% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 06/29/05 03/11/05  


33% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations, 
Physical Improvements #2 
 


Citywide 05/17/05 03/14/05  


33% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 07/25/05 03/18/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3936-CBD / French 
Quarter Fiber Pilot Project 
 


B & C 04/15/05 03/29/05  


66% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 
 


A, B, C, D 08/13/05 04/08/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3967- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 9 
 


A, B, C, D 04/15/05 04/11/05  


66% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12


A, B, C, D 08/13/05 04/29/05  
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SET 33% / 66% DEADLINES: 
CONTRACT 3968- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 10 
 


A, B, C, D 05/20/05 05/10/05  


66% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations 
Physical Improvements #3 
 


Citywide 06/26/05 05/13/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3969- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 11 
 


A, B, C, D 06/17/05 06/02/05  


33% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


A & B 08/20/05 05/20/05  


33% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 07/02/05 06/06/05  


33% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 09/24/05 06/10/05  


33% COMPLETION-CONTRACT 
3964-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 


A, B, C, D 09/24/05 06/10/05  


66% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 11/02/05 06/10/05  


66% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 10/07/05 06/17/05  
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SET 33% / 66% DEADLINES: 
CONTRACT 3970- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 12 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3971- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 13 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3972- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 14 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation – Point 
Repair #1 
 


C, D, & E 07/15/05 06/22/05  


33% COMPLETION-CONTRACT 
3962-Mid City  Sewer Rehabilitation-
Manhole Rehabilitation #2 
 


A, B, C, D 09/04/05 06/24/05  


66% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 1
 


A & B 10/29/05 06/24/05  


33% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 07/17/05 07/13/05  


66 % COMPLETION – CONTRACT 
3962-Mid City Area Sewer 
Rehabilitation – Manhole Rehabilitation 
#2 
 


A, B, C, D 10/24/05 07/08/05  
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SET 33% / 66% DEADLINES: 
CONTRACT 3829-Force Main in Read 
Blvd from Dwyer Rd to Almonaster 
Ave; Force Main in Old Gentilly Rd 
from SPS McCoy to Read Blvd; Force 
Main in Michoud Blvd from 
Willowbrook Dr to Chef Menteur Hwy 


D, E 08/19/05 8/01/05  


66% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 12/03/05 07/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3975-Lower 9th Ward 
Area Sewer Rehabilitation-Sewer Point 
Repair #2 
 


D & E 08/19/05 08/01/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3990-Carrollton Area 
Sewer Rehabilitation-Sewer Point 
Repair #1 
 


A & B 08/19/05 08/01/05  


66% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 08/01/05 07/26/05  


33% COMPLETION-CONTRACT 
3819-New 18” Force Main from SPS20 
to SPS21 
 


A 09/13/05 07/22/05  


33% COMPLETION-CONTRACT 
3965-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 
 


A, B, C, D 10/04/05 07/29/05  


66% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 08/09/05 08/08/05  
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33% COMPLETION-CONTRACT 
3867- East Bank Pumping Station 
Physical Improvements #3 
 


CITYWIDE 08/15/05 08/09/05  


33% COMPLETION-CONTRACT 
3868- East Bank Pumping Station 
Physical Improvements #4 
 


CITYWIDE 08/10/05 08/09/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3976-Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #3
 
 


C, D, E 09/16/05 
 


    ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3977- Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #4
 
 


C, D, E 09/16/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 09/29/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3868- East Bank Pump Stations 
Physical Improvements #4 
 
 


E 10/09/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3867- East Bank Pump Stations 
Physical Improvements #3 
 
 
 


D & E 10/19/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


33% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 


A, B, C, D 11/21/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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66% COMPLETION-CONTRACT 
3965- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 


A, B, C, D 11/23/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3964- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 
 
 


A, B, C, D 12/03/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


66% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 12/13/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10
 
 


A, B, C, D 12/26/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


33% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 12/31/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 
 
 


A, B, C, D 01/30/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13
 
 


A, B, C, D 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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33% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 02/19/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10


A, B, C, D 03/06/06     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13


A, B, C, D 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
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Majuere 
 


66% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 07/14/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 


E 12/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 
SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


D & E N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A & B N/A 09/09/08  


33% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 10/16/08 09/19/08  


66% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 11/18/08 09/26/08  


33% COMPLETION-CONTRACT 
3647 (Ninth Ward)-Manhole to 
Manhole Sanitary Sewer Main 
Replacements at Various Locations 
throughout Orleans Parish 


D & E 10/24/08 10/10/08  
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33% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 10/24/08 11/05/08  


66% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 01/09/09 11/21/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 12/19/08 01/09/09  


33% COMPLETION- CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 5/30/09 03/27/09  


66% COMPLETION-CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 07/18/09 04/03/09  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation-Point Repair 
#1 
 


D & E 04/17/09 04/14/09 Revised 
milestones for 
Post Katrina 
restart 


33% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 11/02/09 05/29/09  


33% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D 11/02/09 06/05/09  
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33% COMPLETION-CONTRACT 
3970- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D 11/12/09 06/12/09  


33% COMPLETION-CONTRACT 
3969- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
  


A, B, C, D 11/02/09 06/12/09  


66% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 12/22/09 06/26/09  


66% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D  12/22/09 07/24/09  


66% COMPLETION-CONTRACT 
3969-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
 


A, B, C, D  12/22/09 07/24/09  


SET 33% / 66% DEADLINES-
CONTRACT 3982-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 
 


D & E 08/14/09 07/31/09  


SET 33% / 66% DEADLINES-
CONTRACT 3983-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 
 


D & E 08/14/09 07/31/09  


66% COMPLETION-CONTRACT 
3970-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D  01/11/10 08/07/09  
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SET 33% / 66% DEADLINES-
CONTRACT 3721-South Shore Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


E 10/16/09 09/29/09  


SET 33% / 66% DEADLINES-
CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 
 


A & B 10/16/09 09/29/09  


Paragraph 46     


COMPLETION OF COMPUTERIZED 
COLLECTION SYSTEM MODEL 
 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 47    


BOARD CERTIFICATION THAT 
"THE MODEL" IS IN USE 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 51    


PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98 
PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98   
PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  
PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  
PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99   
     
PHASE I SAMPLING: QTR #5 CITYWIDE   
                Station 7  09/30/99 07/19/99 Corrected 


sampling date:  
7/20/99 
 


                Station 6  09/30/99 08/08/99 Corrected 
sampling date:  
8/09/99 


                Stations 3,10,14,16  09/30/99 09/02/99  
     
PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99 
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PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly 
samples completed
 


Paragraph 55 
 


   


PHASE I (BASELINE MONITORING) 
REPORT 
 


CITYWIDE 01/23/01  01/22/01 


Paragraph 58    


HIRE OUTSIDE PEER REVIEWER 
TO ASSESS TRAINING PROGRAM 
 


CITYWIDE 03/31/99  03/25/99   
SUBMIT TO EPA PEER 
REVIEWER’S ASSESSMENT OF 
TRAINING PROGRAM 
  


CITYWIDE 02/16/00 02/03/00 
  


SUBMIT REQUESTED CHANGES 
TO EPA 
 
 


CITYWIDE 03/09/00 03/09/00  


EPA’S APPROVAL OF TRAINING 
PROGRAM 


CITYWIDE 04/26/00 09/12/00 Approval due 30 
days after receipt 
of req’d changes; 
changes “deemed 
approvable” on 
9/12/00. 


Paragraph 61     


QTRLY REPORT (3RD QTR, 1998) CITYWIDE 11/01/98  10/30/98  
QTRLY REPORT (4TH QTR, 1998) CITYWIDE 02/01/99  01/29/99  


QTRLY REPORT (1ST  QTR, 1999) CITYWIDE 05/01/99  04/29/99  
QTRLY REPORT (2ND QTR, 1999) CITYWIDE 08/01/99  07/29/99 
QTRLY REPORT (3RD QTR, 1999) CITYWIDE 11/01/99  10/28/99 
QTRLY REPORT (4TH QTR, 1999) CITYWIDE 02/01/00  01/28/99  


QTRLY REPORT (1ST QTR, 2000) CITYWIDE 05/01/00 04/28/00 
QTRLY REPORT (2ND QTR, 2000) CITYWIDE 08/01/00  07/31/00 
QTRLY REPORT (3RD QTR, 2000) CITYWIDE 11/01/00 10/30/00 
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QTRLY REPORT (4TH QTR, 2000) 
 


CITYWIDE 02/01/01 01/29/01 


QTRLY REPORT (1ST QTR, 2001) CITYWIDE 05/01/01 04/30/01 
QTRLY REPORT (2ND QTR, 2001) CITYWIDE 08/01/01 07/31/01 
QTRLY REPORT (3RD QTR, 2001) CITYWIDE 11/01/01 10/31/01 
QTRLY REPORT (4TH QTR, 2001) 
 


CITYWIDE 02/01/02 01/28/02 


QTRLY REPORT (1ST QTR, 2002) CITYWIDE 05/01/02 04/30/02  
QTRLY REPORT (2ND QTR, 2002) CITYWIDE 08/01/02 07/30/02  
QTRLY REPORT (3RD QTR, 2002) CITYWIDE 11/01/02 10/30/02  
QTRLY REPORT (4TH QTR, 2002) 
 


CITYWIDE 02/01/03 01/31/03  


QTRLY REPORT  (1STQTR, 2003) 
QTRLY REPORT  (2ND QTR, 2003)  


CITYWIDE 
CITYWIDE 


05/01/03 
08/01/03 


04/28/03 
07/29/03 


 


QTRLY REPORT  (3RD QTR, 2003) CITYWIDE 11/01/03 10/31/03  
QTRLY REPORT  (4TH QTR, 2003) CITYWIDE 02/01/04 01/28/04  
     
QTRLY REPORT (1ST QTR, 2004) CITYWIDE 05/01/04 04/27/04  
QTRLY REPORT (2ND QTR, 2004) CITYWIDE 08/01/04 07/28/04  
QTRLY REPORT (3RD QTR, 2004) CITYWIDE 11/01/04 11/01/04  
QTRLY REPORT (4TH QTR, 2004) CITYWIDE 02/01/05 01/31/05  
     
QTRLY REPORT (1ST QTR, 2005) CITYWIDE 05/01/05 04/29/05  
QTRLY REPORT (2ND QTR, 2005) 
 
 


CITYWIDE 08/01/05 07/25/05  


QTRLY REPORT (3RD QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE. 
 


QTRLY REPORT (4TH QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
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QTRLY REPORT (1ST QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (2ND QTR, 2006) CITYWIDE 08/01/06 07/28/06  
QTRLY REPORT (3RD QTR, 2006) CITYWIDE 11/01/06 11/01/06  
QTRLY REPORT (4TH QTR, 2006)  CITYWIDE 02/01/07 01/31/07  
     
QTRLY REPORT (1ST QTR, 2007) CITYWIDE 05/01/07 04/26/07  
QTRLY REPORT (2nd QTR, 2007) CITYWIDE 08/01/07 07/31/07  
QTRLY REPORT (3rd QTR, 2007) CITYWIDE 11/01/07 10/26/07  
QTRLY REPORT (4TH QTR, 2007)  CITYWIDE 02/01/08 01/30/08  
     
QTRLY REPORT (1ST QTR, 2008) CITYWIDE 05/01/08 04/30/08  
QTRLY REPORT (2nd QTR, 2008) CITYWIDE 08/01/08 07/30/08  
QTRLY REPORT (3rd QTR, 2008) CITYWIDE 11/01/08 10/31/08  
QTRLY REPORT (4TH QTR, 2009) CITYWIDE 02/01/09 01/29/09  
     
QTRLY REPORT (1ST QTR, 2009) CITYWIDE 05/01/09 04/29/09  
QTRLY REPORT (2nd QTR, 2009) CITYWIDE 08/01/09 07/31/09  
QTRLY REPORT (3rd QTR, 2009) CITYWIDE 11/01/09 10/30/09  
     
Paragraph 62    


ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99   
ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  
ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  
ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  
ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  
ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  
ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  


KATRINA 
FORCE 
MAJUERE 







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-47  


DESCRIPTION DISTRICT SCHEDULED 
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ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 
2005 data.  Verbal 
extension granted 
to 03/12/07 


ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  
ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  
     
 
Paragraph 63 


    


OUTREACH & PUBLIC 
AWARENESS PROGRAM ACTION 
REPORT 
 


CITYWIDE 06/23/99  06/21/99  


Paragraph 65    
MILESTONE COMPLETION REPT: 
CONTRACT 3900 33%-E. Lakeview 
Manhole Rehabilitation 


A & D 02/19/99  02/03/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3901 66%-Lakeview 
Basin CCTV & Cleaning 


A & D 03/12/99  02/26/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3900 66%- E. Lakeview 
Manhole Rehabilitation 
 


A & D 04/09/99  03/27/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 33%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 07/16/99 07/16/99 


MILESTONE COMPLETION REPT: 
CONTRACT 3905 33% W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 09/10/99 08/25/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 66%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 10/01/99 09/20/99 
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MILESTONE COMPLETION REPT:     
CONTRACT 3909 33%-W. Lakeview  
Manhole Rehabilitation 
 


A & D 11/12/99 
 


11/03/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3905 66%-W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 12/10/99 11/24/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3909 66%-W. Lakeview  
Manhole Rehabilitation 


A & D 01/05/00 
 


01/05/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 33%- E. Lakeview 
Phase 2 Point Repairs 


A & D  06/30/00 06/26/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 66%- E. Lakeview 
Phase 2 Point Repairs 


A & D 08/04/00 07/24/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3924 33%-E. Lakeview 
Phase 2 Pipe Lining and Repairs  


A & D 11/03/00 10/26/00  


MILESTONE COMPLETION REPT:    
Begin Construction: CBD / French Qtr. 
 


B & C 11/21/00 11/13/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3924 66%-E. Lakeview 
Phase 2 Pipe Lining and Repairs 
 


A & D 01/26/01 11/24/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3906 33%-Lakeview 
Sewer Rehabilitation Phase 2 Pipe 
Repairs and Replacements 
 


A & D 12/21/00 12/15/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3911 33%-W. Lakeview 
Phase 2 Pipe Repairs and Replacements
 


A & D 02/19/01 02/06/01 
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MILESTONE COMPLETION REPT:   
CONTRACT 3906 66%-Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 03/30/01 03/14/01   


MILESTONE COMPLETION REPT:   
CONTRACT 3914 33%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection  
 


B & C 04/06/01 03/28/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3911 66%-W. Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 04/20/01 04/10/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3916 33%-CBD / French 
Quarter Point Repair 
 


B & C 04/20/01 04/10/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 33%-CBD / Fr Qtr 
Point Repair and Line Replacement 
 


B & C 05/16/01 
 


04/25/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 66%-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3916 66%-CBD / French 
Quarter Point Repair 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3918 33%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/06/01 06/22/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3914 66%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection 
 


B & C 07/13/01 07/03/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3918 66%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/27/01 07/20/01 
 


 


MILESTONE COMPLETION REPT:  
BEGIN CONSTRUCTION-
GENTILLY. CONTRACT 3925 
Gentilly Point Repairs 
 


D & E 08/13/01 07/27/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3925 33%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 11/11/01 10/24/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 33%- Gentilly Point 
Repairs #2 
 


D & E 12/07/01 11/30/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3925 66%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 12/14/01 11/30/01  


MILESTONE COMPLETION REPT:  
LAKEVIEW CONSTRUCTION 
COMPLETE 
 


A & D 12/13/01 12/13/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 66%- Gentilly Point 
Repairs #2 
 


D & E 02/22/02 02/13/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  33%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 04/26/02 04/15/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  66%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 05/24/02 05/13/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  33%: Gentilly Area 


D & E 11/15/02 11/08/02  
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Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 
MILESTONE COMPLETION REPT: 
CONTRACT 3930  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 11/15/02 11/08/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3931  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 01/03/03 12/20/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 01/03/03 01/03/03  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION 
UPTOWN-CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A & B 01/20/03 01/07/03  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 02/28/03 02/14/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A& B 03/14/03 02/21/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3931: 66% 
Gentilly Area Sewer Rehabilitation Pipe 
Lining and Repairs #3 
 


D & E 04/04/03 03/20/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: 66% 


A & B 04/18/03 04/07/03  
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Uptown Cleaning & CCTV Inspection 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3919: 33% 
CBD / Fr. Qtr Sewer Rehabilitation, 
Point Repair and Line Replacement 
 


B & C 04/18/03 04/07/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 33% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 05/16/03 05/06/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 66% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 06/06/03 06/02/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 33% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 06/20/03 06/09/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 66% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 07/11/03 06/27/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 33% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 07/11/03 07/08/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3928: 33% 
Gentilly Area Sewer Rehabilitation –
48” Trunk Sewer Rehabilitation 
 


D & E 08/08/03 07/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 66% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 


A, B, C, D 08/08/03 07/30/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 33% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 08/15/03 08/05/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 08/22/03 08/18/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 66% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 09/05/03 08/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3934: 33% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 09/19/03 09/10/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 10/10/03 09/30/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 33% 
Gentilly Area Sewer Rehabilitation, 
Follow-up Pipe Lining and Repair #3 
 


D & E 10/24/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3928: 66% 
Gentilly Area Sewer Rehabilitation-48” 
Trunk Sewer Rehabilitation 
 


D & E 10/31/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 33% 
Gentilly Area Sewer Rehabilitation-
Manhole Rehabilitation #1 


D & E 10/31/03 10/23/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 
 


D & E 11/14/03 10/31/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 33% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 11/28/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 33% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #2 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 12/12/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3934: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 12/19/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #1 
 


D & E 12/26/03 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 


D & E 01/02/04 12/22/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 
 


D & E 01/02/04 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 01/16/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 33% 
Uptown Area Sewer Manhole 
Replacement  #1 
 


A & B 01/23/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3942: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #1 
 


A & B 01/23/04 01/12/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 01/30/04 01/23/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 66% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A & B 02/06/04 01/26/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 02/13/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 


A & B 02/20/04 02/04/04  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3946: 33% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement  #2 
 


A & B 03/26/04 03/15/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 03/26/04 03/15/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 66% 
Uptown Area Sewer Main Replacement  
#1 
 


A & B 04/09/04 03/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3920: 33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Point Repair 
 


B& C 05/07/04 05/03/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3946: 66% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement #2 
 


A & B 05/21/04 05/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949: 33% 
Uptown Area Sewer Rehabilitation – 
Pipe Lining Repair #1 
 


A & B 06/18/04 06/04/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966: Begin 
Construction in Basin-Ninth Ward Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


D & E 07/12/04 06/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950: 33% 
Uptown Area Sewer Rehabilitation-


A & B 07/02/04 06/24/04  
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Pipe Lining and Repair #2 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3953: 33% 
Mid-City Sewer Rehabilitation-Point 
Repair #1 
 


A, B, C, D 07/23/04 07/19/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3920- 66% 
CBD / Fr Quarter Phase 2 Pt Repair 
 


B & C 07/30/04 07/22/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3951-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-33% 
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-33% 
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-33%  
9TH Ward Area Sewer Rehabilitation-


D & E 08/27/04 08/23/04  
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Manhole Rehabilitation #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3953-66% 
Mid-City Area Sewer Rehabilitation-
Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-66% 
Mid City Area Excavated Point Repair 
#2 
 


A, B, C, D 09/10/04 09/01/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3948-33% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 09/24/04 09/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-66%   9th 
Ward Area Sewer Rehabilitation-
Manhole Replacement #1 
 


D & E 10/01/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3951-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 10/08/05 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 10/08/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #1 
 


A & B 10/22/04 10/19/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3849-33% 


Citywide 10/29/04 10/19/04  
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East Bank Gravity Sewer 
Interconnections 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3921-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 10/29/04 10/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 11/4/04 10/29/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-33% 
Mid City Sewer Main Replacement #2 
 


A, B, C, D 11/19/04 11/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950-66% 
East Bank Gravity Sewer 
Interconnections 
 


Citywide 11/19/04 11/09/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3921-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/26/04 11/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/14/04 12/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-66% 
Mid City Area Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 01/07/04 12/27/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3948-66% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 01/07/04 12/27/04  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
GENTILLY 
 


D & E 12/27/04 12/30/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3 
 


A, B, C, D 01/14/05 01/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
East Bank Gravity Inter-Connections 
 


Citywide 01/28/05 01/20/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-66% 
Mid City Area Rehabilitation-Sewer 
Main Rehabilitation #3 
 


A, B, C, D 02/11/05 02/03/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #2 
 


A, B, C, D 03/04/05 02/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-33% 
East Bank Pumping Stations, Physical 
Improvements #2 
 


Citywide 05/17/05 03/14/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #1 
 


A, B, C, D 03/21/05 03/17/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3960-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 04/01/05 03/29/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 04/08/05 03/29/05  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION: 
Carrollton Basin 
 


A & B 04/25/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #2 
 


A, B, C, D 04/29/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-66%  
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 05/02/05 05/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-66% East 
Bank Pumping Stations Physical 
Improvements #3 
 


Citywide 06/03/05 05/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973-33% 
Carrollton Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


A & B 06/10/05 06/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 06/27/05 06/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3963-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3964-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #7 
 


A, B, C, D 07/10/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #5 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3960-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #4 
 


A, B, C, D 07/08/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 -33% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 
 


A, B, C, D 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973 –66% 
Carrollton Area Sewer Rehabilitation- 
Manhole Rehabilitation #1 
 


A & B 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-33% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/03/05 07/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 –66% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 


A, B, C, D 07/29/05 07/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 08/16/05 08/05/05  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3819-33% 
New Force Main from SPS 20 to SPS 
21 
 


A 08/12/05 08/05/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3965 –33% 
Mid City Area Sewer Rehabilitation- 
Sewer Rehabilitation #8 
 


A, B, C, D 08/19/05 08/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-66% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/29/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3867-33% 
East Bank Pumping Stations Physical 
Improvements #3 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3868-33% 
East Bank Pumping Stations Physical 
Improvements #4 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER 
 


B & C 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
UPTOWN 
 


A & B 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT:  RESUME 


A, B,C, D 09/08/08 08/28/08  
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CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 
MILESTONE COMPLETION 
REPORT:  RESUME 
CONSTRUCTION: NINTH WARD 
3647-Manhole to manhole sanitary 
sewer main replacement at various 
locations throughout Orleans Parish 
 


D & E 09/11/08 08/28/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/10/08 10/06/08  


MILESTONE COMPLETION 
REPORT: RESUME 
CONSTRUCTION CARROLLTON-
CONTRACT 3647  Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A & B 10/20/08 10/07/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/17/08 10/14/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Ninth Ward)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 


D & E 10/31/08 10/14/08  







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-65  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Parish  
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 11/14/08 11/10/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 12/12/08 12/05/08  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION-
NEW ORLEANS EAST:  
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 03/16/09 03/06/09  


MILESTONE COMPLETION 
REPORT: CONTRACT 3708-33%- 
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/17/09 03/27/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/24/09 04/15/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


06/19/09 06/03/09  
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MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 06/26/09 06/12/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


07/17/09 06/30/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 08/28/09 08/07/09  


Paragraph 68    


1ST INSTALLMENT: CIVIL 
PENALTY $500,000 


CITYWIDE 07/23/98  07/20/98  
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2ND INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/99 07/16/99 


3RD INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00  
 


Paragraph 71    


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #1: EPA & 
DOJ 
 


CITYWIDE 07/23/98  07/20/98  


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #2: EPA & 
DOJ  
 


CITYWIDE 07/23/99 07/16/99 


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #3: EPA & 
DOJ  
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00 


Paragraph 91    


STIPULATED PENALTY PAID (Fine 
Assessed in EPA Letter 5/24/99) 
  


CITYWIDE 06/23/99  06/11/99  Penalty assessed 
for 1998 activity. 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 06/23/99  06/11/99   


STIPULATED PENALTY PAID (SWB 
Letter 4/7/00) 
  


CITYWIDE 05/07/00 05/01/00 Penalty assessed 
for a TSS violation


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  
 


CITYWIDE 05/02/00 05/02/00  


STIPULATED PENALTY PAID (SWB 
Letter 11/15/00) 
  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 01/09/01) 
  
 
 


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 04/6/01) 
  


CITYWIDE 04/14/01 04/6/01 Penalty assessed 
for BOD, TSS 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 04/14/01 04/06/01 Penalty assessed 
for BOD, TSS 


STIPULATED PENALTY PAID (SWB 
Letter 05/10/01) 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for BOD and TSS 
violations 
 


STIPULATED PENALTY PAID (SWB 
Letter 06/25/01) 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/16/01) 


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
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  violations.  Interest 
paid. 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/18/01) 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations. 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations.  
 


STIPULATED PENALTY PAID (SWB 
Letter 08/16/01) 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations.


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations. 


STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 12/15/01 
 


11/19/01 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 
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STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/14/02 03/26/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 05/15/02 
 


04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 05/15/02 04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violation 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violations
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STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed 
for TSS violations 
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STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT 
 
 


CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
 


NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
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Paragraph 95     


NOTIFICATION OF FORCE 
MAJUERE: HURRICANES LILLI 
AND KENNA 
 


CITYWIDE 11/29/02 11/18/02 Request relief 
from TSS 
stipulated penalties 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 
 


CITYWIDE 09/08/05 09/06/05 Initial Request 
from Most 
Consent Decree 
Stipulated 
Penalties 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


E 03/06/06       
to         


04/14/06 


04/06/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


D 04/21/06 04/21/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


Exhibit 6 (SEP)     


SITE ASSESSMENT REPORT 
 


E 05/28/98  05/22/98  


DESIGN PLAN (INCLUDE 
CONTINGENCY PLAN) 
 


E 10/25/98  10/23/98  


IMPLEMENTATION: DESIGN PLAN
 


E 05/02/00 05/02/00 


PROGRESS REVIEW #1 E 06/01/00 06/01/00 


MONITORING REPORT #1 E 07/01/00 06/28/00 


PROGRESS REVIEW #2 E 12/01/00 12/01/00 


MONITORING REPORT #2 E 12/31/00 12/28/00 


PROGRESS REVIEW #3 E 06/01/01 06/01/01 
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MONITORING REPORT #3 E 07/01/01 06/01/01 


PROGRESS REVIEW #4 E 06/01/02 05/30/02 


MONITORING REPORT #4 E 07/01/02 05/30/02 


FINAL PROGRESS REVIEW E 04/28/03 04/28/03 


FINAL   MONITORING REPORT  E 04/28/03 04/28/03 


 








Executive Summary 
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Comprehensive Collection System Remedial Measures  
 
Planning Activities 
  
• The Board has met the requirements for Collection System Evaluation Studies in all 


nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the Consent 
Decree. 


 
Design Activities 
 
• Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 


2, was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005.  The Board 
did not issue a Notice to Proceed due to the occurrence of Hurricane Katrina.  The 
Board and Drennan negotiated a change order for cost increases since the original bid.  
The change order and possible restart date are currently under consideration. 
 


• The award for Contract No. 3992, Carrollton Area Sewer Rehabilitation – Point 
Repair No. 2, which was disrupted by Hurricane Katrina, was cancelled by the Board 
during the fourth quarter of 2009; this work will be included in future construction 
contracts. 


 
• Design, Advertisement, or Execution Phase for the following contracts was disrupted 


by Hurricane Katrina; work has been postponed per Board communication with the 
EPA: 
– Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from Dwyer 


Road to Almonaster Avenue, Force Main in Old Gentilly Road from SPS McCoy 
to Read Boulevard, and Force Main in Michoud Boulevard from Willowbrook 
Drive to Chef Menteur Highway 


– Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical 
Improvements No. 5 


– Phase 1, 2, 3, 4, and 5 Capacity projects  
 


• Final design for the Mid-City, Lower Ninth Ward, Carrollton, and New Orleans East 
Basins continued during the fourth quarter of 2009. 


 
• Preliminary design for the South Shore Basin continued during the fourth quarter of 


2009. 
 
Construction Activities 


 
• The original End Construction milestone for the Mid-City Basin was December 31, 


2006.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged the EPA in re-negotiation of the remaining 
milestones, including the completion of the Mid-City Basin.   
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• The S&WB accepted as complete all construction work performed on Contract No. 
3960, Mid-City Area Sewer Rehabilitation − Sewer Rehabilitation No. 4, on 
November 18, 2009.   


 
• Construction for Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 9, was disrupted by Hurricane Katrina; work has been postponed 
per Board communication with the EPA pursuant to the force majeure extension. 
 


• Contract No. 3969, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 
11, achieved final completion on October 23, 2009.  Contract closeout procedures are 
underway. 
 


• Contract No. 3970, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 
12, achieved final completion on November 16, 2009.  Contract closeout procedures 
are underway. 
 


• Contract No. 3971, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 
13, achieved final completion on October 16, 2009.  Contract closeout procedures are 
underway. 
 


• The original End Construction milestone for the Lower Ninth Ward Basin was 
December 31, 2007.  Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged the EPA in re-negotiation of 
the remaining milestones, including the completion of the Lower Ninth Ward Basin.   
 


• Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 
1, achieved final completion on October 23, 2009.  Contract closeout procedures are 
underway. 
 


• Construction was initiated on November 30, 2009 for Contract No. 3982, Lower 
Ninth Ward Area Sewer Rehabilitation – Sewer Rehabilitation No. 1. 
 


• Construction was initiated on November 30, 2009 for Contract No. 3983, Lower 
Ninth Ward Area Sewer Rehabilitation – Sewer Rehabilitation No. 2. 


 
• The original End Construction milestone for the Carrollton Basin was December 31, 


2008.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged the EPA in re-negotiation of the remaining 
milestones, including the completion of the Carrollton Basin.   


 
• Construction was initiated on November 30, 2009 for Contract No. 3995, Carrollton 


Area Sewer Rehabilitation – Point Repair No. 5. 
 


• The S&WB accepted as complete all construction work performed on Contract No. 
3708, New Orleans East Area Sewer Rehabilitation – Manhole Rehabilitation No. 1, 
on November 18, 2009. 
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• Pursuant to the ongoing Modified Consent Decree negotiations, the Board achieved 
the "Start Construction" milestone for the South Shore Basin by performing work 
under Contract No. 3721, South Shore Area Sewer Rehabilitation – Manhole 
Rehabilitation No. 1.  The Start Construction milestone was achieved ahead of 
schedule on December 21, 2009.  The proposed date for Start Construction in the 
South Shore Basin was April 1, 2010, as indicated in the Modified Consent Decree. 
 


• Contract No. 3870, Phase 1 Capacity – East Bank Pump Stations Physical 
Improvements No. 6, continued contract closeout procedures in the fourth quarter of 
2009. 
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Supplemental Environmental Project 
 
 
 


• The Consent Decree requirements for completion of the Supplemental Environmental 
Project (SEP) were completed during the second quarter of 2003. 


 
• The Consent Decree requirements for completion of the Supplemental Environmental 


Project (SEP) were completed during the second quarter of 2003.  The Department of 
Justice “confirmed” the SEP completion report in a March 11, 2008 letter from Arnold 
Rosenthal to Henry Diamond, which stated:  “[t]he Consent Decree does not provide that 
the United States approve your completion report for the SEP.  That said, the United 
States finds your report satisfactory and, as we’ve said before, is very pleased that the 
project was a success.” 
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Total Retained Cross Connections      112 
 
• Retained Cross Connections inspected and secure    89 
 
• Retained Cross Connections permanently sealed prior to the  18 


forth quarter of 2009 
 
• Retained Cross Connections permanently sealed in the forth    0 


quarter of 2009 
 


• Connections - Drain-to-drain, thus not requiring inspection   3 
 


• Connections - Sewer-to-sewer, thus not requiring inspection  2 
 
• Retained Cross connections not secured or inspected    0 
 
Total Retained Cross Connections      112 
 
 
Cross Connections Discovered 
• Cross Connections discovered       0 
• Cross Connections sealed        0 


 
 
Cross Connections Opened                                           0 
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Operation and Maintenance of the Fluidized Bed Incinerator 
 
 
• The supplemental report on the operation and maintenance of the Fluidized Bed Incinerator 


(Appendix D, Sections 1 -5) addresses the items specific to the Consent Decree, Paragraph 
61 c: 


 
1. Periodic Inspection of Monitoring Devices 
2. Periodic Calibration of Monitoring Devices 
3. Inspection of the Wet Scrubber 
4. Verification of Operation in Accordance with the Approved O&M Plan 
5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  


 
Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator (FBI) was in 
accordance with the FBI’s interim O&M Plan previously submitted on July 31, 2009. 
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During the Fourth Quarter, 2009 the following actions occurred under Consent Decree – 
Civil Action No. 93-3212.  All Consent Decree accomplishments are listed in Appendix 
E of this report. 
 
 
Paragraph 44 
 


Begin Construction: South Shore 
Contract 3721 South Shore Area Sewer Rehabilitation-Manhole 


Rehabilitation #1 
 District:   E 
 Scheduled Date:  04/01/10 
 Actual Date:  12/21/09 
 
  
 
Paragraph 61 
 
 3rd Quarter Consent Decree Report 
 District:  Citywide 
 Scheduled Date: 11/01/09 
 Actual Date:   10/30/09 





		ES1 - CCSRP

		ES2 - SEP

		ES3 - CROSS CONNECTIONS

		ES4 - FBI

		ES5 - ACCOMPLISHMENTS
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CONSENT DECREE SECTION XV, PARAGRAPHS 33-49 
CLEAN WATER ACT REMEDIAL MEASURES:   
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL 
PROGRAM 
 
Paragraph 33.  This is an introduction to the requirements of Section XV.  Any actions 
required are detailed in later paragraphs of this Section. 
 
Paragraph 34.  This paragraph requires the Board to conduct Collection System 
Evaluation Studies (CSES) in accordance with EPA-approved criteria, included as 
Exhibit 10 of the Decree. 
 


Work Accomplished 
 
• The Board has included the EPA-approved criteria in the Gentilly, Uptown, Mid-


City, Lower Ninth Ward, Carrollton, New Orleans East and South Shore CSESs.  
 
Paragraphs 35 and 36.  These paragraphs describe the order in which the individual 
basin CSESs will be conducted, when they shall be completed, and the review schedule 
by EPA.  Table 1-1 summarizes the requirements and progress of the CSESs. 
 


Table 1-1 
CSES REPORT SCHEDULE 


 
 
Basin 


 
Due Date 


Date 
Submitted 


EPA 
Comments


Board 
Response 


EPA 
Approval 


Lakeview Submitted 08/15/96 NCR N/A N/A 
Central Business 
District/FQ 


 
04/01/98 


 
03/27/98 


 
04/15/98 


 
05/08/98 


 
04/15/98 


Gentilly 04/01/99 03/30/99 05/10/99 NRR 05/10/99 
Uptown 04/01/00 03/30/00 05/15/00 NRR 05/15/00 
Mid-City 04/01/01 03/29/01 04/23/01 NRR 04/23/01 
Lower Ninth Ward 04/01/02 03/27/02 04/11/02 NRR 04/11/02 
Carrollton 04/01/03 03/27/03 05/09/03 NRR 05/09/03 
New Orleans East 04/01/04 03/24/04 07/22/04 NRR 07/22/04 
South Shore 04/01/05 03/29/05 NCR N/A 05/18/05 
  
NCR = No Comments Received 
N/A = Not Applicable 
NRR = No Response Required 
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Work Accomplished 
 
• The Board has met the requirements for Collection System Evaluation Studies in 


all nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the 
Consent Decree. 


 
Paragraphs 37, 38, 39 and 40.  These paragraphs describe the requirements for 
development of Remedial Measures Action Plans (RMAPs), when they shall be 
completed, and the review schedule by EPA.  Table 1-2 summarizes the requirements 
and progress of the RMAPs. 
 


Table 1-2 
RMAP REPORT SCHEDULE 


 
 
Basin 


 
Due Date 


Date 
Submitted 


EPA 
Comments


Board 
Response 


EPA 
Approval 


Lakeview Submitted 01/02/97 03/01/98 07/11/98 NCR 
Central Business 
District/FQ 


 
08/18/98 


 
08/07/98 


 
NCR 


 
N/A 


 
09/07/98 


Gentilly 09/07/99 09/07/99 10/20/99 N/A 10/20/99 
Uptown 09/12/00 08/17/00 NCR N/A 09/12/00 
Mid-City 08/19/01 08/15/01 09/06/01 N/A 09/06/01 
Lower Ninth Ward 08/09/02 07/30/02 02/04/03 N/A 02/04/03 
Carrollton 09/06/03 09/03/03 09/26/03 N/A 09/26/03 
New Orleans East 11/01/04 09/29/04 11/01/04 11/29/04 12/13/04 
South Shore 04/01/06 04/06/06 NCR N/A 10/16/07 


 
NCR = No Comments Received 
N/A = Not Applicable 
 


Work Accomplished 
 
• The Board has met the requirements for Remedial Measures Action Plans 


(RMAPs) in all nine basins, as set forth in Section XV, Paragraphs 37, 38, 39 and 
40, of the Consent Decree. 


 
Paragraphs 41, 42 and 43.  These paragraphs describe the options for the Board to 
develop a Final Plan for Collection System Evaluation Studies, when it shall be 
completed, and the EPA approval schedule.   
 
 Work Accomplished 
 


• This requirement was fulfilled in a prior quarter.  There was no change in the 
order of basins to be studied following incorporation of data from the 
development of the Computerized Collection System Model. 
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Paragraphs 44 and 45.  These paragraphs describe the schedule for implementation of 
the RMAPs and the requirement to submit interim milestone dates for construction in 
each basin.  Table 1-3 summarizes these requirements and the progress to date.  Each 
basin has multiple construction contracts associated with implementation of its RMAP.  
The Actual Begin Construction Date shown in Table 1-3 is the date that the first 
construction contract began.  The Actual End Construction Date is the date that all 
RMAP construction in the basin is completed.  The individual contracts within each basin 
are summarized in Appendix A, which also includes interim milestone dates. 


 
Table 1-3 


RMAP IMPLEMENTATION SCHEDULE 
 


 
 


Basin/ 
Phase 


Milestone to 
Begin 


Construction 


Actual Begin 
Construction 


Date 


Milestone to 
End 


Construction 


Revised 
Milestone to 


End 
Construction+ 


Actual End 
Construction 


Date 


Milestone to 
Resume 


Construction++ 


Actual 
Resume 


Construction 
Date++ 


Lakeview 12/15/98 10/19/98 12/14/01 N/A 11/21/01 N/A N/A 
Central 


Business 
District/FQ 


 
01/01/01 10/30/00 


 
11/01/06 * N/A 10/23/06 N/A N/A 


Gentilly 01/01/02 07/23/01 12/31/04 N/A 12/06/04 N/A N/A 
Uptown 01/01/03 12/30/02 11/01/06 * N/A 10/23/06 N/A N/A 
Mid-City 01/01/04 06/09/03 12/31/06**   11/15/08 08/18/08 


Lower 
Ninth Ward 01/01/05 06/21/04 12/31/07** 


 
 11/15/08 08/21/08 


Carrollton 01/01/06 04/04/05 12/31/08**   11/15/08 09/29/08 
New 


Orleans 
East 01/01/07** 02/23/09 12/31/09 


 


 N/A N/A 
South Shore 01/01/08** 12/21/09 12/31/10   N/A N/A 


Phase 1 
Capacity N/A 04/14/03 12/31/10 


 
 N/A N/A 


Phase 2 
Capacity N/A  12/31/10 


 
 N/A N/A 


Phase 3 
Capacity N/A  12/31/10 


 
 N/A N/A 


Phase 4 
Capacity N/A  12/31/10 


 
 N/A N/A 


Phase 5 
Capacity N/A  12/31/10 


 
 N/A N/A 


 
*  The original End Construction milestone for the Central Business District/FQ and 


Uptown Basins was 12/31/05.  Following Hurricane Katrina, the Board invoked the 
force majeure provision of the Consent Decree and the EPA granted an extension 
until 11/01/06 for milestone compliance on these basins. 
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**  The Board is diligently undertaking the work necessary to evaluate damages caused 
by Hurricane Katrina to the collection system.  Following Hurricane Katrina, the 
Board invoked the force majeure provision of the Consent Decree and engaged with 
the EPA in re-negotiation of the remaining milestones, including completion of the 
Mid-City, Lower Ninth Ward and Carrollton Basins and initiation of construction in 
the New Orleans East and South Shore Basins. 


 
+ The new milestones associated with end of construction in each basin will be updated 


when the Modified Consent Decree is officially lodged. 
 
++ The “Resume Construction” milestones shown for the Mid-City, Lower Ninth Ward, 


and Carrollton Basins reflect the dates from the ongoing Modified Consent Decree 
negotiations. 
 
Work Accomplished 


 
Lakeview Basin 
 


• All work in the Lakeview Basin as described in and included in the Lakeview 
Remedial Measures Action Plan has been completed.   


 
• See Appendix A for details on the sewer rehabilitation contracts. 
 


Central Business District/French Quarter Basin (CBD/FQ) 
 


• All work in the CBD/FQ Basin as described in and included in the CBD/FQ 
Remedial Measures Action Plan has been completed.  


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
Gentilly Basin 
 


• All work in the Gentilly Basin as described in and included in the Gentilly 
Remedial Measures Action Plan has been completed.  
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Uptown Basin 


 
• All work in the Uptown Basin as described in and included in the Uptown 


Remedial Measures Action Plan has been completed.  
 
• See Appendix A for details on the sewer rehabilitation contracts. 
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Mid-City Basin 
 


• Final design for the Mid-City Basin continued during the fourth quarter of 2009. 
 


• The original End Construction milestone for the Mid-City Basin was December 
31, 2006.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged the EPA in re-negotiation of the 
remaining milestones, including the completion of the Mid-City Basin. 
 


• The S&WB accepted as complete all construction work performed on Contract 
No. 3960, Mid-City Area Sewer Rehabilitation − Sewer Rehabilitation No. 4, on 
November 18, 2009.   
 


• Construction for Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 9, was disrupted by Hurricane Katrina; work has been 
postponed per Board communication with the EPA pursuant to the Force Majeure 
extension. 
 


• Contract No. 3969, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 
No. 11, achieved final completion on October 23, 2009.  Contract closeout 
procedures are underway. 


 
• Contract No. 3970, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 


No. 12, achieved final completion on November 16, 2009.  Contract closeout 
procedures are underway. 


 
• Contract No. 3971, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 


No. 13, achieved final completion on October 16, 2009.  Contract closeout 
procedures are underway. 


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
Lower Ninth Ward Basin 
 


• Final design for the Lower Ninth Ward Basin continued during the fourth quarter 
of 2009. 
 


• Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair 
No. 2, was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005.  The 
Board did not issue a Notice to Proceed due to the occurrence of Hurricane 
Katrina.  The Board and Drennan negotiated a change order for cost increases 
since the original bid.  The change order and possible restart date are currently 
under consideration. 
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• The original End Construction milestone for the Lower Ninth Ward Basin was 
December 31, 2007.  Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged the EPA in re-negotiation 
of the remaining milestones, including the completion of the Lower Ninth Ward 
Basin. 
 


• Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair 
No. 1, achieved final completion on October 23, 2009.  Contract closeout 
procedures are underway. 


 
• Construction was initiated on November 30, 2009 for Contract No. 3982, Lower 
      Ninth Ward Area Sewer Rehabilitation – Sewer Rehabilitation No. 1. 
 
• Construction was initiated on November 30, 2009 for Contract No. 3983, Lower 


Ninth Ward Area Sewer Rehabilitation – Sewer Rehabilitation No. 2. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
       
Carrollton Basin 
 


• Final design for the Carrollton Basin continued during the fourth quarter of 2009. 
 


• The award for Contract No. 3992, Carrollton Area Sewer Rehabilitation – Point 
Repair No. 2, which was disrupted by Hurricane Katrina, was cancelled by the 
Board during the fourth quarter of 2009; this work will be included in future 
construction contracts. 


 
• The original End Construction milestone for the Carrollton Basin was December 


31, 2008.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged the EPA in re-negotiation of the 
remaining milestones, including the completion of the Carrollton Basin. 
 


• Construction was initiated on November 30, 2009 for Contract No. 3995, 
Carrollton Area Sewer Rehabilitation – Point Repair No. 5. 


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
New Orleans East Basin 
 


• Final design for the New Orleans East Basin continued during the fourth quarter 
of 2009. 


 
• The S&WB accepted as complete all construction work performed on Contract 


No. 3708, New Orleans East Area Sewer Rehabilitation – Manhole Rehabilitation 
No. 1, on November 18, 2009. 
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• See Appendix A for details on the sewer rehabilitation contracts. 
 
South Shore Basin 
 


• Preliminary design for the South Shore Basin continued during the fourth quarter 
of 2009.   


    
• Pursuant to the ongoing Modified Consent Decree negotiations, the Board 


achieved the "Start Construction" milestone for the South Shore Basin by 
beginning work under Contract No. 3721, South Shore Area Sewer Rehabilitation 
– Manhole Rehabilitation No. 1.  The Start Construction milestone was achieved 
ahead of schedule on December 21, 2009.  The proposed date for Start 
Construction in the South Shore Basin was April 1, 2010, as indicated in the 
Modified Consent Decree.   


 
Capacity  
 


• Design, Advertisement, or Execution Phase for the following contracts was 
disrupted by Hurricane Katrina; work has been postponed per Board 
communication with the EPA: 
– Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from 


Dwyer Road to Almonaster Avenue, Force Main in Old Gentilly Road from 
SPS McCoy to Read Boulevard, and Force Main in Michoud Boulevard from 
Willowbrook Drive to Chef Menteur Highway  


– Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical 
Improvements No. 5  


– Phase 1, 2, 3, 4, and 5 Capacity projects  
 


• Contract No. 3870, Phase 1 Capacity – East Bank Pump Stations Physical 
Improvements No. 6, continued contract closeout procedures in the fourth quarter 
of 2009. 
 


• See Appendix A for details on the Capacity contracts. 
 


Paragraphs 46, 47 and 48.  These paragraphs describe the requirements to develop a 
Computerized Collection System Model in accordance with the EPA approved Model 
Plan.   
 


Work Accomplished 
 
• By letter of December 22, 1998, the Board certified to EPA that the Computerized 


Collection System Model had been developed and was in use. 
 
Paragraph 49.  This paragraph states that all remedial measures must be completed by 
December 31, 2010.  See Table 1-3 for program progress. 
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CONSENT DECREE SECTION XXI, 
PARAGRAPHS 73 – 77. 
SUPPLEMENTAL ENVIRONMENTAL PROJECT  
 
 


 
 
Paragraph 73: Requires the Board to conduct the SEP and lists the goals of the SEP as follows: 


1.  To secure significant water quality improvement and public health protection in the 
Lincoln Beach area; 
2.  To provide public access to the project area for educational, recreational, and 
environmental purposes; 
3.  To restore, enhance, and create wetlands and a vegetative upland buffer in a wave 
protected area; 
4.  To mitigate and limit the effects of runoff and erosion in the beach area; 
5.  To make this area both swimmable and fishable in the future. 


  
 
Paragraph 74:  Requires the Board to spend no less than $2 million on the SEP for the purpose 
of improving water quality.   This paragraph also requires that the Board sponsor a public 
information program to educate the public about the benefits of the SEP. 
 


Work Accomplished:   
 


• The Sewerage & Water Board has satisfied its obligation to contribute $200,000 
towards development of the water quality predictive model.  


 
• In a previous quarter, the Environmental Affairs Division of the Sewerage & Water 


Board was nominated for and won the Bureau of Governmental Research’s 
Excellence in Government Keller Award for its work on the Lincoln Beach SEP. This 
award is recognition by the business community of public employees for exceptional 
performance of complex projects within limited time frame with limited resources. 
This award provided an excellent opportunity to educate the public and the business 
community of the merits and benefits of the SEP. 


 
• In a previous quarter, the Lincoln Beach SEP was the subject of a paper presented by 


Dr. M. Poirrier at the Gulf Estuarine Society / 6th Annual Basics of the Basin 
Symposium on May 16-17, 2002 in New Orleans. 


 
 
• The Sewerage and Water Board submitted a final report on the SEP to The 


U.S.E.P.A. and Department of Justice that included an accounting of  $2,004,883.11 
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expended on the SEP. This satisfied the Sewerage and Water Board’s obligation to 
spend at least $2 million on the SEP.  


 
• The Sewerage and Water Board held a dedication and reception at the Lincoln Beach 


SEP site to commemorate the completion of the project. This ceremony was well 
attended by members of the local community, elected officials and the media. 


 
• A Wetlands Interpretive Guide and a Nature Trail Guide were developed as a part of 


the SEP and made available to the public at the site dedication. These environmental 
educational materials will be used for environmental education visits to the site and 
will also be made available on the Internet for future use. 


 
• The University of New Orleans, Biology Department under Dr. Michael Poirrier will 


continue to utilize the SAV areas of the SEP for research purposes. They are also 
pursuing grant-funded opportunities through the NOAA and other agencies to further 
enhance the SEP project site. 


 
•  Staff of the Sewerage and Water Board met with members of the League of Women 


Voters, the Lake Pontchartrain Basin Foundation, the Orleans Audubon Society and 
the Louisiana Environmental Action Network, co-interveners, to explain completion 
of the SEP.   


 
• Mrs. Mary Lee Orr, Louisiana Environmental Action Network and co-intervener, 


introduced Sewerage and Water Board staff to Louisiana Department of Agriculture, 
Urban Forester, Paul Orr. We discussed the possibility of creating a legal entity, such 
as a 501c(3) non-profit organization to help protect and preserve the SEP. 


 
• A site visit to the SEP was conducted with Urban Foresters, Tom Campbell and Paul 


Orr from the Louisiana Department of Agriculture to explore the potential for 
additional environmental education uses for the SEP site. 


 
• The Sewerage and Water Board’s Environmental Affairs Division worked with the 


Lake Pontchartrain Basin Foundation, Mayor’s Office of Environmental Affairs, the 
Young Leadership Council, the University of New Orleans, Tulane University and a 
number of other organizations to create the Committee to Improve Pontchartrain 
Beach (CIPB). This committee is tasked, in part, to bring about the same successes 
realized at Lincoln Beach. The ultimate purpose of the committee is to return 
Pontchartrain Beach to swimming and fishing. The CIPB is initiating a public 
awareness/information gathering process to insure that the public is involved in 
future/expanded public use of the beach. 


 
• A series of public meetings was conducted by the Committee to Improve 


Pontchartrain Beach (CIPB) to determine the public’s interest in development of 
various components of Pontchartrain Beach. Although not a requirement of the 
Consent Decree, this work is seen as a natural progression of beach improvement in 
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the New Orleans area and Lake Pontchartrain Basin that was initiated by the Lincoln 
Beach SEP. 


 
• The Sewerage and Water Board of New Orleans and the City of New Orleans’ 


Mayor’s Office of Environmental Affairs was awarded a $220,000 grant under the 
Pontchartrain Restoration Program (the Vitter Bill) to continue development of a 
floatables removal technology. Floatables continue to be a problem at Lincoln Beach 
and elsewhere in the lake. This technology will help to remove floatable material like 
plastic bottles, bags and other floating debris that washes up on area beaches. The 
technology is also hoped to prove useful in other locations with a similar floating 
debris problem. $20,000 of the grant will be used for public information on litter 
control and the problem of floatable debris in Lake Pontchartrain (See Appendix B). 


 
• The staff of the Sewerage and Water Board’s, Environmental Affairs Division 


continued to work with the staff of the University of New Orleans, Research and 
Technology Center to refine certain details of the Pontchartrain Restoration Program 
grant to control floatables in Lake Pontchartrain. The UNO R&T Center is the grant 
administrator for this project. 


 
• The Lake Pontchartrain Basin Foundation, University of New Orleans, Orleans Levee 


District, Louisiana State University Agriculture Department, Mayor’s Office of 
Environmental Affairs, Sewerage and Water Board of New Orleans and other 
interested agencies have formed the Bayou St. John Committee to help in the 
bayou’s restoration as a scenic water body.  


 
• The Bayou St. John Committee drafted a Bayou St. John Environmental 


Management Report that will be used as guidance in conducting a series public 
hearings beginning in August 2005 on the use and management of the bayou. This is 
important to the SEP because the bayou is the historical portage from the Mississippi 
river to Lake Pontchartrain and management agreements reached on use of the bayou 
will affect Lake Pontchartrain and the SEP site. 


 
• On June 17th, a member of EPA Region VI staff toured the SEP site along with staff 


from the S&WB Environmental Affairs Division, the University of New Orleans’ 
Biology Department and the SEP consultant engineer. 


 
           
Paragraph 75:  Requires the Board to complete the SEP in accordance with the milestones 
listed in Exhibit 6, as well as submit a SEP Completion Report.   
 
 Exhibit 6 Milestones:  
   


Site Assessment Plan must be submitted within thirty (30) days of Lodging     (May 
28,1998). 
 
 Work Accomplished: 
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• This requirement was fulfilled in a previous quarter. 
 
 


Design Plan for Landscaping and Engineering Components must be submitted no later 
than six (6) months after lodging of the Consent Decree: (October 28, 1998). 
 
 Work Accomplished:  


• This requirement was fulfilled in a previous quarter. 
 
 


Implementation of the Design Plan 
 
 The Board shall implement the Design Plan and confirm the implementation in a 
progress report within 20 months of the date of the lodging of the consent decree. (May 2, 
2000). (The original date for this task to be completed was December 27, 1999. However, 
due to the force majuere request submitted by the Sewerage &  
Water Board to the U.S.E.P.A. and the U.S. Department of Justice, an extension of 126 
days was granted to implement the Design Plan). 


 
  Work Accomplished:  


• This requirement was fulfilled in a previous quarter. 
 
Progress Reviews and Monitoring Reports  
 
The first progress review shall be conducted thirty (30) days after the completion of the 
implementation of the Design Plan. (June 1, 2000).  
 
A Monitoring Report shall be submitted to the EPA for review, with a copy to LPBF, no 
later than thirty (30) days after completion of each of the required Progress Reviews as 
prescribed above.  
 
 Work Accomplished: 


• This requirement was fulfilled in a previous quarter. 
 


The second progress review shall be conducted at the end of the sixth (6th) month after 
the first review but not later than the end of the seventh (7th) month after completion of 
the Design Plan. 
 


                Work Accomplished: 
• This requirement was fulfilled in a previous quarter. 
 


The third progress review shall be conducted at the end of the twelfth (12th) month after 
completion of the implementation of the Design Plan. 
 


Work Accomplished: 
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• The third progress review was conducted in May 2001 as required by Exhibit 
6, in a previous quarter. 


 
A Monitoring Report shall be submitted to the EPA for review no later than thirty (30) 
days after completion of each required Progress Review. 
 
 


Work Accomplished: 
• The third Progress Review Monitoring Report was submitted to the EPA as 


required by Exhibit 6, in a previous quarter. 
 


All subsequent progress reviews shall be conducted at twelve (12) month intervals until 
the completion of the SEP. 
 


Work Accomplished: 
• The fourth Progress Review was conducted in May 2002 as required by 


Exhibit 6. 
 


A Monitoring Report shall be submitted to the EPA for review no later than thirty (30) 
days after completion of each required Progress Review. 
 
 Work Accomplished: 


• The fourth Progress Review Monitoring Report was submitted to the EPA as 
required by Exhibit 6 on May 30, 2002, in the previous quarter. 


 
All subsequent progress reviews shall be conducted at twelve (12) month intervals until 
the completion of the SEP. 
 


Work Accomplished: 
• The final Progress Review was conducted in May 2003 as required by Exhibit 


6. 
 


A Monitoring Report shall be submitted to the EPA for review no later than thirty (30) 
days after completion of each required Progress Review. 
 
 Work Accomplished: 


• The Final Progress Review Monitoring Report was submitted to the EPA as 
required by Exhibit 6 on April 28, 2003. 


 
 
Monitoring of the SAV and wetland areas 
 
Monitoring of the SAV and wetland areas shall occur on no less than a monthly basis. 
The Monitoring Plan shall include criteria upon which to determine the success of the 
SEP.  
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   Work Accomplished:   
• The Sewerage and Water Board in concert with researchers from the 


University of New Orleans (UNO) and City Wide Testing and Inspection 
(CWTI), under our contract with Burk-Kleinpeter, Inc. (BKI) continued to 
monitor the project site through the 2nd Quarter of 2003 as required by 
Exhibit 6 of the consent decree. 


 
• In a previous quarter, Dr. Poirrier of UNO reported that Atlas Demolition, a 


company doing work for the Orleans Levee District under a FEMA financed 
project to remove pilings from the Lake left from demolished camps after 
Hurricane Georges’, trespassed on and caused damage to the SEP project area.  


 
• A damage report was prepared by UNO and BKI to detail the extent of 


damages to the SEP site. The contractor and OLD were previously ordered to 
cease all activity on and vacate the SEP site.  


 
• The plant materials replanted in the previous quarter and some trees on the 


site were identified as being a part of the damaged area. 
 


• A replanting plan for the damaged vegetation was prepared by UNO. 
Replanting of some of the damaged plant material occurred in June 2002.  


 
• Additional plantings were done during August and September 2002. 


 
• Tropical Storm Isidore caused wind and high water damage to the site. A 


study has been initiated to determine the extent of these damages and the time 
and cost necessary to correct the problem. 


 
• On October 3rd, 2002, Hurricane Lilli produced heavy rain, wind and high 


tides in the SEP area. This resulted in damage to the site, above and beyond 
that caused by T.S. Isidore. Most damage was due to floatable debris from 
camps destroyed by Hurricane Georges’ in 1998 being washed up and 
deposited atop plant material and submersed aquatic vegetation within the 
SEP site. 


 
• Burk-Kleinpeter, Inc. initiated a comprehensive survey of damage caused by 


both storms at the request of the Sewerage and Water Board. The report had 
not been completed as of the end of the 4th Quarter. 


 
• The damage assessment report was completed and submitted to the Sewerage 


and Water Board for its review. 
 


• Remediation of storm damage recommended in the damage assessment report 
was begun in the 1st Quarter of 2003. This included removal of two large 
propane tanks that floated up on the site.  
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• Storm damage remediation was completed in the 2nd Quarter of 2003. 
 


• Although no longer required by the Consent Decree, the University of New 
Orleans (UNO) Biology Department under the direction of Dr. M. Poirrier 
continued to conduct monitoring of the SAV project. 


 
• The site was visited twice in 2006 since Hurricanes Katrina and Rita to assess 


storm damage. The SEP component received minimal damage. However, the 
sand beach migrated due to the storm surge and upland arboretum areas saw 
significant damage to trees. It is recommended that a comprehensive post-
storm assessment be conducted. 


 
 


Submersed Aquatic Vegetation and SAV Site Surveys 
 
Monitoring of the SAV and wetland areas shall occur on not less than a monthly basis. 
 


Work Accomplished 
 


• The University of New Orleans (UNO) Biology Department under the 
direction of Dr. M. Poirrier and City Wide Testing and Inspection (CWTI) 
continued to conduct visual surveys of the SAV and protective fencing that 
has been placed in the SAV areas. 


 
• The University of New Orleans (UNO) Biology Department under the 


direction of Dr. M. Poirrier will continue research in the SAV areas. 
  


Although no longer required under the SEP, the University of New Orleans (UNO) 
Biology Department under the direction of Dr. M. Poirrier, continues to utilize the SAV 
areas for research. They are continuing to monitor plant growth as part of this research 
effort. 
 
Dr. Poirrier is seeking grant funding from other sources to allow this work to continue. 
 
Due to hurricane devastation to the University of New Orleans campus and the 
displacement of faculty and researchers, this work has been temporarily postponed. 
 
 
Water Quality Predictive Model 
 


Work Accomplished:   
 
• The University of New Orleans Biology Department and the LPBF have 


completed collecting water quality data at the Lincoln Beach site for 
development of the Predictive Water Quality Model. 
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• Tulane University School of Public Health, the Louisiana Department of 
Health and Hospitals, the Sewerage and Water Board of New Orleans and the 
LPBF completed the Water Quality Predictive Model on December 29, 2000. 


 
• The Water Quality Predictive Model, which the Sewerage & Water Board has 


helped to develop, utilizes real time data collected by instrumentation. The 
monitoring station has been relocated to another south shore site. However, 
the Lincoln Beach site is now a part of the Lake Pontchartrain Basin 
Foundation’s weekly water quality report for Lake Pontchartrain. The data is 
available online at their website, 
http://saveourlake.org/waterdata/current.html.                  


                        
 
Paragraph 76:  Contains certification by the Board that it is not required to perform the SEP by 
any regulation, agreement, grant, or as injunctive relief and that it has not nor will it receive 
credit for the SEP. 
 
Paragraph 77: Requires the Board to enter into an agreement with the Levee Board, the state 
and any other necessary parties to secure access and assure that no action is taken inconsistent 
with the goals of the SEP.  
 


Work Accomplished:  
 


• The City of New Orleans continued work under Phase One of the Master Plan 
for Lincoln Beach. This work involves the identification and removal of 
hazardous materials, such as asbestos and PCB’s, from the Lincoln Beach 
core site. Also included in this phase is the demolition of existing buildings 
that are not retained in the design plan due to their deteriorated condition. The 
City is currently removing hazardous materials identified at various locations 
around the site. 


 
• The City of New Orleans refurbished the pedestrian access tunnel pumping 


station at Lincoln Beach. This allows for ready access to the site through the 
tunnel with out the need to manually pump the tunnel out, as had been the 
situation up until this work. 


 
• In a previous quarter, the City of New Orleans and the Sewerage and Water 


Board of New Orleans entered into a Cooperative Endeavor Agreement to re-
open the Lincoln Beach site to public access and use. The Cooperative 
Endeavor Agreement was developed to insure use  
consistent with the SEP goals. The agreement also provides the Sewerage and 
Water Board permission to access the site for purposes  
of fulfilling its obligations to the SEP as described in the consent      decree. 
 


• The ownership of the Lincoln Beach property was officially transferred from 
the Orleans Levee District to the City of New Orleans at a ceremony 
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conducted at Saints Simon and Peters Church hosted by All Congregations 
Together (ACT) a community action group that has been instrumental in 
working hard to return the Lincoln Beach site to community use for 
recreation. This goal is consistent with the objectives of the SEP. 


 
• The S&WB maintains a right of entry permit with the Orleans Levee Board to 


access the site for any work required in implementing the SEP. This permit is 
required by the Orleans Levee Board to cross the Hurricane Protection Levee 
for entrance of equipment and personnel into the SEP site.  


 
• The City of New Orleans now maintains the right-of-entry to the Lincoln 


Beach property as the property owner. The City continued to make progress 
during the 2nd Quarter of 2004 under Phase One of the Lincoln Beach Master 
Plan. Demolition of un-needed structures on the property commenced. 


 
• The City of New Orleans under a contract let by its New Orleans Building 


Corporation, a non-profit entity responsible to administer surplus city property 
on behalf of the city, continued demolition of structures on the Lincoln Beach 
site as part of the Lincoln Beach Master Plan. 


 
• The City of New Orleans under a contract let by its New Orleans Building 


Corporation completed demolition of abandoned buildings and swimming 
pools that will not be used as part of the Lincoln Beach recreation site. 


 
• Due to the continued response and recovery of the city from the catastrophic 


hurricane damage the city has been unable to do any work at the site.  
 
The Consent Decree requirements for completion of the Supplemental Environmental Project 
(SEP) were completed during the second quarter of 2003.  The Department of Justice 
“confirmed” the SEP completion report in a March 11, 2008 letter from Arnold Rosenthal to 
Henry Diamond, which stated:  “[t]he Consent Decree does not provide that the United States 
approve your completion report for the SEP.  That said, the United States finds your report 
satisfactory and, as we’ve said before, is very pleased that the project was a success.” 
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20CONSENT DECREE SECTION XI,  
PARAGRAPHS 20 – 23. 
CLEAN WATER ACT REMEDIAL MEASURES:   
CROSS CONNECTIONS 
 
Paragraph 20. Per Paragraph 20 of the Consent Decree, the Board is required to certify, 
by March 1, 1998 that it has permanently closed or eliminated all known cross 
connections except for those listed in Exhibit 14 and Cross Connection Number 64. 
 
Paragraph 20 of the Consent Decree also requires the Board to permanently seal Cross 
Connection 64 no later than the end of the 60 day period in which the Army Corps of 
Engineers closes and dewaters the Inner Harbor Navigation Canal Lock. 
 
 Work Accomplished 
 


The Board previously satisfied all of the requirements of the Consent Decree 
relative to Paragraph 20: 


 
• The certification of permanent closing or elimination of all Cross Connections 


except for those listed in Exhibit 14 and Cross Connection Number 64, was 
provided during a previous quarter in a letter dated February 27, 1998 from 
Mr. Harold J. Gorman to the EPA. 


 
• With respect to Cross Connection Number 64, the Army Corps of Engineers 


began closing and dewatering the Inner Harbor Navigation Canal Lock on 
July 27, 1998 and the Board’s forces permanently sealed it on August 4, 1998.  
Notification of the permanent sealing was sent on August 26, 1998. 


 
Paragraph 21.  Per Paragraph 21, the Board is required to permanently seal or eliminate 
any cross connection identified subsequent to the lodging of the Consent Decree within 
thirty (30) days of identification. 
 
 Work Accomplished 
 


• During the forth quarter of 2009, the Board identified no new Cross 
Connections 


 
Paragraph 22.  Per Paragraph 22, Cross Connection requirements are as follows: 
 
(1) Cross Connections retained by the Board, identified in Exhibit 14, shall contain a 


physical barrier to prevent any transfer between the two systems; which shall be 
closed and secured. 
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(2) The Cross Connection Security Plan, Exhibit 12, must be followed to insure there 
is no unauthorized use of a Cross Connection. 


 
(3) The Board shall inspect the valves in the method and frequency set forth in the 


Cross Connection Security Plan, to insure that they are closed and that they have 
not been opened. 


 
(4) The Board shall report to the EPA all instances in which the valve or gate is 


opened in accordance with Paragraph 61(b) of the Consent Decree. 
 


Work Accomplished 
 


• During the forth quarter of 2009, the Board complied with the Cross 
Connection Security Plan, Exhibit 12. 


• During the forth quarter of 2009, the Board inspected eighty nine (89) of the 
one hundred twelve (112) Cross Connections contained in Exhibit 14 of the 
Consent Decree.  The “Retained Cross Connection Report” form contained in 
the Cross Connection Security Plan was used to record these inspections.  All 
eighty nine (89) were found secured.  Information on the Retained Cross 
Connections inspected is contained in Appendix C. 


 
• Eighteen (18) of the one hundred twelve (112) Cross Connections contained 


in Exhibit 14 of the Consent Decree were permanently sealed and eliminated 
prior to the forth quarter of 2009. These Eighteen (18) Retained Cross 
Connections have been removed from the system, thus eliminating the need to 
inspect them on a quarterly basis. None of the one hundred twelve (112) 
Retained Cross Connections contained in Exhibit 14 of the Consent Decree 
were sealed and eliminated in the forth quarter of 2009.  Appendix C indicates 
which of the Retained Cross Connections have been permanently sealed and 
eliminated. 


 
• Two (2) of the one hundred twelve (112) Cross Connections are between two 


(2) sewage systems and three (3) are between two (2) drainage systems.  Thus, 
by definition, they are not “Cross Connections” and do not require quarterly 
inspection.  Appendix C contains information on these five (5) Cross 
Connections. 
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Total Retained Cross Connection                                            112 
 
 


• Retained Cross Connections inspected and secure   89 


• Retained Cross Connections permanently sealed prior to  18 
the forth quarter of 2009 
 


• Retained Cross Connections permanently sealed in the  0 
forth quarter of 2009 


 
• Connections - Drain-to-drain, thus not requiring inspection  3 
 
• Connections - Sewer-to-sewer, thus not requiring inspection 2 
 
• Retained Cross Connections not secured or inspected  0 
 
Cross Connections Discovered 
 
• Cross Connections discovered      0 
• Discovered Cross Connection sealed     0 
 
Cross Connections Opened       0 
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CONSENT DECREE SECTION VIII, 
PARAGRAPH 15. 
CLEAN AIR ACT REMEDIAL MEASURES 
 
Paragraph 15.  This paragraph requires the Board to operate its fluidized bed incinerator 
as per the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East 
Bank Plant, Exhibit 1 of the Decree.  This paragraph also requires the Board to comply 
with the requirements of the Incinerator Plan and submit reports as required by Paragraph 
61 (c) to document proper compliance with the Incinerator Plan. 
 


Work Accomplished 
 


• The Board contracts with Veolia Water North America Operating Services, 
LLC to operate the East Bank Sewage Treatment Plant. On the introduction 
page of Appendix D, the Board has provided a letter from Veolia addressing 
the status of the FBI. 


 
Paragraph 61(c) requires that the quarterly report contain information related to the 
following four areas: 
 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 
 2. Periodic Inspections of Monitoring Devices 
 3. Dates of Calibration of Monitoring Devices 


4. Verification that the FBI is conducted in accordance with the FBI O&M 
Plan.  (also required in Paragraph 15; see above) 


 
Work Accomplished: 
 
• A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank 


Wastewater Treatment Facility” is located in Appendix D, Sections 1 – 5. This 
report is prepared by Veolia Water Company. 
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