

## Two-Week Look-Ahead Schedule

Contractor: **BLD Services LLC**

Project Name and Number: #30232, Carrollton Basin No. 3

Submitted By: Nicholas Dupaquier

Submission Date: 1/16/26

Time Period Covered: 1/16/26-1/30/26

---

### Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
-	-	-	-
1/16/26- 1/30/26	7300 Garfield, 7000-7100 Benjamin, 290 Walnut, 440 Walnut, 500 Walnut, 7100 Pitt, 7000-7100 Coliseum, 7000 Constance, 300-500 Broadway, 7000 Hurst, 300 Pine	Restoration Complete	

**No tree impacts anticipated in the next 2 weeks**

**Full road closures are not anticipated, and roads traffic will resume uninterrupted at the conclusion of each work day; repairs are scheduled to take ~1day each.**

**BLD TRACKING: 99% COMPLETE**

### REMAINING WORK:

- **Punchlist restoration items**