

Wallace C Drennan Contract 30257

2 WEEK LOOKAHEAD – 10/27/25– 11/7/25

Restoration

- 1800 Leonidas
 - Pave 10/27
- 1400 Leonidas
 - Pave 10/28
- Punch List Work Site Wide

ON GOING WORK

- Post Repair CCTV

CURRENT UNRESOLVED ISSUES