

Wallace C Drennan – Contract 30257

2 WEEK LOOKAHEAD – 11/3/25– 11/14/25

Restoration

- 1800 Leonidas
 - Wearing 11/4
- 1500 General Ogden
 - Wearing 11/4
- 8200 Green
 - Removal 11/11
 - Paving 11/14
- Punch List Work Site Wide

ON GOING WORK

- **Post Repair CCTV**

CURRENT UNRESOLVED ISSUES