

Wallace C Drennan Contract 30257

Update 9/22/25– 10/3/25

Restoration

- 8500 Hickory
 - Removal 9/22 – 9/24
 - Form 9/25 – 9/26
 - Pave 9/30
- 1400 Leonidas
 - Form 9/22 – 9/29
- 1800 Leonidas
 - Removal 9/24 – 9/29
 - Form 10/2 – 10/3
- 1000 Dublin
 - Mill 9/22
 - Pave 9/23
- 1500 General Ogden
 - Milling 9/22
 - Pave 9/24
- 1900 General Ogden
 - Pave 9/24
 - Pave 9/30
- 8800 Spruce
 - Removal 9/22 – 9/26
 - Form 9/30 – 10/1