

S&WB CONTRACT 30255 – CARROLLTON BASIN NO. 14 SEWER REHABILITATION 2

WEEK LOOK AHEAD: 9/19/2025

Point Repairs:

- All Repairs will be completed by 9/21/25 (all were service repairs added from lateral cctv)

CCTV Inspections (Post-CCTV/Mandrel):

Restoration:

- 3400 Hamilton 027/021-027/025 (roadway restoration)(9/22/25-9/26/25)
- 3100 Mistletoe 003/020-002/004 (Roadway restoration)(9/22/25-9/26/25)
- Hollygrove & Colapissa Intersection (HC Ramps)(9/22/25-9/26/25)
- Mistletoe & Olive Intersection (HC Ramps)(9/22/25-9/26/25)
- 3300 Cherry 003/010-003/002 (restoration)(9/22/25-9/26/25)
- 3200 Live Oak 003/014-003/011 (restoration)(9/22/25-9/26/25)

CIPP Lining:

- 9300 Forshey 003/011-003/010 (week of 9/22/25)
- 3000 Mistletoe 002/003-002-001 (week of 9/22/25)
- 3100 Mistletoe 003/020-002/004 (week of 9/22/25)
- 2900 Gen Ogden 026/015-026/014 (week of 9/22/25)
- 3200 Live Oak 003/014-003/011 (week of 9/22/25)

Lateral CIPP:

- 2400 Monroe 025/038-025/036 (week of 9/22/25)
- 3200 Live Oak 003/014-003/011 (week of 9/22/25)
- 3700 Mistletoe 004/017-004/015 (week of 9/22/25)
- 2400 Eagle 025/043-025/040 (week of 9/22/25)

Water Valve Closure Request:

- 8900 Fig 026/016-026/014 (Request Sent to have regular closure for 9/25/25 for BLD to be able to come in and cctv and remove rolled gaskets)